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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN- 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/ 16/ 16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $10, 236, 423 825 gg; 12 85%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531
ARCATA, CA 95521 '
DI R S EMERGENCY F. 707) 825- 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01- DN- 101- 14. 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, | NC. SANDERS, KAREN $6, 985,000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $4, 782, Ggé 82; gg; 12 68%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100
ROADWAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERMOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERGENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, |INC SANDERS, KAREN $9, 785,000 11/15/17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE :gg. ggi (1)25 (3)(9)5 ig 1%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW BEN G A CA 94510 100 :
RW PLACEMENT OF A MECHAN ' CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
WALL
201130
01- HUM 0-/79. 9 IN HUMBOLT COUNTY AT VAR QUS DANI ELSON CONSTRUCTI ON, I NC. STEEN, NATHANI EL $2, 535,000 05/28/18 57%
01-0J0804 LOCATIONS DI R S EMERGENCY L. B. P.O BOX 3598 5354 TOOBY ROAD 2‘1522, gig cl)fl); gg; 12 25%
| NSTALL LANDSCAPI NG REPAI R HI GHWAY EUREKA, CA 95503
EUREKA, CA 95502 '
FACILIT (707) 498- 2122
20. 20
201130
01- HUM 36-. 9/ . 4 I'N HUMBOLDT COUNTY NEAR SWAINS FLAT FORD LOGA NG, | NC. DBA PACI FI CKI NG, ROBERT $8, 385,000 02/ 03/ 17 0%
01- 09204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAIRIE $8é;§>f19'(7)§g (1)‘215 cl)ij g 98%
COBB DIR S EMERGENCY F. A 1225 CENTRAL AVE #11 CT, STE E '
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FORTLNA, - CA 95540
20. 20 (707) 498- 5107

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-314. 0/ 0 I'N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $9, 185,000 08/ 03/18 0%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAIRIE 23 18; iéj %g 0%

MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E

STORM DAMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17  100%
01-0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. O. BOX 349 P.O. BOX 760 $1, 265,842 05/12/17 64%

20. 20
201130
01- HUM 96- 38. 6/ 45

01- 036904
ACST- P096- ( 055) E

--0

HVL

01- HUM 101-27.7/63.1
01- 0G3604

HM

01- HUM 101-28.5/33.6
01- 0OF8504

HVL

01- HUM 101-29.4/0
01- 0H4904

20. 20
201130
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TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YQU
COUNTY LINEDIR S
STORM DAVAGE REPAI RS

ORLEANS, CA 95556

I'N HUMBOLDT AND SI SKI YOU COUNTI ES AMERI CAN PAVEMENT SYSTEMS,
FROM KLAVATH RI VER BRI DGE #04- 0069 I NC.

BRI DGE #04-0069 TO SALMON RI VER 1012 11TH ST #1000

BRI DCE

RUBBERI ZED SEAL COAT MODESTO  CA 95354

(209) 522- 2277

I'N HUVMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF
ROUTE 101 AT VARI QUS LOCATI ONS CALI FORNI A, I NC.
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

I'N HUVBOLDT COUNTY NEAR WEOTT FROM
0.6 M LE NORTH OF MYERS FLAT
SEPARATI ON TO NEWION ROAD
UNDERCRGOSSI NG

RUBBERI ZED HOT M X ASPHALT

GR SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA CA 95521
(707) 825- 6565

I'N HUVMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS | NC
M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST

117 DIR S EMERGENCY L. B. CONTRACTORS

SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101

COO0S BAY, OR 97420

W LLOW CREEK, CA 95573
(707) 496- 4358

STEEN, NATHANI EL
5065 BOYD ROAD, SUI TE
H

ARCATA, CA 95521
(707) 498- 2122

KI NG ROBERT
1487 SANDY PRAIRIE
CT. STE. E
FORTUNA, CA 95540
(707) 498-5107

KI NG, ROBERT

1487 SANDY PRAIRIE
CT., STEE
FORTUNA, CA 95540
(707) 498- 5107

GORONA,  MARK
5065 BOYD ROAD SUI TE
H

ARCATA, CA 95521
(707) 825- 4887

$0 07/12/18

$1, 206,892 04/30/18
$1, 209,330 05/23/18
$0 10/23/18

$6, 017,144 05/ 10/ 18
$5, 095,702 05/30/18
$1, 915,728 12/06/ 18
$2,053,899 11/09/17

$0 12/18/17
$0 12/12/18

$13, 400, 400 06/ 23/ 17
$11, 433,461 08/21/17
$0 11/30/18

92%
95%

89%
85%

0%
0%

0%
85%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-32. 2/ 35. 8 I N HUMBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $5, 338,509 06/ 07/ 18 78%
2&&%%8‘11_(335) c 1.0 M LE SOUTH OF NEWION RD UC TO PO BOX 1006 1487 SANDY PRAI Rl E 23' égg' gz; 2;; 8% 12 61%
SOUTH FORK EEL RI VER BRI DGE #04- 0076 EUREKA  CA 95502 CT, STE. E 99
-0 OVERLAY FORTUNA, CA 95540
(707) 443- 6371 (707) 725- 1020
01- HUM 101- 40. 5/ 42 I N HUVMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA, MARK $4,985,000 01/26/17  100%
01- 08304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $4, 175, 7;3 82; Séf i; 84%
NORTHBOUND ON RAMP DI R S EMERGENCY
EUREKA, CA 95503 COLFAX,  CA 95713
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 442,943 02/ 22/ 18 96%
01-0G65404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAIRIE $4;$i’;$';§<73 2‘11; ;g; ig 43%
ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH COURT STE E !
OF LOLETA DRI VE OVERCROS BUREKA ~ CA 95502 FORTUNA, CA 95540
- BONDED WEARI NG COURSE- GAP GRADED (707) 443- 6371 (707) 498- 5107
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY GORONA, MARK $1, 055, 656 10/ 11/ 17 91%
OLUBEZL o L MLES SOUTH G NG RORD MD AT PO B0 1009 s 50 0, s Te e 020 WL o
-- . EUREKA CA 95502
0 REPLACE 2 DRAI NAGE SYSTEMS AND (707) 443- 6371 ARCATA, CA 95521 SUSPENDED
HA23 (707) 496- 4359
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636, 922 %; 1421; ig 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX, CA 95713
L.S. N?ggsgg’z 52735354 (707) 496- 4359 OVER RUN
M CROSURFAC! NG (209) 522-
20.80 122
01- HUM 101-/13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4,135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOCD DRI VE $2, 813, 423 %; gg; 1; 68%
NORTH OF MONSCHKE UC #4- 238 WLLITS. CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ’ (707) 498- 5252
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0HO104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $1, 161, 322 gg; gg; 1; 39%

BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E

REPAI R SLI POUT C005 BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $178, 6‘;3 8‘3‘5 825 12 62%

EMERGENCY F. A. ARCATA CA 95521 ARCATA, CA 95521

REPLACE CULVERT AND REPAI R SI NKHOLE i (707) 496- 4359
20. 20
201130
01- HUM 299- 21. 0/ 34. 3 I N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROWN CONSTRUCTI ON COVPANY, STEEN, NATHANI EL $801, 661 05/21/18  100%
01-492104 FROM 0.3 M EAST OF CHEZEM RD TO 0.3 | NC. 5065 BOYD ROAD, STE. %Sﬁ’ 33?1’ gg; %g; 12 95%

M VEST OF W LLOW CREEK BR#4- 162 406 BROWN WAY H :

RECONSTRUCT DRAI NAGE

W LLOW CREEK CA 95573 A$§¢T4A§8C’§122521
HA42 (530) 629- 3702 (707) 498-
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCFINCK, BRI AN $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $1, 657,720 05/ 08/17 96%
$7,084 03/30/19

#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521

SLI DE REMOVAL AND SLOPE WLLOW CREEK, CA 95573 (707) 498- 7940

STABI LI ZATI ON
20. 20
201130
01- HUM 999-/ 0 I N HUMBOLDT COUNTY AT VAR OUS S. T. RHOADES CONSTRUCTI ON I NC. W NTER, BRI AN $1, 026,320 06/ 06/ 18 79%
ACST- 023- (039) E LCCATI ONS PO BOX 494520 5065 BOYD ROAD, SUI TE 300,010 1303115  B84%

PLACE HOT M X ASPHALT (TYPE A '
-0 ( ) REDDING ~ CA 96049 ,(ABRCATA CA 95521

(530) 223-9322 707) 834- 1151

HM (707)
01- LAK- 20- 1. 0/ 46. 3 I N LAKE COUNTY AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $3,504, 148 09/ 10/ 18 12%
01-427804 ON ROUTES 20 AND 29 1324 S. STATE STREET $5,559 10/ 08/18
BLNH- X033- (090) E 15513 40TH AVENUE $5,559 05/24/19 0%

--0

HA42

CULVERT REHABI LI TATI ON

State of California Department of Transportation

UKI AH CA 95482
(707) 467- 4100

CLEARLAKE, CA 95422
(530) 713- 7864
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-20-31.1/31.8 I N LAKE COUNTY NEAR CLEARLAKE QAKS ONGHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $6, 081,423 06/ 11/ 18 0%
01-0C8104 ROUTE 20 FROM 0.5 M LE WEST TO 0.2 246 GHI LOTTI AVENUE 15513 40TH AVENUE $0 07/02/18 0%
SNHG- X033- (089) E $0 03/07/19
M LE EAST OF ROUTE 53 AND ON ROUTE 53 CLEARLAKE, CA 95422
--0) SANTA ROSA CA 95407
FROM 0.4 M LE SOUTH (530) 713- 7864 SUSPENDED
CONSTRUCT ROUNDABOUT (707)585-1221
01- LAK- 20- 33. 6/ 46. 5 IN LAKE COUNTY ABOUT 8 M LES EAST OF GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $4,587,426 06/07/18  100%
01- 0H3704 CLEARLAKE OAKS FROM 0.6 M LE EAST OF 1324 S STATE STREET 15513 40TH AVENUE $4,322,930 06/25/18 00,
ACNH- P020- (185) E $0  11/13/18
LONG VALLEY RD TO NORTH FORK CACHE CLEARLAKE. CA 95422
. 11/ 19/ 18
--0) UKI AH CA 95482
CRBR & 1.4 MLE EA 707) 467- 4100 (530) 713- 7864 COVPLETED
™ RHVA- GAP GRADED & M DVEST GUARAI L (707) 467-
01- LAK- 29-9. 7/ 10 I N LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4,369, 924 03/ 22/ 18 64%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE $2,072,131 04/17/18 47%
HSST- P029- (137) E $352,339 02/15/19
0 SOUTH OF HI DDEN VALLEY LAKE SANTA RCSA CA 95407 CLEARLKE, CA 95422
o | MPROVE | NTERSECTI ON y
(707)585- 1221 (530) 713- 7864
HB1
01- LAK- 175- 25. 0/ 27. 5 IN LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. $7, 648,006 10/ 15/ 18 0%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE $0 11/08/18 0%
HSST- P175- (009) E TO DRY CREEK BR#14-20 $0
--0) SHOULDER W DENI NG SANTA ROSA CA 95407
(707) 585- 1221
HB1
01- LAK- 175-/44. 1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;8 835 %‘715 12 100%
PM 0. 79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TCEDI R WEST SACRAMENTO, CA 95691
. (530) 682- 3842
M CROSURFACI NG (916) 373- 1500
20.80 122
01- MEN- 1-49.0/0 I N MENDOCI NO COUNTY AT THE SOUTH BUGLER CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $610, 000 07/23/18 0%
01-0J1404 FORK EEL R VER BRI DGE 10-0149 DIR S 4847 HOPYARD RD. STE 4 #395 1487 SANDY PRAIRI E :g (1)25 82; ig 0%
EVERGENCY L. B. PLEASANTON, CA 94588 COURT, SUITE E
REPAI R BRI DGE ' FORTUNA, CA 95540
20. 20 (707) 725- 1020

201131

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  HADI POUR, ROCZBEH $20, 985,000 07/29/16 0%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH ERANKLI N $4$j%;'§gg ég;gijig 210
SLIDE GULCH BRIDGE DIR S EMERGENCY STREET '
L.B UKI AR, CA 95482 FORT BRAGG, CA 95437
- 707) 467- 1400
20. 20 RECONSTRUCT ROADVWAY ( ) (707) 498-5978
201130
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17  100%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $8,270,3§g 8352251; 95%
BRI DCE #10- 137 SCOLDI ER PO NT VI ADUCT ARCATA, CA 95521
#10-271 DIR S EMERGENCY ORTH HI GHLANDS, - CA 95660 (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985, 000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $7,079,5gg 8;5%851; 79%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691,8;€ 82;3?;12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COVPANY ~ KRUEGER, GRANT $1, 485,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N $1,261,2gg gg;ggjig 85%
MAI NTENANCE WAS WORKI NG TO KEEP STREET
DRAI NAGE SYSTEMS CLEAR S| NK, D WATSONVI LLE, CA 95077- 5085 FORT BRAGG CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 20- 33. 5/ 34 I'N MENDOCI NO COUNTY NEAR CALPELLA ON TRUESDELL CORPCORATI ON OF RASHI D, ANMAL $587,545 09/11/18 77%
01-0H9404 ROUTE 20 AT RUSSI AN RI VER BOH #10- 182 CALI FORNI A, | NC. 6301 N. STATE STREET 23?2’33; 22;52;12 74%
REHAB BRI DGE DECK 1310 W 23RD STREET REDWOOD VALLEY, CA 95470 !

TEMPE AZ 85282 (707) 496- 4363

(602) 437- 1711
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0G0704 THE RUSSI AN RIVER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 523 82; 23; 12 95%

DR S EMERCENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470

REPAI R ROADWAY .

ANDERSON, CA 96007 (707) 496- 5840

20. 20 (530) 378- 2211
201130
01- MEN- 20- 37. 8/ 38. 3 I'N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2,307,940 05/ 25/ 18 69%
01- OE4704 1,589,611 06/14/18
CENEE P20- (180) E VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE $ 5500, 974 125 265 s 67%

BR#1 #10-40 TO END OF COLD CR BR #2 STREET '
--0) SANTA ROSA CA 95407

#10- 0041 707) 585- 1221 REDWOOD VALLEY, CA 95470
HBL BONDED WEARI NG COURSE, GUADRAI L ( ) ) (707) 485- 8623
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMQ C. JONES & SONS, INC KRAFT, DAN $13, 610,366 10/13/16 43%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $6, 942,183 11/03/16 5204
NHER- 19C7- ( 004) E 100 6 M NORTH OF Pl ETA CR BRI DGE LONR LAKE. CA 95457 $472,439 10/03/19 0
--() ; BERKELEY CA 94710 ’

#10- 83 (530) 713- 7864

REPAI R SLI DES (510) 526- 3424

HA23
01- MEN- 101- 24, 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1,085,000 09/19/16  100%
01-0G6604 PERKI NS STREET OVERCROSSI NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, 6;8 15; 22; 12 10%
DR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I'N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $9, 985,000 10/10/17  100%
01- OH7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $9, 576, 7;3 135 g; 1; 96%
FR WEST ROAD TO 0.1 M LE SOUTH OF UKI A4 CA 95482 WLLITS, CA 95470
SOUTH WLLITS OH#10-1DI R ’ (707) 223-0791 OVER RUN
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 45, 0/ 50. 8 I'N MENDOCI NO COUNTY I N AND NEAR I N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $19, 141,759 04/ 15/ 15 40%
01- 262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON NORT $15, 809,116 05/07/15 9
NHP- QLO1- ( 263) E 6301 H STATE $196, 602 12/09/19  °/%
0 FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET :
T HI GHVWAY REDWOCD VALLEY, CA 95470
WLLITS M TI GATI ON SCNOMA CA 95476 (707) 223-0791

(707) 996- 6633
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Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKI N, | NC. MUNES, NASH $4, 645,750 07/01/ 15 53%
01-262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $4,041,780 07/16/15 87%
NHP- QLO1- ( 266) E $20,520 12/18/19
REYNOLDS HI GHWAY STREET
-0 WLLITS M TI GATI ON SAN RAFAEL CA 94901 REDWOOD VALLEY, CA 95470
(415) 453- 4675 '
(707) 223-0791
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY  MUNES, NASH $6, 323,255 03/ 06/ 18 92%
01-262034 ROUTE 20 TO 0.9 M LE NORTH OF ROUTE 1324 S STATE STREET $5, 567, 722 03/29/18 0
ACNH- QLO1- (333) E 998 HEARST ROAD $1,272.794 12/11/18  °90%
0 20 UK AH CA 95482 WLLITS, CA 95490
o W LLI TS BYPASS RELI | SHVENT B}
NQUI (707) 467- 4100 (707)223-0791
01- MEN- 101-47. 2/ 47. 3 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVMPANY MUNES, NASH $4, 260,800 03/29/ 18 44%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST 998 HEARST ROAD $1,481,875 04/17/18 350
ACNH QLO1- (334)E $257,919 06/ 20/ 19
0 SHERWOOD RQOAD UKl AH CA 95482 W LLITS, CA 95490
o SHERWOOD ROAD GEOVETRI C UPGRADES - )
(707 467- 4100 (707) 456- 1924
01- MEN- 101- 64. 0/ 82 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | NRAN $7, 985,000 03/31/17 0%
01-0HL104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 594, ogg ({g; gg; i; 83%
NB OFF RAMPO.6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470
SHERWOOD ROAD - 311A DI R (707) 834- 1151
20. 20 REPAI R ACCELERATED PAVEMENT FAILURE SANTA ROSA, - CA 95407
201130
01- MEN- 101- 89. 2/ 0 I N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2, 990,220 11/01/ 16 86%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O BOX 130 $3,000, 979  11/28/16 9
NH QLO1- ( 305) E $0 11/29/18 93%
0 LEGGETT AT CEDAR CREEK CULVERT PLEASANTON CA 94588 GARBERVI LLE, CA 95542 11/ 20/ 18
BRI DGE PRESERVATI ON (707) 498- 5252 COMPLETED

HA21

01- MEN-101-93.4/93.5
01- 0G3404

20. 20
201130

(925) 416- 0700

I'N MENDOCI NO COUNTY ABQUT 10 MLES GHI LOTTI CONSTRUCTI ON CO. | NC
SQUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE
JITNEY GULCH BRIDGE DIR S EMERGENCY

L. B.
REPAI R SLI POUT

SANTA ROSA, CA 95407
(707)585- 1221

RODRI GUEZ, SHERI
P.O BOX 130
GARBERVI LLE, CA 95542
(707) 498- 5252

$5, 560, 000 06/03/ 16
$3, 676,120 06/30/ 16
$0 09/30/18

0%
66%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/09/17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $13, 335,450 05/ 15/17 9
$164,859 11/30/18 9%
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $12, 235,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $7, 715, 728 %; gg; 1; 63%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN- 101- 374. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES |. NASH $14, 585,000 07/16/18 41%
01-0J1604 2.0 MLES SOUTH OF RI DGEWOOD RANCH  COMPANY, | NC. 098 HEARST RD. $3, 917, ogg 825 gg; 12 27%
ROAD TC0.9 M LE NORTH OF BLACK BART 246 GHI LOTTI AVENUE WLLTI'S, CA 95490
DRI VE DIR S EMERGENCY (707) 223-0791
STORM DAMAGE REPAI RS- ROADWAY SANTA ROBA, - CA 95407
20.20 STABI LI ZATI ON
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRIDGE SERVI CES, INC 6301 N STATE STREET $1, 808, 122 185 ﬁ; g 91%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADVAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/17.9 I'N MENDOCI NO COUNTY AT VARI QUS O.C. JONES & SONS, INC $9, 088,570 09/ 14/ 18 0%
01-415504 LOCATI ONS FROM ROUTE 1 TO 0.5 MLE 1520 FOURTH STREET $0 10/ 09/ 18 0%
BINH P128- (060) E EAST OF | NDI AN CREEK BRI DGE $0
-0 CAPM TAPERED EDGE, UPGRADE MBGR BERKELEY CA 94710
(510) 526- 3424
HA22
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/06/18  100%
01-0J1004 PAVENMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $996, 1;3 8?5 2;5 12 98%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM
COVELG, CA 95428 FORT BRAGG, CA 95437
20. 20 STORM DAMACGE REPAI RS (707) 498- 3067

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, | NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 82; gg; 12 49%
BRI DGE EMERGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAIR .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN-162-1. 2/ 34 I N MENDOCI NO COUNTY AT VAR QUS WYLATTI RESOURCE MANAGEMENT, M CHAEL LEW S $527,317 05/04/18 55%
01- 0E3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. REDWOCD VALLEY CA $453, 5;3 82; ﬁ; 12 100%
OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 95470 11/ 14/ 18
M LES WEST OF SHORT CREEK BRI DG COVP
REPAI R DRAI NAGE SYSTEMS OO/ELO  CA 95428 (707) 354- 1072 HETED
HVR (707) 983- 8135
01- MEN- 162- 16. 1/ 0 I N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COVPANY MUNES, NASH $4,778,280 09/28/17  100%
01- 0B5504 2 4,093,288 10/27/17
STER- 19D6- (004) E 0.9 M EAST OF LAYTONVI LLE-DOS RICS 200 DI NSMORE DRI VE 998 HEARST-W LLI TS $ 5522 061 10/ 23/ 18 82%
STABI LI ZE ROADWAY ROAD '
-0 FORTUNA CA 95540 WLLITS, CA 95490
(707) 443- 6371 07 354. 1072 OVER RN
HA23 (707) 354-
01- MEN- 162-/16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 09004 FROM JCT 101 TO 1.0 MLE EAST OF MDINC. 925B NORTH FRANKLI N $2, 632, 5gé 835 ég; 1; 08%
FK EEL R VER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE
COVELO, CA 95428 Fss;r ESBAG?WEA 95437
20. 20 (707) 498-
201130
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COVPANY MUNES, NASH $6, 810, 000 03/ 05/ 18 75%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.O BOX 1006 998 HEARST-W LLI TS $3;$§gi' g%‘ 82; Sg; 12 47%
PI LE GROUND ANCHOR TYPE RETAI NI NG ROAD '
WALL AT PM 16.08 ON ROUTE 1 EUREKA,  CA 95502 WLLITS, CA 95490
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
WALL
01- VEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01- 0G7804 $238,136 03/21/17

20. 20
201130

0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE
115A DIR S EMERCGENCY F. A

BANK STABI LI ZATI ON CLOVERDALE, CA 95425

6301 N. STATE ST.
UKI AH, CA 95470
(707) 496- 5840

$0 02/24/17

45%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-175-5.0/9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/ 10/ 17 0%
01-0H2104 1 MLE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $5:$f§;"81§§ 82; ég; 1; 44%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470 !
PARK ENTRANCE DIR S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-/17. 2 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COVPANY ARJUN SUNED1 $9,872,132 03/22/18  100%
01- 036804 9,457,199 04/09/18
ACST- P253- (107) E FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST 6301 N. STATE STREET $ S1os 174 11113/ 18 95%
BRI DGE TO ROUTE 253/ 101 SEPARATI ON REDWOOD VALLEY, CA, 95470 ’
-0 HVA OVERLAY UKI AH CA 95482 (707) 496- 5563 OVER RUN
(707) 467- 4104
HML
01- MEN-271-17.7/18 I N MENDOCI NO COUNTY NEAR PI ERCY FROMMERCER FRASER COMPANY JOAQUI N RODRI GUEZ $4,790,350 09/14/18 0%
01- 0A8404 0.7 MLE NORTH OF H GHWAY 271/101 PO BOX 1006 1487 SANDY PRAIRIE $0  10/09/18 0%
B1ST-P271- (001) E SEPARATI ON TO 0.4 M LE SOUTH CF THE CT.SUTE E $0
-0 SI DEHI LL VI ADUCT EUREKA CA 95502 FORTUNA, CA 95540
REPLACE BRI DGE (707) 443- 6371 (707) 621- 0000
HA21
01- MEN-999-/0 I'N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRI N, KATHARI NE $357,857 11/16/17  100%
01-0C4304 101 IN WLLITS, ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $325, 9% gg; 825 12 100%
34.1 MLES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET 11/ 07/ 18
ROUTE 20, 8.5 M LES EAST O
RO B o ML B OOVELO CA 95428 RSOIJNI]D7 485V8AZ;§YY CA 95470 COVPLETED
HA21 (707) 983- 8135 (707) 485-
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5, 985,000 03/ 31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941, 1;3 825 gg; i; 83%
NORTH OF END TRUCK PASSI NG LANE RT & STREET
ON RT 271 FROM 3.5DIR S PALO CEDRO, CA 96073 REDWOCD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01-VAR--/0 I'N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 706,063 05/ 31/ 17 82%
01- 0B8204 VARI OUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAIRI E $1,351,425 06/22/17 ;g0
SSTG Q101-(318) E RECONSTRUCT METAL BEAM GUARD RAI L CT. STE. E $0 11/13/18
--() ANDERSON CA 96007 ’

FORTUNA, CA 95540

(530) 365- 3316
(707) 621- 0000

HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY  DAN KRAFT $10, 485, 000 08/ 02/ 18 0%
01-0J3704 VARI OUS LOCATIONS DIR S EMERGENCY 1324 SOUTH STATE STREET P.O BOX 457 23 825 gi; 12 0%
F. A LONER LAKE, CA 95457
REPAI R W LDFI RE DANVAGE UKIAH, CA 95482 (707) 994-5074
20. 20
201130
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3, 167,723 03/12/18 80%
01- 0H7304 AT VARI QUS LOCATI ONS LP 207 PRI CE MALL $3, 092, Ggg 2‘11; gg; 12 97%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100  CRESCENT CI TY, CA 95531 11/ 19/ 18
SACRAMENTO CA 95834 (707) 496- 5581 COVPLETED
HM (916) 283- 9950
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,304,498 07/14/17  100%
01-0C5904 UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRICE MALL $2, 306,413  08/09/17 000
SSTG 000C- ( 455) E $0 10/12/18
0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531 10/ 26/ 18
FAIRVIEW OR 97024 (707) 496- 5581 COVPLETED
HB1 (503) 661- 5093
Totals: Authorized Final Amt: $374, 198, 773 Completed to Date: $217, 730,554  Work ThisMonth: $10, 600, 822




State of California Department of Transportation Page 13

Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- BUT-70-421. 0/ 42. 1 IN BUTTE COUNTY NEAR PULGA AT PULGA MOUNTAI NSI DE CONSTRUCTI ON BENNER, HENRY $285,000 07/13/18 0%
02-4H4304 MAI NTENANCE STATION DIR S EMERGENCY 13884 SHANGRI LA DRI VE 13700 HW 36 E 23 285 225 12 0%
F. A RED BLUFF, CA 96080
I NSTALL WELL, PUMP, FI LTER, PLUMBI NG, REDDI NG, CA 96003 (530) 949- 8132
ELECTRI
20. 20
201352
02- LAS- 36- 22. 4/ 29. 4 IN LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $14, 849,395 06/11/18 26%
2&‘;’?}822_ 1051 & SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470- 800 DI ANE DRI VE $6$§gg,gg% 8;; gg; 12 42%
0 (105) EAGLE LAKE ROAD TO ROUTE 395 24339 HW 89 N. SUSANVI LLE, CA 96130 ’
o COLD PLANE AC PVMT, AC OVERLAY, .
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02- LAS- 44-31.9/32. 6 I N LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/11/18 0%
Eé;\lﬂ“gggi 058) E OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERI ALS, | NC. 471-800 DI ANE DR ig 09/ 25/ 18 0%
0 - ) 0.4 MLE EAST OF BIG SPRINGS ROAD 24339 H GHWAY 89 N. SUSANVI LLE, CA 96130
o CURVE | MPROVEMENT B}
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; ég; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. QUINCY, CA 95971

SPARKS, NV 89431
(775) 355- 0420

OVERLAY AC TRAVEL-WAY (530) 605- 5866

20. 80
010010
02- LAS-139-6.2/7. 3 I'N LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3,699,598 06/29/18  100%
02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $3, 451, 935 07; 13; 18 92%
NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O SUSAWVI LLE. CA 96130 $78,297 11/20/18
--() CH CO CA 95928

STREET. (530) 864- 9033

CURVE | MPROVEMENT (530) 891- 6555

02- MOD- 299- 23. 1/ 33. 5 I'N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 788, 449 05/ 08/ 18 36%
X(Z:Nﬁfggg-(zm) c ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. 1031 BUTTE STREET 2?' 23;' ;?2 8?5 cl);‘; ig 59%
0 CALDVWELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001 » OV

VEST OF COUNTY ROAD 75. (530) 229- 0559

BURNEY CA 96013
(530) 335- 5501

BRI DGE REPLACEMENT AND ROADWAY
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- MOD- 299-51. 9/ 52. 5 IN MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK $3, 264,009 09/19/18 0%
02- 1H3304 0.6 MLE WEST OF CEDAR PASS SKI TOW PO BOX 493730 $0  10/08/18 0%
HSST- P299- (203) E ROAD TO CEDAR PASS SKI TOW ROAD $0
-0 SUPERELEVATI ON | MPROVEMENT REDDI NG CA 96049

(530) 365- 8858

02- PLU- 70- 14. 9/ 0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 543,092 11/30/17 41%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $3, 535,447 02/ 02/18 34%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C NCY. CA 95971 $277,422 08/21/19
--0) REDDI NG CA 96001 U ’

(530) 244- 8464 (530) 605- 5866

HA21
02- PLU- 70- 50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 301, 043 11/16/16 91%
02- 2C0904 M LE VEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 434,628 12/ 09/ 16 91%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD $686, 723 12/31/18
. QUINCY, CA 95971
-0 BRI DGE REHABI LI ATI ON NORTH HI GHLANDS  CA 95660 (530) 605- 5866
(916) 334- 1221

HA21
02- PLU-70-/0 I'N PLUVAS COUNTY NEAR TOBI N AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1,335,000 01/10/17  100%
02- 3H1004 VARI QUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAME BLVD. $1, 131, 923 82; gg i; 85%

OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O. BOX 492335 CHI CO, CA 95928

YELLOW CREEK BDI R S EMERG (530) 895- 5245

REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02- PLU- 89-30. 2/ 30. 5 I N PLUMAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $8, 019,235 12/13/17  100%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD $7,937,607 01/18/18 g0,
ACST- P089- (121) E $0 10/19/ 18
--() ALMANOR SPILLVAY: SPARKS NV 89431 CH QO CA 95928 11/13/18

BRI DGE REPLACEMENT (530) 604- 5118 OVER RUN

(775) 786- 2677

02- PLU-147-8.9/9. 3 IN PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COVPANY, JOHNSON, RYAN $5,950, 712 05/10/16  100%
LI e 0NN DM RGN0 L WLE SO o 11 o N omE s SIS QU o

O 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928 :
BRI DGE (530) 895- 8245 OVER RUN

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE



Page 15
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-910-/0 I N PLUVAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLINS, RON $5,070,022 03/02/18  100%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST $4,562, 829 04/09/18 91%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA. CA 96122 $0 11/15/18
YUBA CITY CA 95991 '
0.3 M LE SOUTH OF ALTA 530) 605- 5866
(530) 671- 1370 (530) OVER RN
AC OVERLAY, REPLACE AC SURFACE
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $30, 040, 775 02/ 03/ 16 96%
Rla-P IOEggg4 o LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $24, 758, 6;3 (ﬁ; %; ig 85%
- ) TURNTABLE BAY ' C TO0.1 M N OF REDDI NG, CA 96001
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 (530) 218 2266
BRI DGE REPLACEMENT/ SEI SM C RETRoFI T (925) 372-8000
HA21
02-SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140,841 03/07/18 9
$0 01/13/18 2%
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96001
REDDI NG, CA 96049
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, |NC. MD TOFAEL ANVAR $6, 934, 601 05/ 21/ 18 47%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $192,832 06/07/18
ACI M 005- ( 356) E 3504 LARM E STREET $186, 404 05/ 09/ 19 3%

--0

02- SHA- 5- 39. 5/ 40. 8
02- 378904
ACBR- 0058- (337) N

00-58 3-(7N)
--0)
HA21 SWPPP

02- SHA-5-54.6/55.9
02- 4H3904

20. 20
201130

State of California Department of Transportation

0.9 MLE NORTH OF PIT RI VER BRI DGE
OVERHEAD.
BRI DGE DECK MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON
0.3 KM NORTH OF ANTLER SUM T 15901 OLDEN STREET
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

SYLMAR CA 91342
(818) 362- 8391

REDDI NG, CA 96002
(530) 225- 3172

BADE, TIM
18300 ANTLER SCHOOL
RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

I N SHASTA COUNTY ABOUT 12 M LES NORTHSTEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL

OF LAKEHEAD FROM 1.3 M LES NORTH TO P.Q BOX 491660
2.6 MLES NORTH OF G BSON ROAD
OVERCROSSI NG DRI''S EMERG

REMOVE EXI STI NG ROCK BUTTRESS,

REDDI NG, CA 96049

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 751- 6116

$132, 526, 824
$131, 711, 902
$30, 000

$5, 085, 000
$572, 043
$0

09/ 25/ 09 100%
10/ 14/ 09
12/31/18 100%

OVER RUN

06/21/18  89%
08/ 30/ 18
11/15/18 1%
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Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-/ 67 I' N SHASTA COUNTY I N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, | NC. $5, 960, 129 11/02/18 0%
02-4F5104 AT VARI QUS LOCATI ONS FROM TEHAMA 2940 | NNSBRUCK DR $0  11/20/18 0%

HSI M 005- (357) E
--()

02- SHA-5-/0
02- 4G5704
ACI M 005- (358) E

--0

02- SHA-44-4.6/6.4
02- 368414
ACST- P044- (056) E

--0)

HB4N

02- SHA- 299- 7. 6/ 18. 3
02- 3E7404
BLNH P299- (202) E

--0

02- SHA-299-24. 6/ 30. 3

02-3H2004

02- SHA-299-77.8/79.7

02- 4E0204
ACST- P299- (199) E

--0

COUNTY LI NE TO SI SKI YOU COUNTY LI NE

COLLI SI ON SEVERI TY REDUCTI ON REDDI NG CA 96003

(530) 226- 6400

I'N SHASTA COUNTY AT VARI OUS LOCATIONSS. T. RHOADES CONSTRUCTI ON,
FROM 0.1 M LE NORTH OF FOURTH STREET | NC.

OVERCROSSI NG TO 0.3 M LE NORTH OF 8585 COMMERCI AL WAY
FAWNDALE OVERCROSSI NG

WORKER SAFETY REDDI NG CA 96002

(530) 223- 9322

I'N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI'S, | NC
CLOUGH CREEK BRIDGE TO 0.6 M LE WVEST PO BOX 493416
OF DESCHUTES ROAD UNDERCRGOSSI NG

CONSTRUCT | NTERCHANGE REDDI NG CA 96049

(530) 241- 5105

I'N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC
FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416
ROAD TO TRINITY ALLEY.

PAVEMENT PRESERVATI ON REDDING ~ CA 960019604

(530) 241- 5105

I'N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTI ON, | NC.

FROM 0.1 M LE EAST OF BOULDER DRIVE P.O BOX 494519
TO 0.1 M LE EAST OF HOOTENANNY LANE

AC OVERLAY REDDI NG CA 96049

(530) 246- 4292

I'N SHASTA COUNTY NEAR BURNEY FROM 0. 2 HAT CREEK CONSTRUCTI ON &
M LE WEST CF SONOVA STREET TO 0.3 MATERI ALS, | NC.
M LE WEST COF ROUTE 89. 24339 HW 89 N.

PULVERI ZE & RECONSTRUCT PAVEMENT
BURNEY CA 96013

(530) 335- 5501

SUNI L REPAKA
1031 BUTTE ST
REDDI NG CA 96001
(530) 949- 8019

ALEXANDER, NATHAN
1031 BUTTE ST.,
STE. 205, M5 #60
REDDI NG, CA 96001
(530) 225- 2922

ZDENEK, M KE
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 229- 0559

ANWAR, TOFAEL
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 225- 3172

$15, 355, 347

$0

$2, 598,450 07/18/18 28%

$714, 141 08/13/18
$714, 141 11/15/19

27%

$5, 763,050 10/13/17 78%

$5, 317,414 11/ 20/ 17
$169, 437 01/18/19

$0

92%

08/ 24/ 18 0%
$0 09/12/18

0%

$3, 341,362 03/21/18 91%

$3, 202, 486 04/ 03/ 18
$61, 146 11/27/18

95%

$7,693,997 02/01/18 96%

$6, 930,230 02/22/18
$0 11/21/18

99%

SUSPENDED
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-910-/. 1 I N SHASTA COUNTY AT VARl OUS LOCATI ONSJ.F. SHEA CONSTRUCTION, INC. GASIK, JOEL $3,276,218 06/ 12/ 17 79%
02-1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD $2,927,038 07/10/ 17
;231] iéTTEAS;éom $172,128 o01/19/19 2%
REDDI NG CA 96049 (530) 756- 6116
(530) 246- 4292
02- SHA- 910-/0 I N SHASTA COUNTY AT VARI OUS TULLI'S, INC SUNI L REPAKA $10, 125, 844 07/18/ 18 8%
02- 44204 LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $3,785 08/06/18 0%
BLNH X089- (123) E PAVEVENT REHABI LI TATI ON REDDI NG, CA 96001 $3,785 02/21/19
--0) REDDI NG CA 960019604 £30) 040. 8019
(530) 241- 5105 (530) 949-
02- SHA-999-/ 0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $517,599 04/ 05/ 18 56%
02- 1H9404 SACRAMVENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE $484, 433 (1)‘115 g;; 12 87%
ON ROUTE 273 AT SACRAMENTO RI VER 205 NB#60
BENICIA CA 945101195 11/08/18
BRI DGE (925) 372- 8000 REDDI NG, CA 96001 COVPLETED
BRI DGE MAI NTENANCE (530) 225- 2922
02-S1S5-2.7/11. 4 I'N Sl SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57,004,586 03/12/18 42%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 MOTT ROAD $27, 689, 721 03/29/18 48%
ACI M 005-(177)E $2,874,155 07/19/19
TO 0.6 M LE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
--0) REDDI NG CA 96049
SHASTA UNDERPASS (530) 605- 5871
2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6,525, 754 02/11/16  100%
02- 2E8004 DUNSMJI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NMOTT ROAD $6, 252,014 02/ 25/ 16 94%
$0 07/02/18
ENFORCEMENT FACI LI TY. MI. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACI LI Ty Ol GO CA 95973 (530) 235- 9814 OV/ER RUN

02- Sl S-5-15.3/16.5
02- 4F5404
B1l M 005-(179)E

--0

State of California Department of Transportation

(530) 892- 1918

I'N SI SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, | NC.

M LE SOUTH OF DEETZ ROAD

P. Q. BOX 494519

UNDERCROSSI NG TO 0.6 M LE NORTH OF
BLACK BUTTE OVERHEAD 02- 0004L

BRI DGE REPLACEMENT -

SOUTHBOUND

REDDI NG CA 96049
(530) 246- 4292

$8, 325,197 07/30/18
$0 08/15/18
$0

0%
0%



20. 20
201131

F. A

EXCAVATE SEI AD CREEK CHANNEL REDDING,  CA 96049

M. SHASTA, CA 96067
(530) 246- 4292

State of California Department of Transportation Page 18
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4,288,213 11/16/17  100%
02-4G2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3, 769,177 12/19/17 87%
ACI M 005-(178)E $238,367 11/20/18
O VERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
o STRENGHTEN AND UPGRADE BRI DGES )
(530) 246- 4292 (530)515- 0639
02- Sl S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK J.F. SHEA CONSTRUCTION, INC. LOADER, MNARK $4, 497,595 12/ 14/ 16 97%
%} &Fgggg-(ma FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $4;$§§g'gg§ 2%5 135 i; 95%
ROAD UNDERCROSSI NG TO 0.5 M LE NORTH REDDI NG CA 96040 REDDI NG, CA 96002 ’
-0 OF KLAMATH RI VER ROAD 530) 941- 9542
(530) 246- 4292 (530)
BRI DGE STRENGTHENI NG AND RAI L
02- Sl S-5-583.0/67.7 I'N SI SKI YOU COUNTY NEAR HORNBROOK ~ MEYERS EARTHWORK, | NC. LOADER, NMARK $1, 285,000 07/31/18 0%
02- 4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF  P.Q BOX 493730 1031 BUTTE STREET $§§3* igg 225 gg; 12 210
BAI LEY H LL UNDERPASS DI R S EMERGENCY REDDI NG, CA 96001 :
REDDI NG, CA 96049
L. B. (530) 941- 9542
W LDFI RE DAMAGED REPAI R
20. 20
201130
02- Sl S-89-20.9/21.2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  ZDENEK, M KE $2,723,775 11/ 14/ 17 98%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $2, 756,215 11/30/ 17 99%
ACST- P089- (120) E MUD CREEK BRI DGE $135,432 11/26/18
--0) : PALO CEDRO CA 96073 REDDI NG, CA 96001
BRI DGE REPLACEMENT .
(530) 226- 6400 (530) 229- 0559
02- Sl S-96-52. 5/ 88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, INC. LOADER, MARK $7,523,250 07/10/17 43%
%fsfgggg-(osm c AT VAR QUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST $3;$i§§'§8lg 8;; %; i; 42%
WEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG, CA 96002 !
-0 M LE EAST OF BEAVER REDDING ~ CA 96049 530) 941- 9542
(530) 246- 4292 (530)
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02- Sl S-96- 602. 0/ 60. 2 I'N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, |NC. LOADER, MARK $385,000 06/01/18 0%
02-4H5004 SEl AD CREEK BRIDGE DIR S EMERGENCY  P.O. BOX 494519 $0 08/28/18 9
1625 MOTT RD. $0 11/02/18 0%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1596-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4,985,000 01/20/17  100%
02-3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4, 294, sgg 8;1; gg; 1; 86%
LINETO 2.1 M LE WEST OF KLAMATH Rl VER LAPPY CAVP. CA 96039 REDDI NG, CA 96001
BRIDGE DIR S EMER ' (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2,952,530 03/29/18 98%
02- 4E6804 2,783,836 04/ 25/ 18
NG 087~ (044) E SOUTH OF MACDCEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $ 1os ony 1 ao1e 94%
0 ROADSI DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDI NG CA 96001 ’
o REHABI LI TATE WATER AND SEVER B,
SAN RAMON CA 94583 (530) 515- 0639
(925) 552- 8253
02- Sl S- 263-49. 3/ 56. 4 I'N Sl SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $2,278,872 02/ 22/ 18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.QO BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E R VER BRI DGE 02- 0014, $0 11/19/18
--0) AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02-SI S-999-/0 I'N SI SKI YOU COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS  STEPPAT, JEFF $919, 135 04/11/18 84%
02- 1H9504 LOCATI ONS VEST COAST LLC 1031 BUTTE STREET $790, 2;8 gg; ég; 12 85%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG CA 96001 11/ 09/ 18
BENICIA CA 94510 (530) 515- 0639 COVPLETED
(707) 746- 8028
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLI'S, |NC. BENNER, HENRY $11,183,881 01/03/18 97%
02- 3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHWAY 36 EAST $9;$§?5,Z' gé’g Eﬁ; gé; ig 88%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 !
AC OVERLAY REDDI NG CA 960019604 (530) 949. 8132
(530) 241- 5105
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLI'S, INC. GRANDADOS,  ANTHONY $5,480,384 12/18/17  100%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHMAY 36E $5, 365,101 01/04/18 95%
ACST- P036- (104) E 0.6 MLE EAST OF STI CE ROAD $0 10/23/18
o . . REDDI NG CA 96001 RED BLUFF, CA 96080
0 REHABI LI TATE PAVEMENT BY REPLACI NG (530) 949- 1611 OVER RUN

(530) 241-5105
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH-36-75.1/78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC BENNER, HENRY $10, 369, 887 12/ 06/ 16 37%
02-4Q03U4 LITTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HWY 36E $10, 249,080  12/28/ 16 99%
ACHS- STPO- (610) 2 $0 11/09/18

VST CF DIAVEND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132

(530) 241- 5105

02- TEH910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC ANTHONY GRANDADCS $1, 715,369 05/ 14/ 18 61%
02- 0H1104 BLUFF NMAI NTENANCE STATI ON AND ON PO BOX 493416 13700 H GHWAY 36E $1,759,331 05/29/18 98%
HSST- X103- ( 005) E $0 11/15/18
0 ROUTE 36 FROM NEVI S ROAD TO 0.5 M LE REDDI NG CA 960019604 RED BLUFF CA 96080 11/ 19/ 18

EAST OF NEVI S ROAD (530) 949- 1611 COVPLETED

ROADWAY EXCAVATI ON, HOT M X AsPHALT (530)241-5105

02-TRI-3-11.0/ 27 IN TRINI TY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTION, INC. SERG O MENDCOZA $5, 670,412 02/ 22/ 18 87%
02- 0H0904 1.2 MLES NORTH OF EAST ROAD TO 0.8 P.O. BOX 494519 1031 BUTTE ST $3, 894, 128 (ﬁ; (1)25 12 68%
M LE SOUTH OF DEER LI CK SPRINGS ROAD REDDI NG CA 96001
AC OVERLAY, REPLACE AC SURFACI NG REDDI NG~ CA 96049 (530) 945- 2437

(530) 246- 4292

02- TRl - 3-32. 8/39. 8 IN TRINITY COUNTY NEAR WEAVERVI LLE ATR BROWN CONSTRUCTI ON COMPANY, GREWAL, MANDHIR S $2,062,697 11/18/17 80%
02- 4G2504 VARI QUS LOCATI ONS FROM 0.1 M LE NORTHI NC. 1031 BUTTE STREET $1, 938,915 11/30/17 93%
AC(S)T' PO03- (035) B OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 $0 ﬂ; (1)35 12
T OF RUSH CREEK CA (530) 229- 0542 COVPLETED
REPLACE AND REHAB CULVERTS, RSP WLLOW CREEK ~ CA 95573
(530) 629- 3702
02- TRI -36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, | NC. $8, 720,778 11/02/18 0%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE $0 11/20/18 0%
HSST- S036- (108) E 0.1 MLE WEST OF ROUTE 3. $0
-0 CURVE | MPROVEMENT REDDI NG CA 96003
(530) 226- 6400
02- TR -299-9.5/10. 5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $3, 325,000 10/ 04/ 17 80%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $2, 775, 828 ﬂ; g; i; 83%
ROAD TO 0.1 MLE EAST OF HENNESSEY P. O BOX 492335 REDDI NG, CA 96001
ROAD. DIR' S EMERGENCY L (530) 945- 8437

REPAI R CULVERT FAI LURE REDDI NG, CA 96049

20. 20
201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TRI-299-15.1/15.5 IN TRINITY COUNTY NEAR BURNT RANCH  GR SUNDBERG | NC GREWAL, MANDHI R $879,571 05/10/18  100%
02-2H7204 FROM 1.0 M LE EAST TO 1.5 MLES EAST 5211 BOYD ROAD 1031 BUTTE STREET $902,696 05/30/18 0,
OF TRINITY RI VER BRI DGE. REDDI NG, CA 96001 $0 09/27/18
ARCATA CA 95521 10/ 24/ 18
REALI GN ROADWAY (707) 825- 6565 (530) 229- 0542 COMPLETED
02- TRI - 299- 20. 2/ 20. 7 IN TRINI TY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $1,039,361 04/21/17  100%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $947,466 05/18/17 91%
FLAT CAMPGROUND REDDI NG, CA 96001 $0 10/23/18
REDDI NG CA 96049 11/16/18
| MPROVE TRUCK CLEARANCE. (530) 246- 4292 (530) 949- 8019 COVPLETED
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5, 865, 528 11/ 30/ 16 81%
2(2:;;(3;283 . FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $5, 753, 6;3 ﬁ; géj 12 94%
()' -(98E) EAST OF GRAY CREEK ROAD. CREKA CA 95501 REDDI NG CA 96002
PAVEMENT REHABI LI ATI ON (707) 443- 6371 (530) 229- 0542
02-VAR--/ 0 IN TRINI TY AND SHASTA COUNTIES I N ANDTULLIS, | NC. GREWAL, MANDHI R $21, 385,000 07/30/18 70%
02- 4H8704 NEAR REDDI NG FROM 0.1 M LE WEST OF  P. O BOX 493416 1031 BUTTE STREET $9, 148,000 08/20/18 43%
TRI Nl TYDAM BOULEVARD TO SUNSET DRI VE. REDDI CA 96001 $0 12/21/18
REDDI NG, CA 96049 NG,
DIR S EMERGNECY F. A (530) 229- 0542
CARR FI RE RECONSTRUCI TON
20. 20
201130
02-VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 825,603 06/ 15/ 17 60%
3 MG 000G (450) E ON ROUTE 5 AT 0.1 MLE SQUTH CF PO BOX 1240 1625 NOTT ROAD % 433,200 1013010 6%
0 - ( ) ROUTE 275 AND AT COLLI ER SAFETY MF SHASTA CA 96067 MI. SHASTA, CA 96067 ’
ROADSI DE REST AREA (530) 926- 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTENG.
HA26
02- VAR--/0 I N SHASTA, SI SKI YOU AND TEHANA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/ 18 47%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR $2,279,989 03/20/18
1031 BUTTE STREET 5167 118 02/ 27/ 19 35%

REPLACE STRI PI NG
RANCHO CORDOVA CA 95742

(916) 635-5175

REDDI NG, CA 96001
(530) 229- 0559
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I'N SHASTA AND S| SKI YOU COUNTI ES ON STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $9, 985, 000 09/ 06/ 18 59%
02- 4H9204 ROUTE 5FROM 0.3 MLE S. OF FAWNDALE P.O BOX 491660 1031 BUTTE STREET, $999, Ogg é?; ég; ig 10%
OVERCROSSI NG TO .2 M LE SOUTH OF SUl TE 205
Pl ONEER BRI DGE OVERHEADI R REDDI NG, CA 96049 REDDI NG, CA 96001
20. 20 REPAI R OR REPLACE OTHER FI RE DAMACGE (530) 751- 6116
' | TEMS
201130

Totals: Authorized Final Amt: $513, 876, 325 Completed to Date: $345, 126, 957  Work ThisMonth: $9, 200, 296
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-191-6.8/8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18, 242,000 02/14/17  100%
03-3F7604 M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $17, 245,633  02/27/17 99%
ACHS- STP1- (100) $117,163 01/ 04/19
--0) Al RPORT ROAD. CH CO CA 95928 CHl QO CA 95928
REALI GN CURVES, W DEN SHOULDERS (530) 891- 6555 (530) 218- 4810 OVER RUN
03- COL- 20-31.8/32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA $12, 760, 000 10/ 15/18 0%
03- 2F9804 BUTTE VI STA WAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
B1NH P020- (187) E $0 °
0 PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 749,509 04/ 05/ 18 41%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $2, 986,881 04/ 25/ 18 26%
BRI DGE DECK REHABI LI TATI ON COLEAX  CA 95713 $203,480 01/31/19
BENICIA CA 945101195 ’
(925) 372- 8000 (530) 682- 6224
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1, 752, 828 (1)85 %35 ig 53%
EVMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825
201130
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON KOKER, JUANAH $5, 549, 926 03/ 19/ 18 99%
03-0G7504 FROM SAVWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY 11323 SANDERS DRI VE ii' ggi' ?ég 2‘11; gg; ig 100%
SQUTH FORK AMERI CAN RI VER BRI DGE RANCHO CORDOVA, CA 95742 ' '
RHVA. OVERLAY YUBA CITY CA 95991
(530) 671- 1370 (916) 416- 7612
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0  09/14/18 0%
ACNH- P050- (146) E Hl G-VAY ROAD $0
-0 I NSTALL SANDTRAPS AND PULLOUTS SACRAVENTO CA 95826 SUSPENDED

(916) 381- 0911
HA42
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR JARET $27,152, 131  01/23/ 17 61%
03-3C3804 CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $18, 018,695  02/14/17 66%
ACNH P050- (39 ) VATER QUALI TY | NPROVENENTS STE 6 $109, 319 04/ 19/ 19
-0 SYLMAR ~CA 91342 SOUTH LAKE TAHOE, CA SUSPENDED
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03- ED-50-/ 0 REPLACE WASHED OUT CULVERTS AND HMA DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/ 07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD $530, 315 04; 13; 18 54%
ROADWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHCE, CA $2,257 11/30/18
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957-1110
20.20 ERCSI ON
201130
03- ED- 89-13. 5/ 14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, 626 02; 02; 17 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE  P.O. BOX 7176 STREET, SUITE 101A $0 01/03/17
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2,304,958 07/20/17 5204
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6 $10, 347 11/30/18
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530) 957- 1110
03- ED- 193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- -C ) ROAD DIR S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667 $0 06/23/11
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED- 999-/0 IN EL DORADO COUNTY AT VARI QUS PHI LLI PS AND JORDAN, | NC. $848,283 09/ 18/ 18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 0%
TREE REMOVAL $0

RALEIGH NC 27615
(919) 388- 4222
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,454,705 03/12/18  100%
2&?%?2‘21_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $4, 281, Ggg 835 gg; 12 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928
o COLD PLANE AC PAVEMENT & RHVA- G )
(530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 I N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. GRANDY, DWAYNE $273,330 03/13/18 83%
03- 08604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE 2707 NOTRE DAVE BLVD. %221 igg f1>‘11§ g?j ig 94%
REMOVE AC, PLACE POLYESTER CONCRETE :
ROCKLIN CA 95765 O;'Sso;lggii%
(916) 919- 1624 (530) 713-
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $800, 900 03/22/18 43%
03-0G5204 THE SACRAMENTO Rl VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 22(2)% Zgg 8‘115 %g; 12 40%
CAMPBELL SLOUCH BRI DGE. CHI CO, CA 95928 !
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON FALLBECK, CHRI S $491,419 05/10/18  100%
03- 08304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, $494, 2;2 (1)85 %; ig 100%
OF PLACER COUNTY LINE TO 0.1 MLE STE. A
SONORA  CA 95370 10/ 26/ 18
VEST OF MOUNT OLIVE R 209) 743- 4911 NEVADA CI TY, CA 95959 COVPLETED
CULVERT REPLACEMENT (209) ) (530) 682- 7746
03- NEV- 20- 159. 0/ 0 CALTRANS' NEVADA CI TY MAI NTENANCE KOCH & KOCH, | NC. FALLBECK, CHRI STOPHER $285,000 08/06/18 69%
03-1G5704 STATI ON, 10057 GOLD FLAT ROAD NEVADA P.O. BOX 909 138 NEW MOHAWK ROAD, $110, 9;3 125 8;5 12 39%
CITY, CA 95959 DIR S EMERGENCY L. B. STE B
POTABLE WATER SUPPLY LI NE PENN VALLEY, CA 95946 NEVADA CI TY, CA 95959
REPLACEMVENT .
20. 20 (530) 682- 7746
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $428,810 09/28/17  100%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT $434, 923 18; gz; 1; 100%
| NSPECTI ON FACI LI TY ROAD
" SONORA  CA 95370 11/07/18
CONSTRUCTI ON 8" WATER SUPPLY LI NE TRUCKEE, CA 96161 COVPLETED

(209) 743- 4911
(530) 320- 6460
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Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 375,682 02/ 12/ 18 53%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2, 151,425 03/20/18 64%
AT FLORI STON AT THE FLORI STON SAND STE 101A $0 12/26/18
APPLEGATE, CA 95703
AND SALT HOUSES £30) 885. 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE ( ) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 H NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 52(2) f{g; gg; iZs 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 486,186 06/07/18  100%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, 10183 TRUCKEE Al RPORT $6, éﬁg' ggg 2‘13; gg; ig 98%
16351 CONSTRUCTI ON Cl RCLE VES RD :
IRVINE CA 92606 TE:SKEEB 22635151 OVER RUN
(949) 252- 0441 (530) 320-
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHIL $10, 998,418 04/20/18  100%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. 33 DEPOT STREET $10, 935,161  05/16/18 0,
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SWINDUSTRIAL WAY STE A COLFAX, CA 95713 $0 ﬂ); g; ig
LI NE (530) 346- 7996 OVER RUN
6" AND 8" NMETHYL METHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- PLA-49-/0 I N PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO MONTPLAI SI R, JARET $1, 290,565 08/ 03/ 18 24%
03- 2H6504 COUNTI ES AT VARI OQUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT $36,500 08/31/18 3%
ROUTES 28, 89 AND 267 RD, #202 $0 02/ 15/19
TREE REMOVAL BERKELEY  CA 94710 TRUCKEE, CA 96161 SUSPENDED
(510) 549- 3954 ’
(530) 682- 5837
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO FALLBECK, CHRI'S $1,512, 035 08/03/18 68%
03-2H6604 AT VARI OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW MOHAVK RD. $458, 495  08/31/18 30%
$339, 745 12/14/18
AND 174 BERKELEY CA 94710 SUITE B
TREE REMOVAL. NEVADA CI TY, CA 95959

(510) 549- 3954

(530) 682- 7746
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 774,419 02/ 14/ 18 57%
03- 0H26U4 20, 146,129 03/ 05/ 18
ACNY POBS- (108) E FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $$2 Lo e o 58%
BOULEVARD/ STANDFORD RANCH RQAD. BEN G A CA 94510 SUTE A R
-0 PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677
(707) 742- 6000
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/16/17 0%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, ggg (ﬁ; i;; ig 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A.
REDOING, CA 96008 ROCKLI N, CA 95677
REPAI R ERODED EMBANKMVENT & DAMAGED (916) 624- 2851
20.20 PAVENEN
201130
03- PLA- 80- 22. 0/ 33 IN AND NEAR COLFAX FROM 0.3 M LE SAK CONSTRUCTI ON LLC ZINK, PHIL $1, 148,884 04/18/18  100%
03- 3E0504 SOUTH OF WEI MAR OVERHEAD TO 0.3 M LE 4253 DULUTH AVE PO BOX 1807 $961,242 05/18/18 .,
ACl M 0803- (244)E $0 10/12/18 0
SOUTH OF | LLI NO STOMN OVERCROSSI NG COLFAX, CA 95713 11/ 19/ 18
-0 I NSTALL CULVERT LI NERS ROCKLIN CA 95765 (530) 346- 7996 COMPLETED
(916) 644- 1413
HA42
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 523, 114 03/10/ 16 98%
03 1F4004 o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.Q $323$§Z;8’ 329 QUOSI0 gew
4194 E) ) MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 ’
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 OS;ZA;(EJQO:BE?B SUSPENDED
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 I'N PLACER COUNTY NEAR GOLD RUN A. TEICHERT & SON, INC. DBA ZINK, PHIL $3,731,496 11/16/17  100%
03- 3F4804 3,146,537 11/30/17
ACI M 0804- (202) E ROADSI DE REST AREA RESTORATI ON TElI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $ $804 917 11/13/18 84%
0 400 SUNRI SE AVE, SUl TE 300 ST '
ROSEVI LLE CA 95661 OS;EAZ;;ZC%?”S OVER RUN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80- 50. 7/ 50. 8 I N PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1,385,000 06/25/18  100%
03- 4H4404 WH TMORE MAI NTENANCE STATI ON WB-LT I NC. 33 DEPOT STREET iggj ggg 2519; ég; 12 48%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713 '
REPLACE FAI LED 72" CWP CULVERT (530) 628- 7747 OVER RUN

COLFAX, CA 95713
20. 20
201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54. 7/ 54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152,995  04/20/ 16 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807 $0 03/01/16
REPLACE CROSS CULVERT
COLFAX, CA 95713 %gf‘ééscj?iina
20. 20 (530) 346- 8150
201130
03- PLA-80-211.0/41.5 I N PLACER COUNTY ON ROUTE 80, 0.1M LE HANSEN BROS. ENTERPRI SES ZINK, PHIL $485,000 06/25/18  100%
03-4H4504 WESTOF WB OFF TO BELL ROAD AND PLACERP. O BOX 1599 33 DEPOT STREET $259,236 09/10/18 53%
COUNTY ON ROUTE 80, 0.1 MLE E. OF EB COLFAX  CA 95713 $0 08/24/18
GRASS VALLEY, CA 95945 ’
ON FROM GOLDI R S (530) 346- 7996
REPLACE A FAI LED CULVERT
20. 20
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 857,495 03/ 14/ 18 89%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. $3, 816, 328 2‘11; ééj 12 98%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
SUN VALLEY CA 91352 11/08/18
80/ 174 SEPARATION & IN YOLO CN SACRAMENTO, CA 95834 COVPLETED
6" AND 8" THERMOPLASTI C (818) 834-8199 (916) 847-4916
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKNMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17  100%
03- 4H0104 DOWNDRAI NS, ELECTRICAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $462, Ggg 85; gg; ig 47%
DI KE, AND | NSTALLATI ON OF CULVERT GRASS VALLEY. CA 95945 COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C ’ (530) 682- 7747 OVER RUN
REPAI R ERODED EMBANKMVENTS
20. 20
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 835 gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'6'2\';1 22525677
20. 20 (916) 624-
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/ 18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSING (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1, 221,546 08/31/18 74%
ACI M 005- (350)E STATI ON #1920 $941, 972 12/ 24/ 18
-- LI VERMORE CA 94550
0 VEEI GH | N MOTI ON REPAI RS AND SACRAMENTO, CA 95834

(925) 245- 1300
Hado (916) 847- 4916
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAG-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. DAYOUB, BASHAR $4,393,796 03/19/18 97%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL MONTE $4, 341, 3;3 %; g% 12 77%
LOCATI ONS W SACRAMENTO, CA 95691 11/ 07/ 18
6" AND 8" THERMCPLASTIC VISTA CA 92081 (916) 801- 9674 COVPLETED
(760) 727- 8700
03- SAG-12-/ . 4 I N SACRAMENTO AND SOLANO COUNTI ES I N CERTI FI ED COATI NGS COMPANY  SCHNEI DER, JOLIE $15, 347,560 09/ 28/ 17 33%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE, $7,812,376 10/ 27/17 51%
ACNH PO12- (123)E R VER BRI DGE 23. 0024 U TE T $698,549 07/ 06/ 20
-0 PAI NT BRI DGE FAIRFIELD = CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414 '
(510) 377- 4171
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 MLES GRANI TE CONSTRUCTI CN COVPANY WARD, DONALD $9, 360, 953 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7;$f§>2,§§§ fﬁ; gg; 12 94%
COUNTY L1 NE. SACRAMENTO CA 95827 RANCHO CORDOVA, - CA 95742 ’
COLD PLANE AC PAVEMENT & RHVA .
(916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 IN PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LIANG, JIE $764,916 05/ 10/ 18 53%
03-0G7904 VARI QUS LQCATI ONS I NC 1016 N. MARKET BLVD, $590, 2;3 (1)(135 %g; ig 77%
TO REMOVE AC, PREPARE, AND TREAT 1410 FLIGHTLINE DRIVE, SUTE su TE 60 11/ 13/ 18
LINCOLN CA 95648 SQSZAZ’EZT;ZSA 95834 COMPLETED
(916) 543- 9992 (916) 416-
03- SAC-50-/24. 6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $4,985,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $2;$§;8,§§f 125 gi; 12 56%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTO, CA 95834 SUl TE 50/ 60 :
FROM 0.1 M LE FROM ENDDI R 916) 283. 9050 SACRAMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABs (916)283- (530) 682- 6814
201130
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREAMBUI LDER CONSTRUCTI ON TR, PRESTON $2,200,064 06/01/18  100%
03- 4F6104 1,889,086 06/25/18
SNHG- X067- (079) E o1 AT VAR QUS LOCATI ONS R 1016W NORTH MARKET s $246, 405 11/30/18 0%
0 UPGRADE METAL BEAM GUARD RAI L 1324 LAWSON LANE BLVD ’
SACRAMENTO, CA 95834 OVER RUN

State of California Department of Transportation

PLACENTI A CA 92870
(714) 646- 3697

(916) 416- 5572
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONGRETE M LPI TAS, CA 95035
(916) 386. 1500 SACRAVENTO, CA 95834
20. 20 (916) 718- 8055
201130
03- SAC-99-28.0/2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/ 23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 22; ég; 12 0%
DR S EMERCENCY F. A 20 HAPPY VALLEY ROAD WEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566
20. 20 (916) 204- 6879
201130
03- SAC-99-32.5/33.5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 267,559 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1, 653,233 06/07/18 50%
$412,828 12/21/18
BLVD oC ROSEVI LLE CA 95661 #120
CONSTRUCT AUXI LI ARY LANE (916) 757- 6400 SACRAMENTO, CA 95827 SUSPENDED
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADI NG LEE, SUSHMVA $17,796, 778 02/ 08/ 18 92%
AN X067- (077) E AT VAR OUS LOCATI ONS e 3855 N FREEWAY BLVD, P51103 090 13100115  59%
-(077) | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 .
0 CONCORD  CA 94520 SACRAMENTO,  CA 95834
(925) 687- 6666 (916) 718- 8055
03- SAC-220-/3 I N SACRAMENTO COUNTY ON ROUTE 220  GEORGE REED, |NC. HAMM JEFFREY $285,000 05/07/18 0%
03- 4H4004 0.1 MLES WEST OF HOWARD | SLAND P.O BOX 4760 2777 DEL MONTE STREET $0 06/12/18 0%
$0 10/ 09/ 18
DI R S EMERGENCY F. A. MODESTQ, CA 95352 W SACRAMENTO, CA 95691
COLD PLANE/ DI GOUT DAMAGED SECTI ONS (916) 508-3716
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 WEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-999-/0 IN SI ERRA COUNTY AT VARl OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI'S $1,461,150 08/ 10/ 18 49%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAVWK ROAD, $4g;, ég4 895 12; 12 34%
TREE REMOVAL SU TE B $439, 664 01/15/1
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’
(530) 682- 7746
03- SUT-20-/4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $4,218,936 05/ 30/ 18 98%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18- 0005 1764 SKYWAY 379 COLUSA AVENUE $3, 266, 925 06/ 19/ 18 7%
ACNH P020- (182) E RAC OVERLAY VUBA O TY. CA 95991 $60, 416 11/ 26/ 18
-0 CHl QO CA 95928 530) 682- 3842
(530) 891- 6555 (530) 682-
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $2, 985,000 08/13/18 10%
03- 4H6904 SACRAVENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 018, 828 825 gg; %g 34%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508- 3719
20. 20 (916) 508-
201130
03- VAR-89-1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY ~ CROSBY, TI'M $1, 385,000 09/ 24/ 18 47%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT iggg gig 1%5 2;; 12 2504
CREEK ROAD | N PLACER COUNTY TO PI NE RD. SU TE 202 ’
STREET IN EL DORADO DIR S SPARKS, NV 89431 TRUCKEE, CA 96161
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20.20 DRAI NS
201130
03- VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHANMBERLI N, AARON $1, 428,277 05/10/ 18 35%
03-0G8004 AND YUBA COUNTI ES AT VARI OUS CALI FORNI A, | NC. 2060 3RD STREET $1, 098, 123 8?; ig; 12 75%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & .
TEMPE AZ 85282 (916) 996- 0601
(602) 437-1711
03-VAR--/ 0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A. TEICHERT & SON, INC. DBA ZINK, PH L $2, 135,000 12/18/17 44%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TElI CHERT CONSTRUCTI ON 33 DEPOT ST $768,171 01/10/18 9
$0 10/15/18 6%
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
2620 REPAI R CULVERTS AND EMBANKMENTS SACRAMENTO, - CA 95853

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 593, Ogg 825 gg; 1; 65%

ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713

EMERGENCY F. A. ' (530) 330- 2725

REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COVPANY $3, 961,391 08/31/18 0%
03-1F2304 VARI QUS LOCATI ONS 5225 HELLYER AVENUE $0 10/08/18 0%
ACI M 080- (245)E | NSTALL RAVP METERS $0
--0) SAN JOSE CA 95138

(408) 574- 1400

03- VAR -/ 0 I NSTALL SIGNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON DAYOUB, BASHAR $1, 248,480 05/22/18 78%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $1, 210,603 06/14/18 97%
ACST- X067- (078) E $0 11/01/18

VARI QUS LOCATI ONS THROUGHOUT VEST SACRAMENTO, CA
-0 SACRAMENTO AREA "'9\2/5 "2“405E13§’§ 94550 95691

REPLACE SI GNS, SIGN LI GHTI NG (925) 245-
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAVA, AMARJI T $8,595, 000 03/17/17  100%
03-3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $5, 430, 523 285 8% 1; 63%

COLUSA/ YOLO COUNTY LINE DIR' S BENI G A CA 94510 DRIVE, SUTE E

EMERGENCY L. B. ' SACRAVENTO, CA 95838
0. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. YUSUFZAI, MOHAMVAD $15, 683, 703 06/19/18 25%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET TARI Q $2, 814, 094 07; 13; 18 18%
HSST- P016- ( 041) E ROAD 79 AND FROM 0.1 M LE EAST OF ELey on i1 9777 DEL NONTE STREET $1, 142,150 04/ 24/ 19
-0 PLAI NFI ELD STREET TO 0 VEST SACRAMENTO, CA
- SHOULDER W DENI NG, CURVE (510) 526- 3424 95691

(916) 710- 0286

03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%

COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E

REMOVE AND REI NSTALL EXI STI NG SACRAMENTO, CA 95838
20, 20 CULVERT SACRAMENTO,  CA 95851 (916) 416- 5572

201130



TOWNER BRI DGE
MECHANI CAL AND ELECTRI CAL UPGRADES

CONCORD  CA 94520
(925) 826- 5387

YUBA CITY, CA 95991
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-80-5.8/5. 8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG JIE $1, 985,000 06/20/17  100%
03-3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $1, 856,053 07/24/17 94%
$0 09/28/18
EMERGENCY L. B. BENIGI A CA 94510 BLVD. SUl TE 50
REPLACE APPROACH SLAB & REPAI R ’ SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820
201130
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS
SACRAMVENTO, CA 95851 SQASGRAZ/EST?WSA 95838
20. 20 (916) 757- 6400 (916) 416-
201130
03-YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750, 118 06/07/18 51%
03- 00304 FROM 0.1 MLE SOUTH OF ROUTE 5/113 4001 BRADSHAW RCAD 379 COLUSA AVENUE g' gii' gg% 82; gg; 12 67%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 ' '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/ 15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
03- 0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%
SN;*)G X113-(035)E MODI FY S| GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120 $0 11/13/18
RIVERSI DE CA 92509 S’;ffg’*;’gg”%g’* 95834 SUSPENDED
(951) 710- 1000 (916)
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DI R S EMERGENCY F. A WNTERS. CA 95694 SUI TE E
REPAI R SLI POUT ' SACRAMVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/ 13 IN YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5, 797,800 05/ 24/ 18 52%
03-0G3104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $2,967,820 06/25/18
379 COLUSA AVE $1,578,280 01/04/19 1%



State of California Department of Transportation Page 34

Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, |NC. CHAVBERLI N, AARON $948,883 06/20/17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $939, 7% 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 ?;;:)Qgg?ozgizs
(530) 342- 8655 PLANT EST
SATI S
03- YUB-20- 1. 6/ 3. 4 I'N YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584, 700 05/ 22/ 18 81%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 092,911 06/ 19/ 18 67%
ACNH- P020- (183) E $11,497 01/31/19
0 OF LEVEE ROAD. CH OO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND B}
(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHAVBERLI N, AARON $16, 197,881 05/21/18 41%
OH?S,;\HZ-LFISD?)(ZJ?)—(179) c SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 2060 3RD STREET g, igg, 22‘11 825 (1)25 12 49%
0 MOGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 OROVI LLE, CA 95965 AR
o CURVE REALI GNVENT AND SHOULDER )
(707) 742- 6000 (916) 996- 0601
HB1
03- YUB-20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,433,061 03/19/18 80%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LINE TO LEVEE CORP. 379 COLUSA AVENUE $2;$61$g' ggg f1>‘21§ 83; ig 60%
0 ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 '
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535, 000 09/ 24/ 18 0%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. 28 125 125 12 0%
DIR S EMERGENCY F. A. 1175 SOUTH AUBURN STREET SUTE B
REPAI R SLOPE DAMAGE
COLFAX, CA 95713 NEZQDQG? ;;MCA 95959
20. 20 (530) 265-
201130
03- YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
236\&':388‘(1: (478) YUBA COUNTI ES AT VARI OUS LOCATIONS PO BOX 1177 2777 DEL MONTE ST 23 11/ 08/ 18 0%
g ADA CURB RAMPS, UPDATE PEDESTRI AN
0 DIXON CA 95620 VEST SACRAMENTO, CA

95691

(707) 693- 0289
(530) 682- 7172

HB71
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0. 04 NORDI C | NDUSTRI ES, | NC. CGRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% (1)%5 géj ig 38%

NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991

R9.3) DIR S EMERGENC ’ (530) 682- 3842
20. 20 REPLACE PUMPS AT THREE PUMP PLANTS
201130

Totals: Authorized Final Amt: $352, 511, 832 Completed to Date: $222, 004,452  Work ThisMonth: $21, 949, 357




State of California Department of Transportation Page 36
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/ 4.4 I N ALAVEDA COUNTY, | N OAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $5,035,2;g 22;%1;1; 88%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERVORE, CA 94551 (510) 812. 6336 OVER RUN
(925) 606- 2400
20. 20. 201
130
04- ALA- 24-1. 0/ 10 I N ALAVEDA COUNTY AT VARI OUS GOLDEN STATE BRI DGE, | NC. ARSHAD, M AN $2, 635,306 05/17/18 76%
04- 2K0104 LOCATI ONS 3701 MALLARD DRI VE 3401 REGATTA BLVD. $2$g§§'§g§ 8?;81;12 95%
PATCH SPALLS & REPAI R AC APPROACH '
BENICIA CA 945101195 ?;fg?g??'7ffgg4804
(925) 372- 8000
04- ALA-24-5.1/6. 2 IN ALAVEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVID $2, 291,280 08/ 06/ 14 0%
04-294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1,8é§'ggg 82;5;;%3 0%
ANAHEI M CA 92805 R;fg”§25’6§?594804
(714) 939- 6600 (510) 385- PLANT EST
SATI S
04- ALA-80-1.8/0 NEAR OAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $17,099, 830 04/ 06/ 18 36%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 igygigyégi 83;2;;12 41%
BUI LDI NG NOVATO, CA 94949 QAKLAND, CA 94607 ' '
RECONSTRUCT MAI NTENANCE FACI LI TI ES. .
(415) 456- 8072 (510) 867- 6107
HA12
04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $525, 616 06/ 13/ 18 51%
04-3J5704 UNI VERSI TY AVENUE OC 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $461,0gg 2;;85;%2 84%
REPLACEMENT/ PROFI LE GRI NDI NG OF
LI VERVORE, CA 94550 RLESN§T2’6§§694804
(925) 245- 1300 (510) 812-
04- ALA-84-22.9/25.7 IN ALAVEDA COUNTY I N AND NEAR LIVER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $41, 036, 811 09/ 30/ 15 72%
04-297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS . $39, 066, 788 10/ 20/ 15 0
STP- P084- (042) E 5675-B G BRALTAR $2,518 508 11/20/18  O°%

--0

HBAC

TH OF RUBY HILL DRIVE TO 0.6 MLE
NORTH OF CONCANNON BLVD.
EXPRESSVWAY W DENI NG - SEGVENT 2 SQU

11555 DUBLI N BLVD

DUBLIN CA 94568- 2909
(510) 381- 1641

DRI VE
PLEASANTON, CA 94588
(510) 715- 7421
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS PETERSON- CHASE GENERAL ARSHAD, M AN $1,412,231 05/07/18 77%
04-2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD. iggi, ggg 82; gf{; 12 350
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES R| CHVOND, CA 94804 '
IRVINE CA 92606 (510) 231-7119
(949) 252- 0441
04- ALA-260-1.1/1. 6 I N ALAVEDA COUNTY, | N OAKLAND AND NRC ENVI RONVENTAL SERVI CES | NCKAMKAR, REZA $2,899,840 08/ 06/ 18 0%
04- 3K6904 ALAVEDA, AT THE POSEY- WEBSTER TUBES 1605 FERRY PO NT 2675 B G BRALTAR :g 83; 82; ig 0%
ALAVEDA, CA 94501 DRI VE
(510) 749- 1390 PLEASANTON, CA 94588
0. 80. 315 (510) 385- 8001
000
04- ALA- 580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $64, 636,561 10/ 24/ 16 72%
04- 3GE9U4 ON 1-580 AND I-205, FROM PATTERSON | NC. 5675- B G BRALTAR $48, 200,037  11/28/16 75%
ACl M 000C- (438) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $5, 358,314  04/03/18
-0 RESURFACE AND RESTCORE PAVEMENT ON CONGORD CA 945246227 PLEASANTON, CA 94588
HA22 (925) 687- 6666 (925) 460- 3504
04- ALA- 680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $1, 353,839 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $989, iSZ 15; gg; g 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHMOND, CA 94804
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
REPLACEMENT HI GHVAY PLANTI NG SATI S

04- ALA-680-2. 4/ 12. 4
04- 430564
ACI M 680- (079) E

--0

04- ALA- 680- 6. 8/ 21. 8
04- 4GL154
ACI M 680- (080) E

--0

I'N ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TI ES PAVI NG & GRADI NG,
262 (M SSI ON BOULEVARD) | N FREMONT TOI NC.
KOOPVAN ROAD  UNDERCROSSI NG PO BOX 6227

REHABI LI TATE ROADWAY AND CONSTRUCT
CONCORD CA 945246227

(925) 687- 6666

I'N AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG,
DUBLI N, FROM SOUTH OF VARGAS ROAD TO I NC.

NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CIVIC CT #400 BLDG B
METERI NG

RAMP METERI NG & TRAFFI C OPERATI ON D CA 94520

(925) 687- 6666

GREWAL, SATI NDER
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(925) 460- 3502

SANDHU, KHARAKBI R
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 6995

$108, 901, 743
$35, 534, 199
$2, 418, 416

$10, 742, 147
$9, 434, 124
$1, 959, 172

11/ 16/ 17 21%
01/ 04/ 18
02/ 22/ 21 33%

02/06/18  85%
03/ 06/ 18
12/27/18 8%
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District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-19. 3/ 19.5 I N ALAVEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $962, 000 03/20/18 100%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR $963, 5;3 gg; ig; 12 100%

CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE

QAKLAND, CA 94621 10/29/ 18
DRNGE PLEASANTON, CA 94588 COWPLETED

(510) 792- 1727
20. 20. 201 (925) 460- 3526

130
04- ALA- 680-/ 4

04- 3G6034
ACI M 680- (081) E

--0

I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG,
CREEK ROAD TO AUTO MALL PARKWAY I NC.
REHABI LI TATE ROADWAY AND | NSTALL

ALEMAYEHU, WWONDWOSEN
5675 B G BRALTAR
1450 CI VI C CT #400 BLDG B DRI VE

PLEASANTON, CA 94588
(510) 385-5768

$18, 783,280 02/01/18 69%
$14, 046, 558 02/ 22/ 18

75%

$954, 701 02/13/19

CONCORD  CA 94520
(925) 687- 6666

04- ALA-880-2.9/27.3 I'N ALAVEDA COUNTY, | N FREMONT, UNION BAY CITI ES PAVI NG & GRADI NG, SI NGH, BAHADUR $55, 010, 363 03/15/ 16 98%

04-2J0704 Cl TY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $52, 219,964 03/29/ 16 95%
HSNHPL -( )8 OAKLAND, FROM 0.4 M LES SOUTH CF 1450 CIVI C CT #400 BLDG B HAYWARD, CA 94544 $995,205 12/11/18

1- 07-(B) FREMONT BOULEVARD OVERCROSSI (510) 670- 7831

-0 I NSTALL MEDI AN CONCRETE BARRI ER CONCCRD ~ CA 94520

(925) 766- 2440

04- ALA-880-11. 8/27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC.
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET

ACl M 8801- (081) E STREET UNDERCROSSI NG ALSO 0.1 M LE
-0 SOUTH OF WASHI NGTON AVEN

REHABI LI TATE PAVEMENT.

NGUYEN, VERNON
25100 SANTA CLARA
STREET

HAYWARD, CA 94542
(510) 867- 6119

$48, 868,542 02/ 14/18 32%
$20, 819, 305 03/20/18

42%

$2,031,519 12/04/19

BERKELEY CA 94710
(510) 909- 9601

04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/ 15 68%

?T\‘/; 1724_5? ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4é‘11v %g% 8;; gg; ig 92%
LANE 21161 LYONS BALD MI RD Rl CHVOND, CA 94804 '

-0 ENVI RONMVENTAL M TI GATI ON (SI TE 1) (510) 867- 4515

SONCRA  CA 95370
(209) 743- 4911

04- ALA- 880- 28. 4/29. 2 I'N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 869, 518 04/30/ 14 78%

04- 0A7104
NHPA- 8801- ( 070) E

--0

HB4N

29TH AVE OC TO 0.3 M. NORTH OF __
23RD AVE OC. MODI FY | NTERCHANGE AND

CONSTRUCT SOUNDWALLS.

MODI FY | NTERCHANGE AND CONSTRUCT

6267 SOUTHFRONT RCAD

LI VERVORE, CA 94551
(925) 606- 2400

25100 SANTA CLARA ST.

HAYWARD, CA 94544
(408)591-5122

$53, 431, 668
$919, 950

05/ 13/ 14
10/ 28/ 19

89%
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 28%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $397, 8?;3 125 2‘11; 1; 550
AT DI STRICT 4 OFFI CE AND AT VARl OUS HAYWARD, CA 94545
oo e OV i
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS  ARSHAD, M AN $734,466 03/09/18  100%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. $724, Ggg gg; %; 12 100%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 10/ 25/ 18
BENICIA CA 94510 (510) 231- 7119 COVPLETED
(707) 746- 8028
04- CC- 4- 23. 6/ 25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. $7$§’ gig cl)y g% %; 0%
LOVERI DGE RD OC TO 0.2 M LE EAST OF Rl CHVOND, CA 94804 '
DAVI S, CA 95617
CENTURY BLVD UC 530 400. 3943 (510) 385- 6755 PLANT EST
REPLACEMENT PLANTI NG & | RRI GATATI oy ( 530) 400 SATI S
HB4C
04- CC-4-25.8/28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2, 469,925 05/ 21/ 18 34%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. 222; gg’g 825 Sg; %g 37%
SOMVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHVOND. CA 94804 '
SAN JOSE CA 95127 '
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHVAY PLANTI NG (408) 259-
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4  DYLAN HONAKER BRI DGEWAY Cl VI LHATEFI, AM R $5,364,140 12/18/17  100%
2&&9%%_(034) c FROM ROUTE 80 TO ROUTE 160 AND ON CONSTRUCTORS, | NC 3401 REGATTA BLVD. $4, éﬁ;" ;‘ig Eﬁ; %g; ig 79%
0 ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUI TE A Rl CHVOND, CA 94804 !
o CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034 OVER RUN
PLACE VEGETATI ON CONTROL, CONSTRuCT —VACAVILLE ~ CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, ARSHAD, M AN $31, 994,902 06/29/17 70%
04-4J3404 R CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET $22,422,690 07/27/17
ACI M 080-(117)E 3401 REGATTA BLVD. $351,507 08/01/19 0%

--0

ALAMEDA/ CONTRA COSTA COUNTY LI NE TO
| NTERSTATE 80/ STATE RO
PAVEMENT PRESERVATI ON ( CAPM

BERKELEY CA 94710
(510) 526- 3424

RI CHVOND, CA 94804
(510) 231- 7119
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04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY HATEFI, AM R $1,423,675 03/13/18  100%
04-4G3104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET $1,253,160 04/03/18
ACNH- P242- (003) E iﬁgﬂ&?@ﬁ S:;/c?ﬁ $0 10/10/18 9%
-0 REHABI LI TATE BRI DGE SANTA CLARA  CA 95054 ’ 11709718
: (408) 327- 7013 (510) 867- 6034 OVER RUN
04- CC-580-5.8/5. 8 IN CONTRA COSTA COUNTY, |N RICHMOND, BROSAMER & WALL, | NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 17%
04- 438904 AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD $540, 975 05/ 30/ 18 8%
ACI M 580- (075) E $416,700 12/01/19
--0) 28-140L/ R WALNUT CREEK CA 94596 RIGHIMOND,  CA 94804
BRI DCE REPLACEMENT SElI SM C RETROFI T (925) 932- 7900 (510) 774- 6007
HA4S1
04- CC-680-2.6/4. 4 I N CONTRA COSTA COUNTY | N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $475, 657 06/11/18 30%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. ig' ggg 8;5 35735 12 4%
CANYON OC TO 0.3 M LES NORTH OF CROW RI CHVOND, CA 94804 :
SAN RAFAEL CA 94901
CANYON OC. 510) 867- 4515
(415) 453- 4675 (510)
CONVERT | RRI GATI ON TO RECYCLED
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290, 871 11/22/16 42%
04- 3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1;g, g;g (1)25 82; ;(13 61%
ENVI RONVENTAL M TI GATI ON. DAVIS CA 95616 RI CHVOND CA, 94804 !
(530) 400- 3043 (510) 867- 4515
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SCOLANO COUNTI ES AMERI CAN ClVIL CONSTRUCTORS LO, LAWRENCE $402, 758  01/04/17 25%
04- 34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. $109, O;Z} fﬁj gg; 1; 2704
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804
BENICIA CA 94510 (510) 867- 6035
(707) 746- 8028
04- CC- 680- 251. 0/ 25. 5 I'N SOLANO COUNTY AND CONTRA COSTA GOLDEN STATE BRI DGE, | NC. LA, LAWRENCE $12,178 10/ 16/ 18 0%
04-2Q0804 COUNTY, AT THE BENI Cl A- MARTI NEZ 3701 MALLARD DRI VE 3401 REGATTA BLVD. :g 12; %‘135 ig 0%

20. 20. 203
852

BRI DCE
REPAI R EXPANSI ON JO NT ASSEMBLY

BENI Cl A, CA 94510

RI CHVOND, CA 94804
(510) 231- 7117
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ACNH PO01- (619) E
--()

CONSTRUCT AN EARTH RETAI NI NG SYSTEM

ALAMO CA 94507

756 FRANCI SCO BLVD
VEST
SAN RAFAEL, CA 94901

$0 06/29/18

Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-2.2/0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, | NC RUSSELL, STEVE $1, 339,206 04/18/17 100%
04-15S584 OF LORI NG AVENUE. 333 CAM LLE AVENUE $1,350,935 05/09/17

99%

(925) 838-5676
(510) 774- 6297

04- MRN-1-3.1/50. 5 I'N MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, INC.
04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2,307,027  12/27/17 92%
HSST- 000C- (461) E FORD ROAD; | N NAPA CONTY, ON ROUTE BLD, $56, 275 12/27/ 18

-0 29 ALAND CA 94507
, FROM PM 48.0 TO

(925) 838. 5675 SAN RAFAEL, CA 94901 OVER RUN

(510) 774- 6297

RUSSELL, STEVE $2, 455,955 12/08/17 100%

Bl I NSTALL CENTER- LI NE RUMBLE STRI PS.

04- MRN- 1- 6. 6/ 0 NEAR MJ R BEACH, 0.3 MLE NORTH OF  THOMPSON BUI LDERS CORPORATI ON CHO, G NA $4,778,363 07/21/17  100%
24(3:5?—8?3881—(624) c SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $4, 560, Ogé 825 85735 1; 100%
CONSTRUCT Tl E- BACK WALL. VEEST

0 NVATO  CA 94949 SAN RAFAEL, CA 94901
(415) 456- 8972 , OVER RUN
(510) 385- 8178

HB4

04-MRN-1-7.7/7.8 I'N MARIN COUNTY ON ROUTE 1 NEAR MJI RGORDON N. BALL, INC CHO, G NA $4, 708,335 08/09/17 100%

04-359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE 756 FRANCI SCO BLVD. $4,583,302 08/15/17 93%
ACST- P0O01- (625) E FIRE ROAD VEST $0 08/22/18

-0 NS ALAND CA 94507
TRUCT Tl E- BACK WALL

(925) 838. 5675 SAN RAFAEL, CA 94901 OVER RUN

(510) 774- 6297

HB4
04-MR\-1-7.8/7.8 IN MARI N COUNTY, NEAR MJ R BEACH, AT GORDON N BALL, INC. CHO, G NA $2,385,000 08/16/17  100%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 177,877 08/16/17 91%

0 06/22/18
ROAD BLVD. $

ALAMO, CA 94507 11/ 25/ 18
CONSTRUCT SOLDI ER PI LE WALL
(925) 838- 5676 SAN RAFAEL, CA 94901 OVER RUN

(510) 385- 8178

20. 20. 201
130

04-MRN-1-8.1/0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 74%
04- 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $557,672 06/ 15/ 17 3204

NH- () $0 08/29/18

CONST SOLDI ER PI LE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949

SAN RAFAEL, CA 94901
20.20. 201 (510) 385-8178

131



20. 20. 201
130

CONSTRUCT SHEET PI LE WALL, REPLACE
CULVERT

SAN RAFAEL, CA 94901

BLVD.
SAN RAFAEL, CA 94901
(510) 385- 8178
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-8.2/8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 70%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3,527,239 06/15/17 96%
$0 11/30/18
WVOODS ROAD VEST
CONSTRUCT SOLDI ER PI LE WALLS BLDG A, NOVATO, CA 94949 SAN RAFAEL, CA 94901
(415) 456- 8972 510 385. 8178
20. 20. 201 (510) 385-
130
04- MRN- 1-9. 8/ 0 I'N MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4QR604 AT LONE TREE CREEK COVPANY, | NC. 756 VEST FRANCI SCO 23 15; g’g; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA A 96407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385-
130
04- MRN- 1- 10. 9/ 10. 9 I'N MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $18, 465, 000 01/31/17 75%
04-4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC. 756 VEST ERANC SCO $12, 877, 6;3 8%5215 1; 70%
HI GHWAY NORTHJUNCTI ON 2200 WYMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI GO CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (925) 978- 2060 (510) 385-
130
04- MRN- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 65%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1, 663,636 08/19/15 95%
STP- PO01- (589) E $4,875 03/22/20
0 H GHVWAY SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD " -
(707) 585. 1221 (510) 774- 6297
HA23
04-MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $28,520,322 06/09/17 95%
04-0P1304 AT 0.6 M LE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST FRANC SCO $22, 048, 823 285 gi; 1; 77%
HI GHWAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD. 11/ 95/ 18
CONSTRUCT SOLDI ER PI LE WALL
SANTA ROSA, CA 95407 S:TORQEQE;’N;:A 94901
20. 20. 201 (707) 585- 1221 (510)
130
04- MRN- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $6, 661, 660 06/ 21/ 17 50%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST ERANC SCO $4, 249, 1;3 825 (2)15 g 64%
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-24. 7/ 0 I'N MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 739,029 04/ 26/ 18 25%
04- 457804 2,250,948 05/18/18
ACST- P0O1- ( 633) E MLES SQUTH GF SIR FRANCI'S DRAKE ' NG 756 FRANCI SCO BLVD. s $150,341 11/05/18 2%
0 BOULEVARD 4950 ALLI SON PARKWAY, SU TE A WEST '
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR¢§2EZEQ$A 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2,078,2;g 2??38512 87%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1,350,000 05/23/17  798%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $9,0§g 22;%%5%; 1%
ROAD STE. G
COVP GRTNG, OONST GABI ON WALL, RPLC SANTA ROBA, CA 95407 PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 I'N MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. . HI SLOP, SCOTT $8,941,550 01/04/17  100%
2ﬁ;209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCl DENTAL RD, $9é%1§';§; 815?8;%; 99%
-C) ESTERO AVERI CANO BRIDGE TO 0.2 MLE 0 o SUTE A ’
-0 NORTH OF ESTERO AVERI CAN e 1aps SANTA ROSA, CA 95401 OVER RUN
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 I'N MARIN COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7,915,000 02/11/17 95%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5,803,5é3 8351%51; 73%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETAL UVA 4954
BARR SANTA ROSA CA 95407 (510);;5’55229 95
20. 20. 201 (707)585- 1221
130
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $647,751 01/16/18 72%
04- 4G8714 . 447,812 02/ 09/ 18
DR G101 (327) E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $ 5 930 Oa) 281 20 80%
BRI DGE SCOUR M TI GATI ON. VEST

--0

ALAMD CA 94507
(925) 838- 5675

VEST RAFAEL, CA 94901
(510) 385- 8178
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 18. 6/ 27. 7 I'N MARIN COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 ERANCI SCO BLVD $2, 522&88 ég; gi; 13 98%
SOUTH NOVATO BOULEVARD OVERCROSSI NG AN RAFAEL  CA 94901 VEEST :
TO 0.3 M LE NORTH OF REDW 925) 335 3000 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG ( ) ) (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 I'N MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRI' S JV DUNCAN, RI CHARD $54, 178,721  01/21/ 16 91%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT. STE $47,872,741 02/18/16 89%
NHP- Q101- ( 261) N s ' $2,027,290 02/01/19
21L- -() SAN RAFAEL CA 94901 PETALUMA. CA 94954
(415) 454-7011 510) 812- 6444
HB5 (510)812-
04- MRN- 101-/26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  STREATER, HAL $7,277,778 04/19/18 9%
04- 006204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUITE ﬁ gig, ggg 8?5 gg; 12 19%
COUNTY LINE TO END OF SONOVA COUNTY 4600 NORTHGATE BLVD STE 100 G ot
LI NE PETALUMA, CA 94954
SACRAMENTO CA 95834 '
REPLACE PAVENMENT DELI NEATI ONS 707) 249- 9601
(916) 283- 9950 (707) 249- 960
04- MR\ 101-/0 IN MARI N COUNTY, | N SAN RAFAEL, AT  GHI LOTTI BROS., INC. CHO, GHINA $1, 825,551 09/17/18 15%
2&&34&8‘;_(324) c THE ROUTE 101/580 | NTERCHANGE AT 525 JACOBY STREET 756 WEST FRANCI SCO 2232; ggi (1)25 gg; ig 2204
0 VARI QUS LOCATI ONS SAN RAFAEL CA 94901 BLVD
o REPAI R SI NKI NG PAVEMENT AND
(415) 454- 7011 SAN RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101-/0 I'N MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/ RM HARRIS JV  STREATER, HAL $8, 777,648 01/28/ 16 91%
ﬁﬁbﬁg?f‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $8, 822, 523 03/03/10 99w
NORTH BRANCH GALLI NAS CREEK BRI DGE PETALUMA, CA 94954
--() UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 (707) 249. 8601
(925) 335- 3000
HA21
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC, RUSSELL, STEVE $657,540 11/07/17 99%
04-3®2104 AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $628,383 12/18/17 90%

ACNH- X041- (134) E
--()

VARI OQUS LOCATI ONS. $0 11/05/19

BLVD.
SAN RAFAEL, CA 94901

(510) 774- 6297

DI XON CA 95620
(707) 693- 0289
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $598, 166 07/31/15 60%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4gg, %g 8% 12; %g 78%
HI GHVAY PLANTI NG REPLACEMENT '
SAN RAFAEL CA 94901 RI CHVOND,  CA 94804
(415) 453- 4675 (510)867- 4515
HB4C
04- NAP-29-1.0/9. 9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 ({;; %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545
SAN LEANDRO, CA 94577 '
(TOS) DUE TO THEFT, HARDW 510) 639. 0639 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS) (510) 639-
20. 20. 201
130
04- NAP-29-2.4/2. 4 I N NAPA COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF DOS SANTOS, FERNANDO $333,318 05/25/18 73%
04- 1K6104 REPAI R APPROACH SLABS CALI FORNI A, | NC. 324 CAMPUS LANE, $282, 7;(3) 2‘13; ;g; ig 88%
1310 W 23RD STREET SUTE T
TEVPE A7 85082 FAl RFI ELD, CA 94534
(602) 437- 1711 (510) 385- 6774
04- NAP- 29- 13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., |NC. BRAR, PARANDEEP $16, 233,582 11/30/17  100%
04-4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAVPUS LANE, $15, 096, 480 12/ 22/ 17 90%
CNHP- P029- (134) E $349,012 12/20/18
TO MEE LANE. SUTE T
-0 REPAI R PAVEMENT & ADA | MPROVEMENT SAN RAFAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 454- 7011
(925) 260- 6460

HB4
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $2§§, g;g éi; gg; %g 0%

WASHI NGTON STREET DAVIS. CA 95617 Rl CHVOND, CA 94804 '

REPLACEMENT HI GHWAY PLANTI NG i .

(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

04- NAP- 29- 36. 9/ 38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PATENI A, DANI LO $669, 598 02/ 28/ 18 81%
04-3G1404 POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAVPUS LANE, $653, 568 03; 20; 18 96%
AC(S)T' X055- (059) E LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T $0 o iy

POSTM LE 4.0 TO 4.5 AT VARI OQUS L FAI RFl ELD, CA 94534 COVPLETED

CONSTRUCT ADA CURB RAMPS (707) 467- 4100 (510) 224- 6309
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 886,585 03/ 17/ 17 44%
ACST- P029- (128) £ R VER BRI DGE 111 PELI CAN WAY 324 CAVPUS LANE SUI TE 4as5, 039 0o/1g/10 0%
) ) REPLACE BRI DGE. '
--0) SAN RAFAEL CA 94901 T
(415) 453. 3732 FAI RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 IN NAPA, SONOMA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 76%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE $4, 929,003 10/31/17 70%
VARI QUS LOCATI ONS SUTE T 7 $0 01/11/19
REPAI R FI RE DAMAGE (Sgifg’gfasg 95853 FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-6. 4/0 IN NAPA, AT TULUCAY CREEK BRI DGE NO. AMERI CAN ClVIL CONSTRUCTORS | SADA, DARREN $947,925 09/ 20/ 18 0%
04- 4204 21-0003. VEEST COAST LLC 324 CAMPUS LANE STE, $0 10/22/18 0%
Bl?‘)” P121-(029) E REPAI R BRI DGE Gl RDERS. 2990 BAY VI STA COURT T $0 11/30/19
BEN G A CA 94510 FAI RFI ELD, CA 94534 SUSPENDED
HA21 (707) 746- 8028 (925) 250- 5595
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $3,122,691 12/01/ 16 94%
LIS e LR 6 GHLOT ABNE s oS L mETA WA o
i BRI DGE REPLACEMENT ( SCOUR ’
--0) ( ) SANTA ROSA CA 95407 SUTE T
(707) 585. 1221 FAI RFI ELD, CA 94534
Aol (510) 385- 6774
04- NAP- 121- 14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VI L CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 34%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAVPUS LANE STE, $488,279 04/25/18 97%
STER- 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUTE D T, $0 ﬂ; %g; 12
0 BENI Gl A CA 94510 FAI RFI ELD, CA 94534
(707) 746- 8028 (925) 250- 5595
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1,214,335 10/18/17  100%
04-1J0204 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCl DENTAL ROAD $1, 171, 710 11; 20; 17 100%
Hsf’)T 000C-(458) E PLACE H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A $0 ig, %g/ 13

SANTA ROSA, CA 95401 COWPLETED

BENICIA CA 94510
(707) 249- 4732

(707) 746- 8028
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04- SCL-9-/0 I N SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF HINH, M NH $1,148,118 05/ 25/ 18 92%
04- 1K5704 17, 82, 85,87, 101, & 152 AT VAR OUS CALI FORNI A, | NC. 1007 KNOX AVE. $1, °§§'§§3 gg; é% 12 89%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET SAN JOSE, CA 95122 :
REPLACE EXP. JO NT SEALS, TREAT BRDG .
TENPE A7 85282 (408) 592- 3785
(602) 437-1711
04-SCL-17-76.0/7.7 IN SANTA CLARA COUNTY, | N LOS GATOS, RGW CONSTRUCTI ON I NC NI KZAD, ALI $1, 406, 000 10/ 22/ 18 0%
04-3Q0404 AT BLOSSOM HI LL ROAD 6267 SOUTHFRONT RD. 1007 KNOX AVE. :g 12; gg; ig 0%
REPAI R CONCRETE G RDERS
LI VERMORE, CA 94551 SAN JOSE, CA 95122
(510) 867- 6047
20. 20. 201
130
04-SCL-17-/1 I N SANTA CLARA COUNTY, I N SAN JOSE, RGW CONSTRUCTI ON, | NC. DI ETRI CH, DI GNA $4, 648,000 05/ 24/ 18 68%
04- 1QB704 AT VARI OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $2,679,912  05/24/18 58%
$0 02/28/19
FENCI NG CLEARI NG LI VE CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG/ HARDSCAPI NG MORE, .
(925) 606. 2402 (510) 376- 8232
20. 20. 201
130
04- SCL- 35-9.5/10. 5 IN SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955, 000 02/18/17  100%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $780, 923 Eﬁ; %g; i; 82%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE .
RE OTY. CA 94063 (510) 867- 6753 OVER RUN
REPAI R DWOOD
20. 20. 201 (925) 819- 2960
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY PATEL, NI'M $4,385,000 03/28/17  100%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $4, 362, 128 2(3)5 gg; 1; 100%
CUVBRES ROAD
CONSTRUCT SO L NAI L VALL SAN JOSE, CA 95138 Sﬁg‘;gg’ 45’8395122 10/ 29/ 18
(408) 574- 1400 (408) 595- OVER RUN
20. 20. 201
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYNMOUN, MOAI D $27,345,000 04/28/17  100%
04- 4K8004 GATOS, AT 1.2 M LES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8, 545, 823 2‘215 g?; 1; 31%
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L ' (510) 867- 6753 OVER RUN

20. 20. 201
130

WALLS

(650) 259- 9545
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04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $2,315,000 06/08/17  100%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $570,317  06/08/17 2504
CUNVBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122 50 s
JACK CULVERT, | NJECTI ON GROUTI NG ' .
(408) 574. 1400 (408) 595- 4019 OVER RUN
20. 20. 201
130
04- SCL-85-11.5/17.2 I N SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY NI KZAD, ALI $1,115,948 05/25/18  100%
04- 0Q404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOCD ROAD 1007 KNOX AVE. $1, 105, Ogg %; gg; 12 100%
W NCHESTER BOULEVARD OVERCROSSI NG TO
FREMONT  CA 94539 SAN JCBE, CA 95122 10/ 25/18
0.5 MLE SQUTH OF STE 510) 656- 2840 (408) 254- 5849 COVPLETED
REPLACE PAVEMENT DEL| NEATI ONS (510) 656-
04- SCL- 85-19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE EARL $3,186,202 02/15/18  100%
04- 43304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 1007 KNOX AVE. $3,156,135 03/12/18 99%
ACNH- P085- ( 059) E $0 11/05/ 18
0O BRI DCE. SAN JOSE CA 95138 SAN JOSE, CA 95122 11714718
o DECK- ON- DECK NORTHBOUND AND OVERLAY B}
(408) 574- 1400 (408) 595- 4019 OVER RUN
04- SCL-85-/1 I N SANTA CLARA COUNTY, IN SAN JOSE, YERBA BUENA ENG NEERI NG & HI NH, M NH $3, 912,000 06/19/18 41%
04- 1Q8804 AT VARI OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE $914,881  06/19/18 23%
CLEANING, FENCI NG LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122 $0  03/15/19
HARDSCAPNG .
SAN FRANCI SCO, CA 94124 (408)592- 3785
20. 20. 201 (415) 822- 4400
130
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, |NC. DI ETRI CH, DI GNA $4,879,000 12/18/17 67%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $3, 283, 328 12; ég; 1; 67%
REPLACE BALUSTER RAl LI NG
BENI Cl A, CA 94510 f:TO)J;fE 8(2:';295122 11/19/18
(925) 372- 8000 COVPLETED
20. 20. 201
131
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298,639 04/03/18  100%
04-2J4604 SOUTHBOUND OFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE $278, 4?;3 %; %g; 12 100%
ROAD.
FILL VO DS UNDER PAVEMENT AND SAN JOSE  CA 95138 e cay. anan 10729718
(408) 592- 3433 COVPLETED
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident

Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 876, 620 04/28/15  100%
04-235624 COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $16, 698, 764 05/ 15/ 15 97%
CNHP- 000C- ( 366) E REPLACE BRI DCE STRUCTURE $0 11/30/18
--0) MARTI NEZ, CA 94553 BLVD., STE 101 11/13/ 18

(925) 335. 3000 SAN MATEO, CA 94402 OVER RUN
Hao1 (650) 358- 4114
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PATEL, NI M $1, 408, 124 03/ 14/ 17 23%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN 1007 KNOX AVE. $1,182,599 04/12/17 81%
HSNH- P152- (091) E | NTERCHANGE SAN JOSE. CA 951922 $4,320 12/30/22
-0 PLANTI NG ANb ENVI RONVENTAL DAVIS  CA 95616 ’

(530) 400- 3043 (408) 595- 4003
HB1
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 M LE VWEST TO  GRANI TE ROCK COMPANY PANDYA, NI LESH $3, 887,364 11/07/17 81%
ag\u{ﬁizgg (084) E 0.2 M LE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVE 1007 KNOX AVE $3, 362;;:;‘? (1)15 gg; 1; 86%

i I NTERSECTI ON. CONSTRUCT SHOULDERS,
-0 I NSTALL RUMBLE STRI PS SAN JOSE, CA 95138 ey aaas
(408) 592- 3433

DRAI NAI GE | MPROVEMENTS & SHOULDER (408) 574- 1400

HB4N
04- SCL- 237-.3/10. 8 I N SANTA CLARA COUNTY AT VAR OUS MYERS AND SONS CONSTRUCTI ON, NGUYEN, HUNG $2,030,479 05/ 04/ 18 73%
Lo s 1007 KNOX AVEIE 00003 0120118 gy
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100 SAN JOSE, CA 95122 '
SACRAMENTO CA 95834 (408) 254- 5700
HVB (916) 283- 9950
04- SCL- 237-1. 2 I N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1,325,191 08/ 16/ 17 93%
gﬁlhezjggg‘;-(om) c (ROUTE 82) TO EAST OF CHURCH STREET. 715 COVSTOCK STREET 25100 SANTA CLARA $1, 247, 823 285 %5 1; 95%
I NSTALL MEDI AN BARRI ER STREET
--() SANTA CLARA CA 95050

HAYWARD, CA 94544

(408) 327-7013
(510) 867- 6091

04- SCL- 280- 15. 0/ 15 I' N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919, 016 06/ 06/ 17 100%
B GME e o e bond o RABNE e e e s o
--() SAN JOSE CA 95138 '

(408) 574- 1400 (408) 254- 5700 OVER RUN
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, |N THE TOAMN OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $580, 134 04/ 18/ 18 53%
04-2G3504 LOS ALTOS HILLS FROM 0.2 M LE SOUTH 3600 HARBOR BLVD. #85 (NEI'L) $307, 168 055 18; 18 53%
HSI M 280- (148) E 100 2 MLE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA $201,087 12/23/18
-0 UNDERCRCSSI NG OXNARD ~ CA 93035
805) 984- 3421 STREET
| MPROVE SI GNI NG AND STRI PI NG ( HAYWARD, CA 94545
(510) 867- 6032
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, |NC. SI MPSQN, JOHN $1, 240,052 12/18/17 69%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $gfﬁ, ggg 82; 23; %g 78%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 :
WARREN AVENUE UNDERCROSSI NG SAN JOSE CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, I N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1,818,966 11/29/17 30%
04- 1G8604 1,760,718 01/18/18
VB 990- (082) E BAsocT);AU/é\T/ENUE O:F;ER'\A/:\EIIP;'SAN N 5225 HELLYER AVENUE #220 ;2,?173222( ACXE_QSIZZ $ S 02170070 93%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,687,281 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5,349,315 03/15/17 97%
ACNH- P035- (011) E BLVD $13,020 08/22/18
), BETWEEN ROUTE 1(19TH AVE) AND PACI FI CA, CA 94044
--() SAN JCSE, CA 95138
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG ANMORA,  DANNY $437,000 05/09/18  100%
04- 1QB604 FRANCI SCO, AT SFOBB, AT WEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG $63, 1;3 f{g; gg; ig 100%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4 11/ 16/ 18
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:fgfg‘;’é_ 22524607 OVER RUN
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LAVRI N, THOMAS $14, 318,947 03/22/18 19%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $3égsli' ;‘gg 8‘21; cl);; %g 23%
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 '
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTN CA 94566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510)867-

State of California Department of Transportation
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $45, 450,317 03/29/18 85%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $41, 440, 946 04/ 02/ 18 91%
YERBA BUENA TUNNEL AND | N ALAVEDA OAKLAND, CA 94607 $2, 598,881 01/01/19
COUNTY FROM 0.9 M LE VEST OF T FAI RFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON NI KZAD, ALI $3,817,061 05/01/18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. 1007 KNOX AVENUE $0 05/18/18 0%
HS(S;I— 000C- (460) E VARI OQUS LOCATI ONS. 1324 LAWSON LN SAN JOSE, CA 95122 $0 08/31/19
o | NSTALL PEDESTRI AN CROSSWALK SAFETY B}
PLACENTI A CA 92870 (510)867- 6047
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF KOOS, CHARLES $486, 464 05/23/18  100%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. 585 LI NDA MAR BLVD $443, Oég 285 %25 12 100%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET PACI FI CA, CA 94044 10/ 29/ 18
UNDERCROSSI NG (650) 738- 3828 COVPLETED
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE AZ 85282
HVB (602) 437-1711
04- SF- 101-/ V6. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/06/18 78%
04- 006304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AVPLETT %2' %i' Zgg 8?; (1’2; ig 95%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD,, STE 101 e
STREET SAN MATEO, CA 94402
TUALATIN OR 97062 '
REPLACE PAVEMENT DEL| NEATI ONS .
(503) 885- 0420 (650) 333- 4036
04-SM 1-4.2/4.2 I N SAN MATEO COUNTY ABOUT 11 MLES  DREAMBU LDER CONSTRUCTI ON BOOSHEHRI, FRED $854, 144 11/30/17 45%
04- 466504 SOUTH OF PESCADERO AT 3.0 M LES CORP. 2350 PAGE M LL ROAD $841,917  12/18/17 99%
AC;S)T' PO01- (629) E SOUTH OF PI GEON POl NT ROAD. 1324 LAWBON LN PALO ALTO, CA 94304 $4,083 12/31/18
o STORM DAMAGE REPAI R )
PLACENTI A CA 92870 (650) 222- 7241
(714) 646- 3697
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3,485,000 06/20/17  100%
04- 0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $1, 208, Ogg 82; gf{; g 35%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400

130

State of California Department of Transportation
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  DAVI D, JOSE $1, 363,000 05/02/ 18 83%
04- 1K6204 LOCATI ONS VEST COAST LLC 525 LI NDA MAR BLVD 22%; ggg 22; ig; 12 66%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D PACI FI CA, CA 94044 '
BENICIA CA 94510 (650) 738- 3827
(707) 746- 8028
04- SM 1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1,870,637 07/01/13 0%
gﬁ/i é%ggmlg ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1, gig' ggg f{g; %; ig 0%
- ) SOUTH OF LI NDA MAR BOULEVARD DAVIS CA 95616 RI CHVOND, CA 94804- 4594 !
-0 | NSTALL | RRI GATI ON SYS, HW PLANTS (520) 400- 2042 (510) 867- 4515 PLANT EST
HEL4 SATI S
04- SM 1- 39. 6/ 40. 1 IN CITY OF PACI FICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL GORHAM FRANK $1, 960, 000 08/ 18/ 16 97%
04- 2K9104 SAN MATEO NEAR THE DEVILS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $814, 138 225 éfi; 12 42%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONMENTAL M TI GATI ON MANDATES DUBLIN. CA 94568 (510) 385- 6758
20. 20. 201 (925) 803- 4333
131
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $13,348,906 02/27/18 84%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $11, 421,987 03/ 20/ 18 86%
ACNH- P001- (630) E $949, 217 12/31/18
2ND STREET TO SULLI VAN AVENUE PACI FI CA  CA 94044
--0) OVERCROSS! NG SAN JOSE CA 95138 '
(408) 574 1400 (650) 738- 3804
REHABI LI TATE PAVEMENT.
HML
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,374 04/ 12/ 18 90%
Xg\"‘fggg‘l‘ 6239) E PEDESTRI AN OVERCROSSI NG NO. 35- 0240. | NC. 585 LI NDA MAR BLVD. $1é%i§,ggg 82; gg; ig 31%
0 -(623) REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 '
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04-1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK WAY, 585 LI NDA MAR, 23 02/29/'16 0%
RSP SAN JOSE CA 95136 PACI FI CA, CA 94044
' (650) 222- 7516
20. 20. 201

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-9.8/9. 9 I N SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI ,  FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 M LE NORTH OF CHAPMAN ROAD 859 COMN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 991, Zéé 22; g; 1; 67%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAME, CA 94010 PALO ALTO,  CA 94304 11/25/18
(650) 222- 7241 OVER RUN
20. 20. 201
130
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $1, 019, 628 8‘3‘5 gg; 1; 17%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS .
BEN QA CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707) 771- 6782
130
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, LOWE, THOMAS $1,912,364 06/06/18  100%
04- 3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTELLC 1700 S. AMPHLETT BLVD $1, 707,947  06/25/18 89%
AQ(\‘;'* X081- (031) E 92 TO ROUTE 92 AND | N MENLO PARK ON 4522 PARKER AVE, BLVD 700 #350 SAN MATEO, CA 94402 $15,249 10/10/18
o ROUTE 109 FROM NOT (408) 592- 3423
RUBBERI ZED BONDED WEARI NG COURSE MOCLELLAN, CA 95652
HM (916) 383- 1756
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
RE aTY, CA 64063 (650) 222- 7241 OVER RUN
CULVERT DWOOD
20. 20. 201 (925) 819- 2960
130
04- SM 84-16. 3/ 17. 6 I N SAN MATEO COUNTY, NEAR SKYLONDA, CALI FORNI A ENG NEERI NG BOOSHEHRI ,  FRED $4,305, 407 05/18/17  100%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $3, 047, 823 225 g; 1; 71%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
ot PLEASANTCN, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI M $850, 000 03/ 06/ 18 0%
04- 1Q6504 AT RAVENSWOOD PUMP PLANT, AT 0.2 M LE APPARATUS REPAIR | NC. 1007 KNOX AVE $0 03/06/18 0%
SOUTH OF THE UNI VERSI TY AVE 527 WHI TNEY STREET SAN JOSE, CA 95122 $0 02/28/19
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 254- 5703
SYSTEM
20. 20. 201 (510) 567- 0630

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 94%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 LI NDA MAR BLVD. $1, 256, 223 2;; é‘llj 1; 64%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PACI FI CA, CA 94044
(925) 606- 2400 (650) 222- 7516
20. 20. 201
130
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY KOOS, CHARLES $4,234,450 05/ 22/ 18 84%
04-0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $3,679, 794 06/19/18 87%
ACNH- P092- (040) E $149, 054 12/31/18
0 280/ 92 SEPARATI ON SAN JOSE CA 95138 PACI FI CA, CA 94044
COLD PLANE AC PAVEMENT AND OVERLAY (408) 574- 1400 (650) 738- 3828
04- SM 92-7.5/8 A PROJECT | N SAN MATEO COUNTY ON GRANI TE ROCK COVPANY $3,147,466 11/ 05/ 18 0%
04-3J9004 ROUTES 92,101 AND 280 AT FOUR 5225 HELLYER AVENUE $0 11/20/18 0%
HSNH- X081- (032) E DI FFERENT LOCATI ONS $0
-0 | MPROVE TRACTI ON OF EXI STI NG SAN JOSE  CA 95138
(408) 574- 1400
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 82%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $2,764,586 11/30/17 74%
VARI OUS LOCATI ONS 1 $0  01/29/19
REPLACE THE EXI STI NG FOG- HORNS, (c:fg;o 3;’?;;5; CA 94552 OAKLAND, CA 94607
Aol (650) 222- 7529
04- SM 101-1. 6/ 2.2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43,561, 625 02/10/17 86%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 859 COWAN ROAD SUI TE 3 1101 CHESS DRI VE $§?’ ?%' gg; 83; ;g; i; 82%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 ' '
ON RTE 114 FROM 0.2M S OF BURLINGAME CA 94010 (650) 573- 3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-16.3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 430,594 06/25/14  100%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC $49, 949,938 07/17/ 14
NHP- QLO1- ( 237) E 1101 CHESS DRI VE $0 10/24/18  L00%
L 62-04 1-(3) BURL| NGAME 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 10/ 29/ 18
) ) RECONSTRUCT | NTERCHANGE BROADWAY | C }
--0) SANTA ROSA CA 95407 (650) 573-4329 COMPLETED
HE11 (707)585- 1221

State of California Department of Transportation
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 72%
04-4G6914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $7gi, ?g(l) 8;; g; %g 98%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551
REPAI R PI PE SYSTEM AND BACKFI LL ' .
(925) 606- 2400 (650) 855-7777
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, 928 825 géj i; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650)222- 7516
20. 20. 201 (925) 819- 2960
130
04- SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VIL CONSTRUCTORS  TRAN, QUANG $2, 644,044 06/11/18 65%
04- 2K0004 TREAT BRI DGE DECKS W TH VEST COAST LLC 324 CAMPUS LANE, glgg, ;gg 8613; gg; ig 20%
2990 BAY VISTA COURT, SUTE D SUTE T !
BENICIA CA 94510 F/;'O?F;E;D’Slgf 94534
(707) 746- 8028 (707) 863-
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLIE $644, 000 08/16/17 43%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAVPUS LANE, STE $131, G;g 82; ég; 1; 20%
TO ROUTE 29NORTH AND SOUTH CONNECTOR T
ALAMD, CA 94507
REPLACE JT SEALS AND ELASTOMERI C BRG (925) 838- 5675 FAl RFI ELD, CA 94534
PADS ) -
20. 20. 201 (510) 377- 4171
130
04- SOL- 80-. 6/ 4 IN SOLANO COUNTY, IN VALLEJO, FROM  GHI LOTTI BRCS., |NC. SCHNEI DER, JOLIE $5, 418,330 06/11/18 52%
2‘5 &Pﬁggg_(gm c THE CARQUI NEZ BRI DGE TOLL PLAZA TO 525 JACOBY STREET 324 CAVPUS LANE, i‘lh 2‘25&731 gig 81; 285 12 89%
0.4 M LE WEST OF REDWOOD STREET SUTE T 040
--0) SAN RAFAEL CA 94901
OVERCROSS| NG 415) 454. 7011 FAI RFI ELD, CA 94534
M LL AND REPLACE W TH RHVA- OG ( ) ) (707) 863-5122
04- SOL-80-11.3/12. 9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $52,111, 788 03/19/14 98%
mﬁ?ﬁgggf‘(ozs)r\l FAl RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLI N BLVD 324 CAVPUS LANE, $51, 874, ggg 835 22; 13 100%
CONNECTOR FROM | NTERSTATE 80 WEST SUTE T

--0

HA42

State of California Department of Transportation

BOUND TO STATE ROUTE 12 VST
RECONSTRUCT 1-80 WB/ SR \B CONNECTOR

DUBLI N CA 94568
(925) 829- 9220

FAI RFI ELD, CA 94534
(707) 580- 4429
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 755, 096 06/ 20/ 18 20%
04-4A1104 VEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAVPUS LANE, $1,077,678 07/13/18 16%
HSI(;\/F 080- (371) E CURRY ROAD. UPGRADE NEDI AN BARRI ER R SUTE T $667,398 08/28/18
o UPGRADE MEDI AN BARRI ER
(209) 944- 9565 F?:);QFLE'&DMS;\ 94534
HB1 (707) 580-
04- SOL- 80-31. 3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721,637 01/20/17  100%
04-4G5104 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5, 385,385 02/ 06/ 17 93%
ACI M 080 - (368)E ROAD OVERCRGSS| NG NO. 23- 0148. o aes n 95es0 U TE T $2,100 05/22/19
-0 REHABI LI TATE AND REPLACE BRI DGES. R FAl RFI ELD, CA 94534 OVER RUN
(916)334-1221 510) 773- 8499
HA21 (510)773-
04- SOL- 505-/ 10. 6 I N SOLANO COUNTY, | N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HANED $9, 694,552 05/ 17/ 18 65%
04-3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAVPUS LANE $9, 597,536 05/31/18 97%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAl RFI ELD, CA 94534 $1, 345,970 01/30/19
ASPHALT CONCRETE RESURFACI NG .
MOCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL- 780-6.8/7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $5,277,800 02/01/17  100%
04- 44504 NO. 23-0110. 8589 THYS COURT $5, 335,273 02/ 27/ 17 o
ACI M 780- (369) E szTEA:PUS LANE, $0 12/15/18 8%
-0 SACRAVENTO ~ CA 95828 FAI RFI ELD, CA 94534
(916) 379- 0957 '
(510) 377- 4171
04- SON-1-22.4/22. 4 I N SONOMA COUNTY NEAR JENNER AT 2.4 GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LECNARD $639,919 06/28/18  100%
04-1J7504 M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . $481,321  07/17/18 76%
ACST- P001- (636) E REPAI R FI RED DAVAGE RETAI NI NG VALL. SUTE A $45,913  11/13/19
-0 UKI AH CA 95482 SANTA ROSA, CA 95401
(707) 467- 4100 ’ OVER RUN
(707) 249- 7557
04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY HI SLOP, SCOTT $8,694,685 03/11/14  100%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCClI DENTAL ROAD $8,636, 152 03/24/14 00,
STP-P012- (113)E BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A $0 185 gi; 12
-0 REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95401 OVER RUN

HA21

SANTA ROSA, CA 95407
(415) 747- 6057

State of California Department of Transportation

(707) 249- 4732
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2, 204,675 12/ 15/ 16 0%
2&&3‘;@3_(273) N PETALUMA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, ;Ig' igé 8;; ééj g 0%
PO 13 100 AND ON ROUTE 101 AT VARI QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 :
__()' - (0E) CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES. CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATI'S
04- SON-12-17. 6/ 18.5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGH LOTTI BROS., |NC. HI SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $411, 323 f{g; g%j i; 92%
M LE EAST OF FARMVERS LANE AN RAFAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT (415) D56, 293 SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4, 866,366 12/ 06/ 17 54%
2‘&,@4@%323 (124) E ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $2;$§2%, i?g 2;5 235 12 60%
i M LE VEST OF BRUSH CREEK ROAD. UNLT A '
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND (S4A?5$4AZ4A-E|;01? 94901 SANTA ROSA CA 94501
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 86%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 153,107 10/ 17/ 17 56%
VARI OUS LOCATI ONS STE. G $0 10/01/18
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON-101-29. 3/43. 4 I'N SONOVA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTION  PERALTA, MARI ANNE $54, 473,310 03/ 03/ 17 89%
Xg\lﬁfa‘g‘l‘ (307)E AND HEALDSBURG FROM W NDSCR LANE 11555 DUBLI N BLVD. 4030 OCC DENTAL ROAD $54égii' ;é;‘ 23; ig; i; 97%
i UNDERCROSSI NG TO ROUTE 101 / 128 '
--() DUBLIN CA 94568 UNIT A
SEPARATI ON 925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. (925) 829- (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |NC. PERALTA, MARI ANNE $983,000 11/09/17 39%
04- 44804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET ocal $937,526  11/30/17
HSNH- QLO1- ( 315) E 4030 DENTAL ROAD, $11,310 12/19/18 2%

--0

HB1

UNDERCRGCSSI NG TO CANYON ROAD
UNDERCRGCSSI NG AT VARI QUS LO
UPGRADE LUM NARI ES, ROADSI G\, HVA

SAN RAFAEL CA 94901
(415) 454- 7011

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-33.5/33. 5 IN SON, HEALDSBURG UC. GORDON N. BALL, INC. PERALTA, MARI ANNE $1, 434,970 09/19/18 25%
04-2J5504 GROUTI NG, STEEL PILES AND 333 CAM LLE AVENUE ocal $335,025 10/08/18
ACNH QLO1- (337) E ;&335 . DENTAL RD. . $335,025 01/29/19 237
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925) 838- 5675 '
(310) 210- 0086
04- SON-101-/4.5 I'N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $27,521,045 04/09/18 53%
04- 2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $12, 957,729 04/27/18 47%
PL16- 6204- (127) SOUTH | NTERCHANGE CETALUVA. CA 94954 $3,560, 673 01/31/19
--0) NS SANTA ROSA CA 95407 '
TRUCT HOV LANES .
(707) 585. 1221 (707) 249- 9601
04- SON-116-11.0/1. 1 I N SONOMA COUNTY, NEAR JENNER AT 1.1 GORDON N. BALL, |NC. PERALTA, MARI ANNE $589, 107 10/ 08/ 18 0%
04-2Q8104 M LEEAST OF ROUTE 1 333 CAM LLE AVENUE 4030 OCCI DENTAL, BLDG 28 ég; (1)25 12 0%
CONSTRUCT RSP AND SHEETPI LE WALL A
ALAMD, CA 94507
SANTA ROSA, CA 95401-
20. 20.201 538; 781- 2244
130 (707) 781-
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2, 402,964 06/ 04/ 18 86%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE 1009 CLEGG CT., SUTE $2, 555,133  06/25/18 99%
0.1 MLE EAST OF COOPER ROAD G $123,652  12/20/18
COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA ~ CA 95407 PETALUMA CA 94954
(707) 542- 4862 '
(510) 812- 6444
04- SON-116-27.9/32. 5 I'N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . DUNCAN, RI CHARD $2, 866, 774 06/ 13/ 17 95%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 MLE 246 GH LOTTI AVENUE 1009 CLEGG COURT $2, 9;318);8 gg; gg; i; 100%
EAST OF COOPER ROAD TO 0.2 M LE EAST PETALUMA, CA 94954
SANTA ROSA CA 95407
OF G LCHRI ST ROAD 707) 585 1221 (510) 812- 6444
COLD I N PLACE RECYCLI NG (707) 585-
04- SON- 116- 39. 9/ 40. 1 I N SONOMA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $1, 068, Ség 2?5 gg; 1; 68%
LAKEVI LLE H GHWAY PEN £ A 94951 STE. G
RECONSTRUCT EMBANKMENT W ROVE, PETALUMA, CA 94954 OVER RUN

20. 20. 201
130

LI GHTWEI GHT FI LL (707) 876- 3410

(707) 249- 9601
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979, 746 10/ 04/ 12 0%
24- ZSgﬁg 04) E VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 3401 REGATTA BLVD. $1, 819;$ggg é% gg; 1; 0%
PQ‘S ( ;( ) OF ADOBE ROAD TO 0.4 M LE WEST OF 246 GHILOTTI AVENUE RI CHVOND, CA 94804

- i ARNOLD DRI VE (510) 867- 4515 PLANT EST

I NSTALL PLANTS AND | RRI GATI ON SANTA ROSA, - CA 95407 SATI S

HB1 SWPPP (707)585- 1221

04- VAR- -/ 0 IN ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1,198,077 01/09/18 93%
AG'S. 000C-(459) E ON VARI OUS ROUTES AT VARI OUS SI QNS | NG 3401 REGATTA BLVD, P gas 400 1moiip 8%

( ) | NTERSECTI ON LOCATI ONS 522 LI NDON LANE RI CHVOND, CA 94804 !
-0 ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

NI POMD, CA 93444- 9222
(805) 929- 5070

Totals: Authorized Final Amt: $1, 235, 820, 203 Completed to Date: $915, 169,872  Work ThisMonth: $44, 638, 914
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1- 2. 5/ 67. 3 I'N MONTEREY COUNTY AT VARI OUS SERAFI X ENG NEERI NG $3, 047,797 10/ 02/ 18 0%
05- 1F0804 LOCATI ONS FRON 2.5 M LES NORTH OF THE CONTRACTORS, | NC. $0  10/25/18 0%
B1ST- P001- ( 643) E $0 0

SAN LUI'S OBI SPO COUNTY LINE TO 0.6 7 CROW CANYON COURT, SUITE 25
-0 M LE SOUTH OF MALPASO CREEK

CULVERT REHABI LI TATI ON SAN RAMON -~ CA 94583

(925) 552- 8253

05- MON- 1- 8. 0/ 23 VARI OUS AREAS DAMAGED BY STCRMB. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RI CK $83, 985,000 01/ 15/ 17 49%
05- 1H7804 REMOVE SLI DE MATERI AL, INSTALL ROCK INC 775 ARLI NTON ST $67, 007, 8;3 2%5 %g; i; 80%

NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A, CA 93428

ORDER EFA 05A1959 (805) 927- 4559

REMOVE SLI DE MAT, | NSTALL ROCK NETS SAN LU'S CBISPO, CA 93403

20. 20. 201
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN ClVIL CONSTRUCTORS  TYLER LAVERI NG $3,427,736 04/ 12/ 18 78%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEEST COAST LLC 1529 SALI NAS HWY $2;$§gg' fgg 8?; cl)g; ig 63%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SUI TE D MONTEREY, CA 93940 '
BENICI A CA 94510 (831)375- 1621
HM (707) 746- 8028
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR LUCI D TO CALPORTLAND CONSTRUCTION CO  SILVA, RICK $5,485,000 03/17/17  100%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $5, 108, 823 gg; ég; 1; 93%
MATERI AL, REBUI LD EMBANKNMVENT/ DRAI NAGE CAMVBRI A, CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 9gg 22; %g; 1; 100%
RECONSTRUCT MBGRAND REPAI R ROADWAY SALINAS. CA 93907 RD
DI RS EFA 05A1971 ' PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 47. 0/ 58 BI G SUR, REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY DUSSELL, PATRI CK $2,485,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $2, 135, 723 835 825 1; 86%
CONTROL AS NEEDED DI RS EFA 05A1983 RD
REMOVE SLI DE MATERI AL/ REPAI R VWATSONMILLE CA 95077 PRUNEDALE, CA 93907 OVER RUN
EMBANKMVENTS .
20. 20. 201 (831) 663- 8966

130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-72.2/81. 1 I N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COVPANY BERTHA ROVAN $2,913,129 03/29/18 51%
22@&?2823 (030)E AT VARI QUS LOCATI ONS 580 WEST BEACH STREET 140 DUBO'S ST, SU TE $2¢§?§'§?§ 23552512 94%
) ROADSI DE SAFETY | MPROVEMENTS '
--0) WATSONVI LLE  CA 95076 EANTA CRUZ. CA 95060
(831)763-6100 831) 427- 4706
HA25 (831) 427-
05- MON- 68- 1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3,156,885 02/13/18  100%
05- 14504 Pl EDVONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET 152 LI NAS HWY $2, 658,724 03/12/18 9
SNHG P068- ( 026) E TE 001/ 068 529 SALINAS $53.280 06/30/19 527
--0) CE SANTA CLARA CA 95050
NTERLI NE RUMBLE STRI P & OGAC .
(408) 327- 7013 (831)375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COVPANY TYLER LAVERI NG $3,772,472 02/01/18  100%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY $3,730,3§g 255%3512 94%
OVERLAY W TH BONDED WEARI NG COURSE MONT
EUREKA CA 95502 (831525;’1§§193940
(707) 443- 6371
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,576,067 02/ 14/ 18 72%
gghaﬂéggg 025) E BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $703,1§g gijggjig 45%
0 -(025) SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD
o I NSTALL TRAFFI C MANAGEMENT SYSTEM
RIVERSI DE CA 92504 P::?E5225i4§§ 93907 SUSPENDED
HB4N (951) 710- 1000 (831) 588-
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 469, 280 01/22/16 62%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $17, 345,203  02/12/16 94%
NHP- P068- ( 024) E RESERVATI ON ROAD UNDERCRGSS! NG TO . o n a5 EREY. CA 93640 $541,179 02/13/20
-0 SPRECKELS BOULEVARD UNDERCROSS \CHO 831) 375- 7804
(831)
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON- 101- 91, 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2, 459,538 04/ 04/ 17 82%
05-0161H4 PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR $1, 644,307 04/ 26/ 17 .
ACNH QL01- (311) E 8115 PRUNEDALE NORTH $47.372 03/05/19  °7%

--0

0.2 MLES NORTH OF LI TTLE BEAR CREEK
UNDERCRCSSI NG TO 0.3 M
LANDSCAPE M TI GATI ON

SAN JOSE CA 95127
(408) 259- 7982

ROAD
PRUNEDALE, CA 93907
(831) 455- 5466
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 101-/ 0 I N MONTEREY, SANTA CRUZ AND SAN HI GHWAY SPECI ALTY COMPANY | NC BRAR, BALJI NDER $699, 987 04/ 06/ 18 0%
gg—T(l}G('gég‘é_(Ml) c BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 8115 PRUNEDALE NORTH g' é?? 825 135 12 1%
--0) UPGRADE SIS PALO CERDO CA 96073 ROAD ’
(530) 949- 5631 PRUNEDALE, CA 93907

L1 (805) 610- 8215
05- MON- 156-. 1/ 1. 1 I N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COMPANY FARSHAD KESHAVARZI $1,884,156 03/12/18 66%
Rg\ﬁéggg 029) E FROM ROUTE 1/ 156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 8115 PRUNEDALE NORTH iiy %421' ggi f1>‘21§ 23; ig 98%

-(022) 156/ 183 SEPARATI ON SAN JGSE A 95138 ROAD R
-0 AC OVERLAY- RHVA (TYPE G (408) 574- 1400 PRUNEDALE, CA 93907
M (831) 588- 1439
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 824, 033 04/ 05/ 18 76%
0A(5:;\l ;F;égi-(an) c LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD 2053 PREI SKER LANE, $13?$‘7133’ 24712 géll; ig; 12 83%

ROUTE 246 SU TE E !
-0 PAVEMENT PRESERVATI ON (Sggfsﬁigslm 93454 SANTA MARI A, CA 93454
HA22 (805) 441- 8439
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY [N SECURI TY PAVI NG COMPANY, |NC. KLINE, JASON $56, 571, 258 06/ 20/ 16 38%
’?la-P448(2)l1J4 2001 E CARPI NTERIA FROM 0.2 MLE SOUTH OF 13170 TELFAI R AVE 3561 FOOTHI LL RD $33, 103, 5;% f{;; (1)2; ig 59%
- Q101- (290) CARPI NTERI A CREEK BRI DGE TO 0.3 M LE CARPI NTERI A, CA 93013

-0 NORTH OF LI NDEN AVENUE OVERCR SYLMAR = CA 91342 (805) 698- 2393

RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200

HE11
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $2, 068, 724 08/ 17/ 17 54%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBIE RD CARPI NTERI A $2, 123,572 08/29/17 97%
ACNH QLO1- (319) E $0 07/10/19 0
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
HAZS ROADSI DE SAFETY | MPROVEMENTS (805) 964-9951 (805) 684- 0015
05- SB-101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COMPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $16, 528 g; %g; i; 87%
HMVA PAVI NG REPAI R PAVI NG DI SYSTEM VATSON LLE. A 95076 STE E
DI RS EFA 05A2058 ' GOLETA, CA 93117 SUSPENDED
20. 20. 201 REMOVE/ REPAI R PAVI NG & DI SYSTEM (805) 692- 6762

130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI S JOHNSON $487,433 02/16/18 0%
05- 00714 FROM 0.2 M LE EAST OF FAl RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $385,245 04/03/18 0%
OVERCROSSI NG TO 0.2 MLE VST OF SAN A 85370 CARPI NTERI A CA 93014 $1,872  10/17/21
PEDRO CREEK BRI DCE (2:09:) 743- 4911 (805) 748-5218 PLANT EST
LANDSCAPE M TI GATI ON SATI S
HA22
05- SB-101-/13.5 MONTECI TO STORM DAMAGE REPAIR I N SB GRANI TE CONSTRUCTI ON COMPANY  KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $15, 038,270 01/11/18 58%
STREET U. C BRI DGE. REMOVE SLI DE VATSONVI LLE. CA 93013 CARPI NTERI A, CA 93013 $0 12/20/18
MATERI AL RPAI R HVDI RECT ' (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20.201 FACI LI TI ES
130
05- SB-144-/0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $3, 408,163 01/11/18 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E $0 12/28/18
H GHWAY FACI LI TI ES DI RS EFA 05A2055 SANTA MARI A, CA 93456 GOLETA, CA 93117
20. 201201 REPAI R DAMAGED HW FACI LI TI ES (805) 692- 6762
130
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COVPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $2,631,590 02/06/18 13%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0 02/25/19
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
20.20. 201 REPLA BRI BRI RAI L
ol CE 5 DGES & 3 DGE S GOLETA, CA 93117
(805) 692- 6762
05- SB- 192- 15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 18%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $722, 02(3) 235 gz; 12 706
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 4E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA, CA 93117
136 ' DRAI' N, RESTORE RDW (805) 692- 6759
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON $513,850 08/31/18 0%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR $0 11/08/18 0%

ROAD TO 0.4 M LE EAST OF TULARCSA $0

ROAD AND AT HAPGOOD RCAD
PLANTI NG M TI GATI ON

SONCRA  CA 95370
(209) 743- 4911
HE13
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SBT- 25- 270. 0/ 28 ON ROUTE 25 | N SAN BENI TO COUNTY 3.0 PRECI SI ON GRADE | NC W LSON, JENNI FER $299, 000 06/ 05/18 50%
05-1K2004 M LES SOUTH OF SAN BENI TO R VER POBOX 90 risTA A 140 DUBO S STREET STE $157, 9;-3 gg; 225 12 53%
BRI DGE. REPAI R/ REPLACE FAI LI NG ' E
CULVERTS/ RESTORE FACI LTI ESDI R 95045 SANTA CRUZ, CA 95060
REPAI R/ RESTORE FAI LI NG CULVERTS .
20, 20. 201 (831) 427- 4706
130
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M SGRANI TE CONSTRUCTI ON COVPANY BERTHA ROVAN $1,596,180 08/17/17  100%
%iﬁéf:)l(gg‘;-(ogl) c OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COVBTOCK STREET 140 DUBOI S STREET, $1, 435, 228 (1”1;5 825 1; 100%
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SUTE E
() SANTA CLARA CA 95054 11/05/18
SEP TO0.1 M N CF 408) 327- 7000 SANTA CRUZ, CA 95060 COVPLETED
- ROADSI DE SAFETY | MPROVEMENTS (408) 327- (831) 427- 4706
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBOI'S STREET, $7, 438, ggg 2(1); gg; i; 93%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAILED EMBANKVENTS, DI RS EFA 05A1  VATSOWILLE CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20. 20. 201 EMBANKNVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4,320,000 09/06/17  100%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $2, 945, 7;5 gg; g?j i; 68%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAND. A 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ' (831) 427- 4706 OVER RUN
REPAI R SLI POUT DAMAGE
20. 201201
130
05- SCR-9-/0 AT VAR QUS LOCATI ONS ON H GHWAYS 009 PRECI SI ON GRADE | NC BEACH, KATIE $299, 000 06/01/18 70%
05- 1K1704 AND 236 TO REPAIR FAI LED DRAINAGE ANDPOBOX 90— 140 DUBO S ST STE E $116, 5;8 cl’gf g‘llf ig 39%
RESTORE ROADVWAY. DI RS EFA 05A2100 ' SANTA CRUZ, CA 95060
REPAI R DRAI NAGE & RESTORE ROADWAY 95045 (831) 427- 4706
20. 20. 201
130
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY BERTHA ROVAN $5, 823,441 09/ 30/ 16 29%
2&88228‘11_ N E SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 140 DUBO S ST #E $5, 222’ ggg (1)25 ig; ig 89%
(112) ROUTE 1/17 SEPARATI ON AND S| MS ROAD SANTA CRUZ, CA 95060 ’

SAN JOSE, CA 95138
(408) 574- 1400

-0 BEULAH PARK UNDERCROSSI N
STORM WATER M TI GATI ON

(831) 427- 4706



05-SLO- 1- 34. 5/ 44. 4
05- 1GL404
B1ST- POO1- ( 642) E

--0

HA22

I'N SAN LU S OBl SPO COUNTY AT AND NEAR CALPORTLAND COVPANY
CAYUCOS FROM OLD CREEK BRIDGE TO 0.3 1625 E DONOVAN ROAD
M LE NORTH OF HARMONY VALLEY ROAD

PAVEMENT PRESERVATI ON SANTA MARI A CA 93454

(805) 345- 3581

$9, 998,955 09/27/18
$0 10/22/18
$0
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District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-5.8/12.5 HW 17 VINE H LL SANTA CRUZ COUNTY  GRANI TE ROCK COVPANY PORR, DEVI N $1,485,000 01/23/17  100%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBO S STREET STE $1, 077, 7;8 8;; Sy 1; 73%

MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK E 11/ 14/ 18

NETS, TEMP TRAFFI C CONTDI RS EFA 05A VATSONVILLE CA 95077-5007

\ SANTA CRUZ, CA 95060 SUSPENDED

REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVI N $5,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO' S ST STE E $4, 112, 623 22; g; 1; 77%

W TH M CRO PI LES, REPAI R DAMAGCE, SANTA CRUZ, CA 95060

PASO ROBLES CA 93446- 7199 '

TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN

REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-1.8/9.9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY JENNI FER W LSON $4,069, 295 05/16/17  100%
32552333- 017 E COUNTI ES NEAR WATSONVI LLE FROM 0.4 5225 HELLYER AVENUE, STE 220 140 DUBO S ST STE E $4, éig' 323 gg; 2519; 1; 98%

(017) M LE EAST OF LAKEVI EW ROAD TO SCHOOL SANTA CRUZ CA 95060 ’

--0) SAN JOSE, CA 95138

g (408) 574- 1400 (831) 427- 4706 OVER RUN
- OPEN GRADE OVERLAY AND MBGR UPGRADE
05- SCR-129-3.0/3. 5 NEAR WATSONVI LLE FROM 0.3 M VEST TO GRANI TE ROCK COVPANY RODGER J OHNSON $2,318,291 06/22/18  100%
I?Ig-S']I:nggg (018)E 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 140 DUBO S ST, SUITE $1;$§f§';§§) 2;; ;g; ig 69%

) ) REALI GN CARLTON ROAD, CONSTRUCT NEW '
-0 SAN JCBE - CA 95138 EANTA CRUZ, CA 95060
(408) 574- 1400 a1 4Ee. 5r07 OVER RN
HB1 (831)
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5, 164,554 07/21/15  100%
ag-sg-Tg‘lGM-(lzg) OLD CHI TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 006, 928 83; 2;; 12 100%
6t~ () OF CHI TTENDON UNDERPASS AN JCEE. CA 95138 SUTE E
N CURVE REAL| GNVENT g NTA 7

--0) (408) 574- 1400 SANTA CRUZ, CA 95060
LBl (831) 455- 5707

0%
0%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,187,135 06/11/18 31%
2&1?283‘11_(638) c M LES NORTH OF SAN S| MEON, FROM PO BOX 35 775 ARLI NGTON ST. $799, 2;3 82; gg; %g 37%
Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO CAVBRI A CA 93428
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS =~ CA 95616 (805) 471- 2102
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/0 IN SB & SLO COUNTI ES AT VAR OUS SOUZA CONSTRUCTI ON | NC MURDOCK, KEVI N $299, 000 06/05/18 20%
05- 1K1804 LOCATI ONS ON ROUTES 001, 101, 135, 166 & PO BOX 3810 2053 PREI SKER LANE $39, 4;3 f{g; 1‘135 ig 13%
246. REPAI R DRAI NAGE FACI LI TI ES DI RS SAN LU'S GBI SPO. CA 93403 STE E
EFA 05A2097 ' SANTA MARI A, CA 93454
REPAI R DRAI NAGE FACI LI TES .
20. 20. 201 (805) 922- 1611
130
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON LI LI AN BENNETZEN $1,185,109 04/ 12/ 16 19%
05- 13504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1,125 05/02/16 0%
TREAT BRI DGE DECK/ REPLACE SEALS SUTE E $0 01/10/17
ATASCADERO CA 93422 CANTA MARI A CA 93454
(805) 461- 1454 805 748 6753
HVB (805) 748-
05-SLO-41-11. 3/ 16 IN SAN LU S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON SILVA, RICK $3, 856,872 02/ 22/18 87%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.O. BOX 1280 775 ARLI NGTON ST. ﬁ' gg; 2?3 22; ég; 12 91%
OF LOS ALTOS ROAD TO EL CAM NO REAL SANTA VAR A CA 93456 CAMVBRAI, CA 93428 T
AC OVERLAY- RHVA ( OPEN GRADED .
( ) (805) 345- 3581 (805) 471- 2102
HM
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/ 14/ 16 77%
05-1G3204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;:‘) 835 %; ig 71%
SEAL BRI DGE DECK W TH METHACRYLATE SUTE E
ATASCADERQ, CA 93422 SANTA MARI A, CA 93454
(805) 461- 1454 '
(805) 542- 4765
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI S, AMY $4,167,503 06/ 13/ 18 72%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKWAY AVENUE 102 S WHI TLEY GARDENS $3, 986,508 06/28/18 96%
ACNH- P046- (056) E $244,465 12/18/18
GENESSO ROAD DRI VE

--0

HM

BAKERSFI ELD CA 93308

HVA OVERLAY RHMA-G ( BWC)
(661) 392- 6640

PASO ROBLES, CA 93446
(805) 550- 1306
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 05
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, INC NORRI' S, AMY $44, 316,316 02/ 10/ 16 77%
05- 330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 QAKLAND BOULEVARD STE300 102 WAl TLEY GARDEN $43, 340, zgg 82; g?; 12 97%
VEST OF LUCY BROAN ROAD DRI VE
CONVERT TO 4- LANE EXPRESSWAY VALNUT CREEK, - CA 94596 PASO ROBLES, CA 93446
(925) 932- 7900 805) 550. 1306
HE13 (805) 550-
05- SLO 58- 6. 9/ 30 IN SAN LU S OBI SPO COUNTY ABOUT 6 PAP| CH CONSTRUCTI ON CO., INC. LILI AN BENNETZEN $7,293,219 03/19/18 78%
05- 135204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $2, 232, 4;3 f1>411; 1@155 ig 31%
ROUTE 229 TO NAVAJO CREEK BRI DGE ARROYO GRANDE. CA 93420 SUTE E
RHVA (TYPE G) OVERLAY ' SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 805) 748. 6095
HM (805) 748-
05- SLO- 101-50. 7/ 58. 8 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., INC. KEVI N MURDOCK $7,046,574 03/08/18  100%
05- 133004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 2053 PREI SKER LANE $7, 567, 423 (ﬁ; (2)29;5 12 94%
OVERCROSSI NG TO NORTH PASO ROBLES STEE
ARROYO GRANDE, CA 93420
OVERHEAD 805) 473. 3000 SANTA MARI A, CA. 93454 OVER RUN
" M LL AND OVERLAY W TH RUBBERI ZED (805) 473- (805) 748- 6095
05- SLO 101- 63. 2/ 69. 3 IN SAN LOUI S OBI SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $55, 268, 502 11/ 16/ 16 73%
05- 030404 25,861,674 12/09/ 16
ACNH PQLO- ( 306) E MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAI R AVE 3230 RI VERSI DE AVE, $$1 197 036 06/ 28/ 19 A47%
FROM 0.5 M LES SO SAN MARCOS CREEK SYLMAR  CA 91342 #130 ’ '
-0 BRIDGE TO 0.2 M LE SO BRADLEY S 18 562. 9200 PASO ROBLES, CA 93446
LA22 H GHWAY REHAB NORTH PASO ROBLES (818) 362- (805) 331- 3023
05-SLO-101-/0 IN SAN LU S OBI SPO AND SANTA BARBARA HI GHWAY SPECI ALTY COMPANY | NC $426, 751  05/23/18 0%
05- 130004 COUNTI ES ON VARI OUS ROUTES 1700 E CYPRESS AVE $0 07/17/18 0%
SSTG 000G (472) E REMOVE AND REPLACE ROADSI DE SI GNS $0
-0 REDDI NG CA 96002
(530) 949- 5631
HB1
Totals: Authorized Final Amt: $446, 862, 795 Completed to Date: $299, 584, 222 Work ThisMonth: _$6, 723, 667

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON' COVPANY $12, 295, 753 09/ 26/ 18 0%
06-0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT $0  10/22/18 0%
B1I M 005 - (151)E RTE 33/5 SEPARATI ON $0
-0 PAVEMENT PRESERVATI ON ( CAPM) FRESNO ~ CA 93706
(559) 441- 5700
HA22
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMMAD SAM M $2, 420,261 06/01/18 81%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNIA, | NC. 3240 N. M LLBROOK 2223’ ggé 84715 f{g; ig 40%
1310 W 23RD STREET FRESNO, CA 93726 '
TEVPE Az 85282 (559) 243- 3814
HML (602) 437-1711
06- FRE- 41- 23. 0/ 30. 4 I N FRESNO COUNTY | N FRESNO FROM O J. MCLOUGHLI N ENG NEERI NG CO., CRUZ, CARY $1, 750,870 06/ 06/ 18 66%
06- 0Wr'704 STREET UNDERCROSSI NG TO HERNDON AVE | NC. 3240 N. M LLBROCK $1, 244,824 06/ 25/ 18 68%
AO(\‘;‘* PO41- (139) E UNDERCROSS! NG 10641 FULTON COURT AVENLE $0 EVRTIED:
o PCC GRIND & I NSTALL JO NT SEALS
mern s e s (280 0L conere
(909) 944- 1037
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK MVENGONI $4,301,014 10/ 13/ 16 48%
06- ON9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRISE GOLD CI R #A 3240 N. M LLBROOK $3,936,403 11/03/16 91%
NHP- P041- (599) E 0.0/0.2 (NMADERA GOUNTY) FRESNO. CA 93726 $46, 267 04/ 02/ 19
--0) o RANCHO CORDOVA CA 95742 '
BRI DGE SEI SM C RETROFI T .
(916) 852. 5530 (559) 243- 3543
HA21
06- FRE- 63-2.0/ 4 I N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY ~ MOHAMMVAD SAM M $1,895,038 02/06/18  100%
06-0v2104 VARI OUS LOCATI ONS 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 810, 623 8?5 g%j 12 100%
DI GOUTS/ M LL & REPLACE WIT H RHVA
FRESNO CA 93706 (FEE;NZQ%C:;T%
(559) 441- 5721
HML
06- FRE- 99- . 4/30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, IN FRE MYERS & SONS CONSTRUCTI ON, LLCMOHAMVAD SAM M $5, 590, 653 06/ 11/ 18 42%
06- 0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL CO4600 NORTHGATE BLVD., STE 100 3240 N. M LLBROOK $109, 100 07/16/18 206
LINE TO 1.1 MLES S OF THE FRE/ MAD CO FRESNO, CA 93726 $102,650 03/08/18
LINE AND | N MAD C SACRAVENTO CA 95834 (559) 243- 3814

BRI DGE DECK OVERLAYS & JOI NT SEALs  (916)283-9950

HVL
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1, 093,780 05/ 30/ 18 34%
2&&@883_(&9) c M N OF CHESTNUT AVE OC TO 0.4 M S CONSTRUCTI ON, I NC. 3240 N. M LLBROOK AVE ggg, gig gg; ﬁ; 12 68%
0 OF SOUTH CALWA OH P. 0. BOX 8397 FRESNO, CA 93726 !
o W DEN RAMP & | NSTALL TRAFFI C SI GNAL }
HUNTI NGTON BEACH CA 92615 (559) 341-2795

HB4N (714) 378- 1533
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY CARY CRUZ $5,389, 672 03/ 06/ 18 80%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4, 556, Ogg f{g; (1)35 ig 84%

VE SING TO AVENLE 7 BAKERSFI ELD CA 93308 FRESNO, CA 93726

OVERCROSSI NG (559) 243- 3881

RHVA- OPEN GRADED (BWC) OVERLAY (661) 392-6640

HVL

06- FRE-99-22.7/28.1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGU RE, TIM $4, 003,161 08/08/17 18%
B e e s o T e TR auidie o
--() SYLMAR CA 91342

(818) 362- 9200 (559) 259- 2081

HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY Kl MURA, JUSTIN $134, 756, 965 06/ 30/ 16 93%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $125, 928,411 07/25/ 16 92%
ROUTE 99 REALI GNVENT CRESNG. CA 93722 $1, 631,401 01/10/19
WATSONVI LLE CA 95077 550 2;16 9536
(559) 441- 5700 (559) 246-
HML
06- FRE-99-/14. 9 IN TUL AND FRE CO ON RTE 99 AT DAVSON- MAULDI N MARK MENGONI $2, 870,107 09/ 05/ 18 0%
Xg\ﬁggggg 621) E VARI OUS LOCATI ONS FROM  TUL- CONSTRUCTI ON, | NC. 3240 N. M LLBROOK ig 09/ 25/ 18 0%
0 -(621) R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLI'S AVE SU TE D FRESNO, CA 93726
o ROADSI DE SAFETY | MPROVEMENTS )
FOUNTAI N VALLEY CA 92708 (559) 243- 3543
(714) 378- 1533
06- FRE- 168- 36. 0/ 65. 9 I N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MENGONI $14, 958,479 08/ 24/ 18 21%
06- 0U09L4 LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $1,173,202 09/20/18 8%
B1ST- S168- (064) E ROAD TO KAl SER PASS ROAD $964, 765 05/ 06/ 19
-- FRESNO CA 93722 FRESNO, CA 93726
0 HVA RESURFACI NG AND REHAB CULVERTS (559) 243- 3543

(559) 274- 0300
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4, 058,312 03/19/ 15 34%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC. 3240 N. M LLBROOK $3'8§2'§§2 gg;igjig 94%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEWAY LANDSCAPI NG -
HERCULES CA 94547 (559)897- 7223
(510) 741- 9226
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COMPANY, | NC. HADDADI N, HAI DAR $54, 355, 311 04/ 05/ 17 61%
06- 342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $25, 493,584 04/ 26/ 17 47%
ACNH- S180- (059) E $2,129, 633 09/ 30/ 19
0 FRANKWOOD AVENUE SYLMAR CA 91342 FRESNO, CA 93726
o 2C TO 4E ON NEW ALl GNVENT KI NGS B}
(818) 362- 9200 (559) 243- 3856
HE14
06- KER-0-/ 0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 186,475 08/08/17 80%
06-0S6104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORRI S RD. $9§§§§’$3§ 3253251; 78%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER-5-54. 1/ 0 IN KERN COUNTY AT THE BUTTONW LLOW  MERCER FRASER COMPANY $2,369,350 06/ 22/ 18 0%
06-0Q6204 SAFETY ROADSI DE REST AREA PO BOX 1006 $0 07/17/18 0%
ACI M- 005- (198) E UPGRADE WATER AND WASTE WATER $0
--0) EUREKA CA 95502
(707) 443- 6371
HA26
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $25, 696, 071 01/11/18 34%
06-442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE $6, 687,822 02/ 02/ 18 0
1824 NORRI S ROAD 26%
PLUL- 6206- ( 021) E 0.9 MLES EAST OF THE | NTERSTATE 5 $969, 004 03/11/20
. BAKERSFI ELD, CA 93308
--0) | NTERCHANGE SYLMAR CA 91342
818) 362. 9200 (661) 391- 4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. H SHAM ALNATOUR $15, 057, 502 05/ 05/ 17 72%
06- 0K4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 $12, 109, 880 05/ 30/ 17 0
ACNH X029- (129) E 1824 NORRI'S ROAD $953 091 03/29/19 9%

--0

HA21

BRI DGE REPLACEMENT

IRVINE CA 92618
(949) 470- 0500

BAKERSFI ELD, CA 93308
(661) 391- 4747
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $22,141, 754 05/01/18 0%
06- 03514 SEPARATI ON TO COTTONWOCD ROAD 13170 TELFAI R AVENUE 1824 NORRI S ROAD $0 05/29/18 0%
ACNH P058- (128) E $0
0 ROADWAY REHABI LI TATI ON (3R) SYLMAR CA 91342 BAKERSFI ELD, CA 93308
(818) 362- 9200 (661) 391- 4766
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOVAX $32,931,764 12/29/17 65%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $11, 249, 404 02/ 02/ 18 34%
ACNH- P058- (126) E RTE 58/ 184 SEPARATI ON BAKERSEI ELD. CA 93308 $1, 248,635 04/ 03/ 19
-0 PAVEMENT REHABI LI TATI ON (2R SYLMAR ~ CA 91342 ’
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 58- 99. 0/ 100. 3 ABOUT 8 M LES EAST OF TEHACHAPI FROMGRANI TE CONSTRUCTI ON COVPANY $7, 132,608 08/28/18 0%
06- 0Q1904 SAND CANYON OH TO 0.5 M EAST OF 3005 JAMES ROAD $0 09/14/18 0%
BLNH- POS8- (130) E CACHE CREEK (BR¥ 50- 346 L/R) $0
--() REPLACE BRI DCES BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURITY PAVI NG COVPANY, | NC. SAM DHALI WAL $16, 527,218 10/02/17 67%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORRI S ROAD $11, 291, 006 10/ 27/ 17 68%
ACNH- P099- (614) E SR PAVEMENT REMABLI LI TATI ON $1,743,142 03/ 15/ 19
0 SYLMAR CA 91342 BAKERSFI ELD, CA 93308
(818) 362- 9200 (661)391-4742
HA22
06- KER- 99- 23. 6/ 24. 1 IN KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, $524,499 07/26/18 0%
06- 054504 BRUNDAGE LANE OVERCROSSI NG TO PALM  LLC $0 08/ 20/ 18 0%
AVENUE AND AT ROUTE 58/ 99/ 178 13501 BENSON AVE $0
SEPARATI ON
I NSTALL HI GHWAY LI GHTI NG CHINO  CA 91710
HB1 (909) 591- 0000
06- KER- 99- 23. 6/ 28. 4 I'N KERN COUNTY I N AND NEAR BROSAMER & VALL, | NC. $61, 500, 155 10/ 03/18 0%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. $0 10/ 25/ 18 0%
BLNH- X029- ( 143) E $0

BEARDSLEY CANAL

-0 ROADVAY REHABI LI TATI ON VALNUT CREEK  CA 94596
(925) 932- 7900

HA22
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEVAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2,339,207 09/30/16  100%
06-0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2, 303, 033 11; 03; 16 100%
AQ(\‘;"* PX02- (125) B OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKVAY, SUITE A BAKERSFI ELD, CA 93312 $0 08/21/18
o GOLDEN STATE AVENUE SEPARATI ON (661) 391- 4767
SEl SM C RESTORATI ON VACAVILLE = CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 I N KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,599, 139 01/ 16/ 18 84%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC &1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE i‘lh g;g' ggg fﬁ; gg; ig 85%
ON ROQUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291 ! !
BAKERSFI ELD CA 93308
ROAD 232 TO 0.2 MLE (559) 651- 8321
™ BOUNDED VEARI NG COURSE, RHMAGTYPE o  (661)392-6640
06- KER-99-/57. 5 I N KERN COUNTY ON ROUTE 99 AT VAR OUS STERNDAHL ENTERPRI SES | NC. $4,175,044 03/19/18  100%
06- 0X4804 LOCATI ONS 11861 BRANFORD ST $3, 488,652 04/11/18 o
' $0 10/24/18  L00%
REMOVE & PLACE 6" THERMAL STRI PE
SUN VALLEY CA 91352 11/05/18
(818) 834- 8199 COMPLETED
06- KER- 155- 46. 5/ 70 IN KERN, KINGS & TULARE COUNTIES ON ESLI CK CONSTRUCTI ON $766, 001 10/ 22/ 18 0%
06- 09404 VARl QUS ROUTES 12133 E SHAW $0 11/08/18 0%
REMOVE DI SEASED AND DEAD TREES $0
CLOVIS CA 93619
(559) 593- 0311
HA23
06- KER- 184-4.0/ 7. 6 I N KERN COUNTY ON ROUTE 184 FROM_ GRANI TE CONSTRUCTI ON CO. SAM DHAL| WAL $3,509, 256 05/30/18  100%
06- 0vV2004 PANAMA LANE TO DI M LLER DRI VE AND ON3005 JAMVES ROAD 1824 NORR S ROAD $3,459,430 06/25/18 0o
ACST- X029- (139) E ROUTE 223 FROM ST THOMAS STREET TO BAKERSFI ELD. CA 93308 $0 10/29/18
--() BAKERSFI ELD CA 93308 ' 11/01/18
RQUTE 58 (661) 309- 3361 (661) 391-4742 COVPLETED
COLD PLANE, REPAI R PAVEMENT
HML
06-KIN-5-/9 I'N KINGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY  GANDRATHI, SUNI L $18, 823,958 02/22/18 96%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $17, 801,592 03/19/18 91%
ACI M 005- (201) E UNDERCRCSS] NG $44,710 11/28/18
-- FRESNO CA 93706 AVENUE
0 PAVEMENT REHABI LI TATI ON (2R) FRESNO, CA 93726

(559) 441- 5721
A2 (559) 999- 5733
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KI N-41-8. 1/ 16 I'N KI NGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,917,270 05/10/18 68%
06-0V8604 FRESNO COUNTY LI NE AT VARI OUS 40434 BRI CKYARD DR ROOK $2,190,536 05/31/18
SNHG- P041- ( 135) E 3240 N MLLB $562,306 01/16/19  '°%
LOCATI ONS MADERA CA 93636 AVENUE
-0 CONSTRUCT CENTER LI NE AND SHOULDER FRESNO, CA 93726
(559) 431- 0317 (559) 243. 3852
HB1
06- KI N- 41- 34, 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $1,518, 155 05/ 30/ 18 76%
E&J&Téggi-(lgsm KANSAS AVENUE 2716 S. GRANI TE COURT 3240 N. M LLBROOK $11$f61§'§§§ f{g; gi; ig 85%
| NTERSECTI ON | MPROVEMENTS AVENUE '
--0) FRESNO CA 93706 FRESNG. CA 93726
(559) 441- 5700 '
(559) 243- 3852
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 I N KI NGS COUNTY AT BUSH BORTCLUSSI & WATKIN, | NC. $543,642 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $440, 021 06/22/17 81%
ACNH P041- (133)E U C $8,805 10/ 16/ 19
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL  CA 94901
(415) 453- 4675
HA25
06- KI N-198-8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $697,200 01/02/15 0%
06- 325514 AVENUE I NC. 3240 N. M LLBROOK $706, 452 01/ 26/ 15 0%

HERCULES CA 94547 F5R§§N§’50C2332726 PLANT EST
HEL1 (510) 741- 9226 (559) 250- SATIS
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY HAROLDSEN, BRENT $3,738,279 04/11/18  94%
06- 0Q8204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $3,476,078 05/16/18
SNHG- P198- (079) E 3240 N MLLB $1,679,571 12/31/18 2%

0 ROAD FRESNO CA 93706 AVENUE

- CONSTRUCT ROUNDABOUT

(559) 441- 5700 F§§§N246C24f§726
HB1 (559) 246-
06-KIN-198-16.5/17.2  ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI, SUNI L $1,053,477 08/11/17  100%
06- 487514 OVERCROSSI NG 12TH AVENUE I NC. 3240 N. M LLBROOK $861,961 08/29/17 82%
ACNH-P198- (074) E OVERCRCSS| NG 726 ALFRED NOBEL DRI VE AVENUE $8,864 02/24/20
-0 REPLACENENT PLANTI NG FRESNO, CA 93726 OVER RUN

HA22

HERCULES CA 94547
(510) 741- 9226

(559) 999- 5733
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁJHOGTgigg 075 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $621, 823 8;; ﬂ; 1; 100%
-(075) I NSTALL SI GNALS AND MODI FY CURB AVENUE
-0 REDDING ~ CA 96002 FRESNO, CA 93726
(530) 223-5937 559) 999- 5733 SHSPEIDED
HB1 (559) 999-
06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR QAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON COMPANY  CRUZ, CARY $3, 730,688 06/ 13/ 18 72%
06- OR1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT 3240 N. M LLBROOK $3,451,366 06/28/18 90%
ACNH- P041- (136) E $161,022 12/04/18
0O ALLEN ROAD. FRESNO CA 93706 AVENUE
o RESURFACE ROADWAY W TH HVA TYPE A
(559) 441- 5700 FEEEN;;;ZT%
HA22 (559) 243-
06- MAD- 41- 40. 8/ 45. 7 I N MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS INC. DBA  CARY CRUZ $5, 308,020 05/ 01/18 89%
06- 0W504 VARl OUS LOCATIONS TEI CHERT CONSTRUCTI ON 3240 N. M LLBROOK $4, 447, 323 235 %25 12 86%
2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUITE 300 FRESNO, CA 93726
ROSEVI LLE CA 95661 (559) 243- 3881
(916) 757- 6400
06- MAD- 99- 10. 0/ 26. 6 I N MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
06- 006104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1,710,162  04/20/17 09,
ACNH- P099- (599) E $0 12/05/17
0 SEPARATI ON TO ASH SLOUGH FRESNO  CA 93706 FRESNO, CA 93726
o ROADSI DE SAFETY | MPROVEMENTS B}
(559) 441- 5700 (559) 243- 3881
06- TUL-0-37.3/41. 3 I N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65- 20. 1/ 31. 5 IN TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON HUERTA, JAVI ER $8,062,120 04/18/17  100%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 8530 W ROOSEVELT AVE $7, 385,381 05/09/17 100%
CNHP- PO65- ( 106) E $0  10/22/18
-0 AVE UC TO JUNCTI ON ROUTE 137 FOEEVI LLE  CA 95661 VISALI A CA 93291 10722118
PAVEMENT PRESERVATI ON (559) 286- 7590 OVER RUN

(916) 757- 6400
HA22
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $4, 476,429 09/28/17  100%
06- 09804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $4,039,759  10/27/17 09,
ACNH P065- (107) B ROUTE 198 400 SUNRI SE AVE. SUITE 300 $0 09/18/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL- 99-31. 2/32. 5 IN TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 0%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $929, 791 10/ 27/ 17 0%
LANDSCAPE M TI GATI ON $0  06/21/21
HERCULES CA 94547
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 I N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $31,082, 113 02/ 24/ 17 93%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $29?$22§' Zgg 225 éi; 1; 96%
DI TCH TO NORTH OF NORTH GOSHEN FRESNO CA 93706 AVENUE !
OVERHEAD (BRI DGE NO. 46-55 R/L) FRESNO, CA 93726
(559) 441- 5700
HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 190- 15. 1/ 16. 9 IN PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY MARTI NEZ BLAS $2,334,114 02/08/18  100%
NS e TR e s GwiTEcamm s wemmT e SR AL o
--() TRUCT £ VEDIAN BARRIER  Lresno A 93706 VISALI A CA 93291 10/ 30/ 18
(559) 441- 5700 (559)651-8321 COMPLETED
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING |NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
06-0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2,855,446  10/07/15 40,
SSTP- P190- ( 020) E $0 05/08/18
ROAD 284 AND 0.1 M LE EAST OF ROAD VI SALI A CA 93291
PL62-06 O- ( 3E) VISALIA CA 93291
0 284 (559) 651- 1300 (559) 651- 8319
o | NTERSECTI ON | MPROVENENT )
HB1
06- TUL- 190-/8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $11, 879,035 11/29/17 49%
06- 461504 VEST OF ROAD 184 11339 S PEACH AVE $5, 299,954 02/02/18 0
ACST- P190- (022) E 8530 WROCSEVELT AVE $1,237,389 03/22/19  *°%

--0

HA22

AC OVERLAY, SHOULDER W DENI NG, LEFT

VI SALI A CA 93291

FRESNO CA 93725
(559) 651- 8321

(559) 834- 4818
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 198- 10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668,887 01/29/18  100%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $666, 542 025215 18 1 00%
SNHG- P196- (078) E OVERCROSS! NG $0 07/03/18
-0 CONSTRUCT RUMBLE STRI PS FRESNO  CA 93706
(559) 441- 5700
HB1
06- TUL- 198-11. 7/19. 7 I'N TULARE COUNTY IN AND NEAR VI SALIALEE' S PAVING | NC. HUERTA, JAVI ER $20, 830, 750 12/ 01/ 17 62%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR ROOS $10, 888,297 12/ 26/ 17 0
ACNH- P198- (077) E PAVENENT REH4ABI LI TATI ON (2R 3?22L:NA o 5\3/521 AVE $944. 385 04/19/19  °1%
--() VISALIA CA 93291 550 286. 7590
(559) 651- 1337 (559) 286-
HA22
06- TUL-216-1.9/2.9 IN TULARE COUNTY | N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $314, 2;3 fﬂ; 185 12 94%
COMSTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291 11/ 20/ 18
I NSTALL LANDSCAPI NG - CoWP
HERCULES CA 94547 (559) 651- 8321 LETED
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $589, 015, 204 Completed to Date: $338, 945, 924  Work This Month: $17,292,714
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2,812,766 11/15/16  100%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 485,042 12/09/16 94%
ACST- PP00- (616) E $0 10/ 30/ 18
0 VERMONT AVENUE BREA. CA 92821 SUI TE 101
o UPGRADE PEDESTRI AN FACI LI TI ES '
(714) 984- 5500 CE?S' 4T§§Y 1;2290703
HB71 (562) 402-
07-LA-1-6.5/6.5 IN LOS ANGELES | N LONG BEACH, PTM GENERAL ENG NEERI NG TURAY, SULAI MAN $229,029 09/19/18 0%
07- 330204 | NTERSECTI ON OF PACI FI C COAST HWY AND SERVI CES, | NC. 13230 FI RESTONE BLVD $0 10/08/18 0%
SS(T)H PO01- (646) E PACI FI C AVENUE 5942 ACORN ST. STE E- 2 $0
o MODI FY SI GNALS
RIVERSI DE CA 92504 :g\gg FE SPRINGS, CA
HB1 (951) 710- 1000
(562) 345- 3134
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC I NC., DBA DYNALECTRI C FREMPONG, S. $400, 648 09/ 19/ 18 0%
07-331704 AT FRIES AVENUE 4462 CORPORATE CENTER DR $0  10/25/18 0%
SSTG P001-(644) E I NSTALL TRAFFI C S| GNALS AND UPGRADE $0
--0) LOS ALAM TGS CA 90720
(714) 828- 7000
HB1
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3,670,072 05/17/17  100%
07-309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $3,568,613  06/26/17 97%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUTE E. 2 $73,286 12/20/18
LI BERTYVILLE L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 50670 ’ OVER RN
HB4N
(562) 345- 3144
07-LA-1-20.9/21.2 IN LOS ANGELES COUNTY, | N HERMOSA ALFARO COVMUNI CATI ONS HERRERA, EDGAR $139, 872 05/01/18 48%
07-4T9904 BEACH AT VARI OUS LOCATI ONS CONSTRUCTI ON, | NC. 18730 S W LM NGTON $166,262  05/29/18 93%
CONTRUCT ADA CURB RAMPS 620 S BRADFI ELD AVENUE AVE STE 103 $5.906 01/08/19
COVPTON  CA 90221 292“20'0 DOM NGUEZ,  CA SUSPENDED
HB71 (310) 669- 8949
(310) 609- 0364
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365, 835 06/ 07/ 17 89%
07-3W8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1, 210, 9;3 (1)85 gf; 1; 88%
DI GOUTS FROM ROSECRANS BLVD TO BEG
CORONA CA 92879 SXE' STElOSNGUEZ A
(951) 736- 7600 CHO BOM ’ e
HML 90220

(310) 609- 0264
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, |N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $249,251 01/16/18 77%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD iigg, %ig 8% gg; 12 88%
REPAI R DRAI NAGE BENCHES ON HI LLSI DE '
CHATSWORTH, CA 91311 I(_iofgf_iwm 90066
(818) 674- 4330
HA22
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DI PSIA M $1, 295,000 03/20/17  100%
07- 1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $859, 328 f{g; %Z i; 66%
RDVWAY AND CLEAN DRAI NAGE SYSTEM |RVINE. CA 92618 LOS ANGELES, CA 90066
DIR S EMERGENCY FORCE A ' (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07- LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2, 202,590 03/ 30/ 16 99%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2, 119, 6;8 835 ;g; ig 97%
BETVWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066
COUNTY LI NE. 951 7360?62(2)879 (310) 345- 6274
PAVEMENT PRESERVATI ON (951) 736-
HML
07- LA-1-49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A RASMUSSEN, | NC. SAYKALI, Z. $1, 959, 077 06/ 18/ 18 71%
07-299304 0.2 MLE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $1,204,541  07/09/18 62%
ACST- P001- (635) E SAFETY | MPROVENENT |08 ANGELES CA 90086 $159, 263 04/ 30/ 19
--0) VALENCI A CA 91355 (310) 821 84’7 :
(661) 367- 9040
HB1
07-LA-1-51.4/51.8 IN MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, | NC. R LEY, JAMES $5, 871,003 06/26/17  100%
07- 333404 2,914,069 07/20/17
T En a192- (004) E DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ 194 a8 oayoui1d 50%
SLOPE AND SO L STABI LI ZATI ON BLVD #102 !
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 8059 480 4928’
HA23 (805) 480-
07- LA-1-567.0/56. 7 IN CI TY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC DI PSI A, M CHAEL $570, 000 01/19/18 0%
07-1XG104 PCH TO PLACE CLASS |V ROCKS AROUND TOP. O. BOX 30 12975 W CULVER BLVD. $0 02/27/18 9
$0  02/12/19 0%

20. 20
201130

PREVENT FURTHER SCOURI NG OF BRI DGE
FOOTI NGS DI R S EMERGEN
PROTECT BRI DGE SPREAD FOOTI NG

SANTA PAULA, CA 93061

LOS ANGELES, CA 90066
(310) 345- 6270



--0

HB5

I NTERCHANGE

SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(818) 362- 9200

SUl TE 360
CERRI TGS CA 90703
(562) 860- 3085
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VAR QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,707,120 03/23/18 39%
07-3W604 Ol TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $4, 501, Zgg 82; %;; 12 79%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103
PREVENTI VE PAVEMENT MAI NTENANCE - VEST SACRAMENTO ~ CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500 90220 ’
HML
(310) 609- 0266
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL KWAN, KI N $512, 694 03/ 08/ 18 93%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE $435, 1;8 835 Sg; 12 87%
OVERCROSSI NG TO FERN LANE 1792 KAI SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562)572-6016
REPLACE SI GN PANELS I RVINE ~ CA 92606
HVI (949) 370- 4157
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 556,291 11/ 28/ 16 84%
DI e UTES AT VAR LocaTiats 15230 FIRESTCNE BLD BARO WAL g
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SU TE E-2 :
CHINO CA 91710 i/ggg FE SPRINGS A
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $83, 312,093 08/ 14/ 12 85%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRI VE 13230 S FI RESTONE $84, 4;31 ‘218(7) 82; %g; ig 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A ’
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRINGS, CA
W DEN AND REALI GN FREEWAY (760) 916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY INC  ARABE, JEROVE $128, 692, 701 08/ 23/ 12 84%
07-215944 0.4 M LE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 FI RESTONE BLVD $1§1, ggg, ﬁg?, f{g; 12; ig 93%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SUITE A-2 Ve
PI ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 IN SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 471, 970 04/ 24/ 14 65%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE $64, 008, 746 05/ 13/ 14 9
CMLN- 6207- (068) N 18000 STUDEBAKER RD. $352.578 12/31/20 4%



Page 80
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |INC. EID, EM LE $15, 624,359 05/31/16 53%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $9, 872,815 06/20/16 60%
NHPI - 0052- (979) E $0  02/05/19
MAI N STREET UNDERCROSSI NG ROSEMEAD, CA 91770
--0) PUMT REHAB SYLMAR CA 91342 (310) 345. 6203
(818) 362- 9200
HA22
07- LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 20%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $2,104 02/09/18 0%
AC?‘)H X037-(202) E LA R VER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD STE100 $0 09/19/22
o SOTO ST TO 0.2 ME EL MONTE CA 91731
ROADVWAY SAFETY | MPROVEMENT IRVINE CA 92606 (626)572-6732
HB34 (949) 252- 0441
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO , EID, EM LE $2, 657,994 09/ 27/ 18 0%
07-318404 ON ROUTE 5 FROM STATE STREET I NC. $0 10/22/18 0%
AClI M X037- (207) E $0
OVERCRCSSI NG TO M SSI ON ROAD 10641 FULTON COURT
-0 UNDERCROSS! NG AND ON ROUTE 10 FROM
HI GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA -~ CA 91730
HB1 (909) 944- 1037
07- LA-5-18.4/23. 2 IN LOS ANGELES COUNTY, AT VAR OUS POMNELL CONSTRUCTORS, | NC. AMADI, PATRICl A $4,729,621 01/ 20/ 16 52%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 222' g% 8%5 gg; ig 98%
TO 0.2 MLES NORTH OF FLECTCHER DRI VE STE 101 :
--0) UNDERCRCSS] NG FONTANA CA 92335
909) 356- 8880 SYLMAR,  CA 91342
HA42 STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. GUI RGUI S, SHERIF $3, 115,556 05/ 25/ 18 0%
07-308004 SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 1041 W BADI LLO STE $1,896 06/19/18 0%
ACI M- 005-(107) E OVERCROSSI NG TO 0.1 M LE NORTH OF 112 $0 06/17/19
-0 PASADENA AVENUE OVERCROSSI NG '5;’;“57008525618 COVINA, CA 91722
PAVEMENT PRESERVATI ON ( ) ) (626) 339- 1601
HA22
07- LA-5-20. 3/ 20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16, 746, 000 06/ 30/ 15 85%
07- 1W2404 PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. $16, 762,471 07/ 15/ 15 0
NHPI - 000 - (107) E 2090 FERN LANE $0 02/08/19 9%

--0

HA21

State of California Department of Transportation

11650 WESTERN AVE.

STANTON CA 90680
(562) 305- 1520

GLENDALE, CA 91208
(818) 637- 2506
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. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, |NC. EL JAMAL, JAMAL $3, 080,880 12/07/15 97%
ﬂéﬁﬁ?ﬁfgf.( o GLENDALE, ON THE OCOLARADO FREEMAY 10101 ETON AVE 2090 FERN LANE $2'g;g'ggi 21;%5;12 96%
EXTENSI ON, FROM SOUTHBOUND ROUTE 5 GLENDALE, CA 91208 !
310-9E -() ON- RAVP TO VEST GOLORADO STR CHATSWORTH CA 91311 (818) 637. 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, | NC. ELJAMAL, J $2, 726,322 04/ 04/ 18 48%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE 2090 FERN LN $1, 236,964 04/ 26/ 18 9
MG 005-(123)E o ROUTE 59 5 SEPARATI ON DAL CA 91208 $180, 457 02/25/19  *°%
-0 W DENI NG OFF- RAMP AND BRI DGE VALENCI A~ CA 91355 ’
) (661) 367- 9040 (818)637- 2506
HB1
07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXIST  SECURI TY PAVING COMPANY INC  SHI H, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $638, 080 05/05/17 .00
ALSO REPAI R MANHOLE COVERS & ASSCC STE 310 $0 05/31/18
POT HOLES DIR S EMERGEN | SYLMR CA 91342 BURBANK, CA 91502 OVER RUN
20. 20 REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
' SLABS
201130
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY I N LOS SECURI TY PAVI NG COMPANY, INC SHIH, JAMES $73,054,113 12/06/10  100%
giiiféggi-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S G ENOAKS BLVD $62¢28§'2§§ ég;gg;%g 84%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A '
-0 BOULEVARD OVERCROSSI NG SYLMAR,  CA 91342 e
(818) 362- 9200 BURBANK, CA 91502 OVER RUN
MBS SVYPPP CONSTRUCT HOV LANES (818) 333-9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $202, 208,535 11/29/ 12 65%
?K@lgéngo7s VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $1gg,2§g,égé éé;i?;%i 71%
-(078) TO 0.3 MLE NORTH OF BUENA VI STA STE 101 e
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342 SYLMAR, CA 91342
(818) 362- 9200
Hes S REALI GN ROUTE 5 AND RAI LROAD TRACKS (562) 572- 5538
07- LA-5-38.8/40.5 IN LOS ANGELES COUNTY AT VAR QUS A. M CONCRETE, |NC. BOTROS, S. $1, 055,330 08/31/18 0%
07-295104 LOCATI ONS 13170 TELFAIR AVE $0  09/25/18 0%
ACNH X037- (206) B ROADSI DE SAFETY | MPROVENENTS $0
--0) SYLMAR CA 91392

(818) 362- 8300
HB34
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COVPANY, |NC. AL-JANAL, ABDUL $16, 153,330 01/13/16 87%
%L—P??ggg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 9;21 ggg 83; 2613; 12 97%
115- E -() CANYON OVERCROSSI NG SYLMAR CA 91342 #101 ’
) ) ROADWAY REHAB
o, i
HA22 (805) 797-
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY, FROM I-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4,842, 714 12/ 12/ 16 62%
07-306004 TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 1 ENOAKS BLVD $4, 610,237  01/30/17 9
ACNH X037- (197) E D g& T: 3?6 NOAKS $0 07/26/19 6%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT
(626) 960- 9502 B:?SA’:?}, 2,1«4131502
HB4N (818) 535-
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 673,295 04/ 17/ 17 62%
TR e MUS SOy smenon LG 25001 w AR IS WY e
TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 » 99
0 ROAD UNDERCROSSI NG RVINE CA 62612 VALENCI A CA 91355
ROADVWAY REHABI LI TATI ON .
HA22 (949) 855- 9755 (661) 257-0273
07- LA-5-54. 1/ 0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENGI NEERI NG | NCOSORI O, OSCAR $1,115,000 01/10/18  100%
07- 1X404 VALENCI A CI TI ES TO REPAI R RYE CANYON 4325 TYROLI TE ST 25061 W AVENUE $1, 122, 4;3 ({g; gﬂ ig 100%
FI RE DAMAGE | NCL. ROAD FACI LTI ES,
SLOPES & DRAI NAGE SYSDIR S RIVERSI DE, CA 92509 oA 10730718
VALENCI A, CA 91355 COVPLETED
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661)257-0273
201130
07- LA-5-393.0/39. 3 CITY OF LA IN LA CONNTY NB 5 TO WB BEADCR CONSTRUCTI ON COMPANY  VENKATARAMAN, $265, 000 02/23/18 0%
07- 1X004 118 CONNCTR OC BRDGE #53- 2329G REMOVE 26320 LESTER Cl RCLE KAL YANAKRI SHNAN $0  03/14/18 0%
& REPLACDAMAGED CONCRETE BARRI ER & 9225 CRANFORD AVE $0 12/20/18
CONCRETE SPALLSDIR S . CA 92883 PACO MA, CA 91331
REPAI R DAMAGED CONCRETE BARRI ER & (714) 376- 2022
20.20 SPALLS
201130
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, AMADI, PATRICl A $14, 213,969 05/ 25/ 18 11%
07- 42404 REPLACE PAVENMVENT DELI NEATI ON I NC. 13171 TELEAI R AVE $74,043 06/19/18 1%

11095 SW 1 NDUSTRI AL WAY STE A SUI TE 101 $74,043  09/06/19

SYLMAR, CA 91342

TUALATIN OR 97062
(805) 391- 3555

HV4 (503) 885- 0420



Hw

REPLACE STRI PI NG
VI STA CA 92081

(760) 727- 8700

SUI TE 100
EL MONTE, CA 91731
(626) 572- 6732
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER GEORGE $144,107,351 05/ 27/ 16 35%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $51, 973,466 07/ 15/ 16 36%
NHPI - 0052- ( 981) N $2, 363,786 05/ 19/ 22
FE SPRI NGS FROM ARTES| A BLVD SANTA FE SPRINGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
héé) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOMN ELECTRI CAL & DATA, ALONZO, BERNARD $3, 154, 652 11/ 30/ 15 75%
Vel e S e o presae a0 EAROT I o
0 UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2
| RW NDALE CA 91706 392;9 FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07- LA-10-11. 0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSIA, M CHAEL $1, 466, 011 08/ 22/ 17 91%
07-296004 FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. PI XLEY STREET 12975 W CULVER BLVD $1, 143,394 09/12/17 77%
ACI M 010- (833)E $0 10/ 30/ 18
0.2 M LE EAST OF VERMONT AVENUE LOS ANGELES, CA 90066
--0) ORANGE CA 92868 11/07/18
UNDERCROSSI NG 714) 538. 5156 (310) 345- 6270 COMPLETED
ROADWAY SAFETY | MPROVENENT (714) 538-
HB34
07-LA-10-14.3/17.8 I N LOS ANGELES COUNTY I N LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAI $1, 308,275 05/21/18 74%
07- 3W2404 ON ROUTE 10 FROM HOOVER ST UC TO LOS CO., | NC. 1041 W BADI LLO ST. $647,430 05/30/18 49%
ANGELES R VER BRIDGE AND CH AND ON 10641 FULTON COURT STE 112 $389,060 01/17/19
ROUTE 60 FROM LOS AN COVI NA, CA. 91722
RANCHO CUCAMONGA CA 91730 '
PATCH DECK SPALLS, PLACE .
HVB (909) 944- 1037 (951) 232- 3742
07- LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, | NC DBA CL PATEL, PRAVIN $29, 243,556 06/ 04/ 18 7%
07-296604 FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $70,740 06/29/18 0%
A‘igﬁ 010- (840) E SEPARATI ON TO ROUTE 10/ 5/ 101 SEPARA 11650 WESTERN AVE ROSEMEAD, CA 91770 $70,740 04/ 07/ 22
o TN (213) 798- 6053
PAI NT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07-LA-10-17.0/48. 3 IN LOS ANGELES COUNTY, FROM PM 17.0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 494,593 03/ 29/ 18 86%
07-4W2104 48. 3 2231 LA M RADA DRI VE $5, 010,539 04/ 26/ 18
3212 ROSEMEAD BLVD $1,680. 142 12/ 30/ 18 90%
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07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,874,122 11/16/17  100%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BR I NC. 3212 ROSEMEAD $2,530,839  12/18/17 85%
AC'(;V* 010-(838) E CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $0 ﬂ); ;g; ig
IRVINE CA 92618 5226“)05175’ 6(7:';291731 OVER RUN
HA21 (949) 299- 1400
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAVES CONSTRUCTI ON, | NC. PUNJABI, RAJ $96, 338,017 02/10/ 14 79%
07-1170U4 WVEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO $79, 692,984 02/ 27/ 14 89%
CMLN- 6207- ( 059) ' $1,072,737 07/31/20
0O @ TRUS STREET BURNSVI LLE, MN 55306 SUITE 112
o CONSTRUCT HOV LANES & SOUNDWALLS ' COVINA, CA 91722
(952) 435-7106 (626) 339- 1601
HB5
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $177,887,005 11/16/15 39%
07-1193U4 VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $107, 636,075 12/ 08/ 15 60%
NHPI - 010- (829) E W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 $3,342,333 10/ 31/ 22
LN62- 07 0-(0) IRVINE CA 92612 VALNUT. CA 91789
-0 (949) 382-7172 (909) 594- 3739
HB5
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY IN LOS ANGELE SC. A. RASMUSSEN, | NC. SALMAN, RI DWAN $2,071,974 04/23/18  100%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $1,801,482 05/16/18 86%
LOCATI ONS FROM ROUTE 14/5 SEPARATIO N SUI TE 70 $0 11/12/18
TO FRI ENDLY VALLEY PARKWA VALENCI A CA 91355 VALENCI A, CA 91355 OVER RUN
oML DI G OQUTS, SLURRY SEAL, AND COLD PLANE (661)367- 9040 (661)257-0273
07- LA- 14- 25. 0/ 35 IN LOS ANGELES COUNTY, | N SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALl $3, 695,383 09/ 11/ 18 2%
07-312304 CLARI TA, FROM STATE ROUTE 14/ 14425 JOANBRI DGE STREET 13171 TEFAI R AVE. $2,500 10/ 08/ 18 0%
ACNH- PO14- (078) B | NTERSTATE 5 | NTERCHANGE TO SOLEDAD SUI TE 101 $2,500 09/20/19
--0) CANYON ROAD BALDW N PARK CA 91706 SYLMAR CA 91342
STORM WATER M TI GATI ON (626) 960- 9502 (818) 746- 0669
HA42
07- LA- 14- 27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAIR FAILED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460,000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARRON HWY 45120 13TH STREET $383,419 06/22/17 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST $0 09/20718
TO PREVENT DEBRI'S DI R CONNA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148

201130
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07- LA- 14- 30. 6/ 30. 6 I N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC VAZI RANI , MANSUKH $479,482 05/21/18  100%
07-317004 RAMP FROM S| ERRA HI GHMAY AND | N 100 NORTH CONAHAN DRI VE 45120 13TH STREET $5,775 06/25/18 1%
0\1:—1;} PO14- (077)E PALMDALE AT NORTHBOUND OFF- RAVP TO e oA 18901 VEST $5, 775 02/28/19

ROUTE 138/ PALMDALE BOULEVAR (570) 459- 5500 LANCASTER, CA 93534 OVER RUN
HBL PLACE HI GH FRI CTI ON SURFACE (661) 726-0148
07- LA-14-32.1/60.7 I N SANTA CLAR TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 48%
07-3Wi504 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $2, 915,400 07/27/17 47%
NH(P;)' 1407-(E ) TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101 $1, 039,254 03/27/19

PCC GRI ND, SLABS REPAI R, CPCL SACRAVENTO  CA 95834 SYLMAR, CA 91342 SUSPENDED
HML (858) 243- 8272 (818)746- 0669
07- LA-14-33.2/58. 3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AMADI, PATRICl A $665,575 02/01/18 75%
07-291004 S| ERRA HI GHWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE $50, 887 02/21/18 8%

UPGRADE ADA RAMPS CONSTRUCT PCC SI D SUI TE 101 $2,000 12/31/18

EVALK LA M RADA CA 90638

(714) 253. 3270 SYLMAR, CA 91342

HB71 UPGRADE ADA CURB RAMPS & SI DEWALKS (805) 391- 3555
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LOS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $9, 162, 401 02/ 22/ 18 22%
07- 286604 CERRI TOS CHANNEL & ALAM TOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUEF $3,003,748 03/12/18 33%
AC?I;—!- X037- (201) E VWATERSHED ON SR 22, SR 91 & |- 405 e on oret AVENUE $349, 643 10/ 15/ 19

CONSTRUCT STORM WATER TREATMENT (949) 753- 1414 5222$161F§522241
HA42
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COVPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1,395,752  03/07/17 70%

| NTERSECTI ON CLEAR RDWY OF DEBRI S & LS ANGELES, CA 90066 $0 12/31/18

STABI LI ZE SI DE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED

CLEAR ROADWAY OF DEBRI' S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610, 000 03/ 20/ 18 75%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $345,189  04/17/18 7%

11&12REMOVE/ REPLACE FI NGER JO NT SUlTE 360 $0 11/30/18

ASSMBLI ES@ENTDI R S EM BENICI A, CA 94510 CERRI TCS, CA 90703
20. 20 REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 860- 3085

201130

BENTS
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07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 430,300 04/ 26/ 18 30%
2&&2%2‘7‘_(0“) c AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. 2%;, 21; 83; %g; 12 58%

0 ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 '
o RAMP
STORM DAMAGE REPAI R AND RESTORE CORONA ~ CA 92883 ?Ei?; ;gf :3)2630703

HA23 (951) 674- 7352
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, |NC. TON, THANG $15,176, 842 04/ 06/ 16 51%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $12,735,010 04/18/16
NHP- PO47- (011) E 17912 CRUSADER AVE $423.166 10/21/19 4%

--0

HA21

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0)

HA21 SWPPP
07-LA-47-/.8

07- 1604

HVL

07-LA-57-4.4/12. 1
07- 302604
STP- PO57- (062) E

--0)

HA22

07-LA-57-7.7/12. 2
07-291204

HB71

1471
BRI DGE SEI SM C RESTORATI ON

I'N LOS ANGELES COUNTY I N LONG BEACH
AND LOS ANGELES ON ROUTE 47 FROM
OCEAN BOULEVARD TO ROUTE 103

JUNCTI ON AND ON RQUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

ON RTE 47 FROM 0.1 M LE SOUTH OF RTE
47/ 110 SEP TO HARBOR BLVD UC
GRI NDI NG & REPLACE SLABS, BWC

I'N LOS ANGELES COUNTY, IN THE CI TIES
OF DIl AMOND BAR, POMONA, AND SAN

DI MAS, BETWEEN SR-60 AND I|-210
PAVEMENT REHABI LI TATI ON

IN LOS ANGELES ON SR-57 (BETWEEN | -10 H GHLAND CONSTRUCTI ON,

AND | -210), ON SR-60 (I-5 TO
GREENWOOD AVE)
I NSTALL SI GNAL, LI GHTI NG AND

BENICIA CA 945101195
(925) 372- 8000

M C M CONSTRUCTI ON | NC
460 N. HENRY FORD AVENUE

W LM MGTON, CA 90744
(562) 432- 4343

AUTOBAHN CONSTRUCTI ON | NC.

933 N. BATAVI A ST.

ORANGE CA 92867
(714) 769- 7025

MYERS AND SONS CONSTRUCTI ON,

LP

4600 NORTHGATE BLVD. SU TE 10

SACRAMENTO CA 95834
(916) 283- 9950

133 N. PI XLEY STREET

ORANGE CA 92868
(714)538-5156

I NC.

Sul TE 101
CERRI TGS CA 90703
(562) 860- 3085

LEON, DAN
450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

TON, THANG
18000 STUDEBAKER RD
SUl TE 360

CERRI TGS, CA 90703
(562) 860- 3085

KAROUT, REDA

GU RGU S, SHER F
1041 W BADI LLO ST
SUl TE 112

COVI NA, CA 91722
(626) 339- 1601

$373, 658, 018
$324, 381, 252
$249, 538

$926, 635
$973, 053
$1, 800

$12, 946, 186
$13, 441, 766
$43, 459

$774, 025
$5, 300
$0

06/ 30/ 11 72%

07/13/ 11
11/12/20  87%
05/01/18  100%
05/ 23/ 18

12/21/18  100%

07/22/16  93%
08/ 11/ 16
12/17/18 9%

01/ 24/ 18 3%
02/ 21/ 18
05/ 16/ 19 1%

SUSPENDED
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07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515,675 09/06/16  100%
07- 288204 2,034,089 09/28/16
NHP- X037- ( 191) E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $ $8.550 05/ 14/ 21 79%
UNDERCROSSI NG TO EASTERN AVENUE BLVD. :
-0 OVERCROSSI NG FROM EYCLI D UNDER CR Bsi 9?3;2 géggl BALDW N PARK CA 91706
HA4? STORM WATER SOURCE CONTRCOL ( ) ) (213) 453- 7555
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,872,996 01/16/ 18 52%
07- 295804 2,200,114 02/02/18
ANt POGO- (151) E MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $ 08 308 o) 9019 76%
0 AVE TO MARKLAND DRI VE SAN DI MAS  CA 91773 STE 100 '
o ROADSI DE SAFETY | MPROVEMENTS NONT
(909) 394- 4510 EZZG 575’6§§291731
HB34 (626) 572-
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 610, 528 01/08/ 16 94%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $5'§§§'§8§ gi;ig;ig 94%
CONTRUCT ON- RAMPS * PHASE 1 VWALNUT, CA 91789
FONTANA CA 92335 (908) 564- 6311
(909) 356- 8880
HE11
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 994,531 09/19/16 62%
?1&%32333-(076) AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 721 BREA CANYON ROAD, $15’§2Z'3$2 ggjggjig 100%
AVENUE OVERCROSSI NG TO 0.1 M LE WEST SUITE 6 :
-0 OF PROSPECTCR ROAD UNDER IRVINE CA 92618 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- 1414 (909) 594- 3720
07- LA-60-110. 0/ 11 IN LA CNTY CITY S.EL MONTE E/ B LA-60 BEADOR CONSTRUCTI ON COMPANY  PATEL, PRAVIN $405, 000 10/ 06/ 18 0%
07-1XJ504 @ECKRD UC BRDG#53- 1766, PLACE TEMP K- 26320 LESTER Cl RCLE 902 SAN GABRI EL BLVD 28 ég;gg;ig 0%
RAI L, REMOV& RECONSTC DAMAGED CONCRT ROSEMEAD CA 91770
BARRI ER DI R S EMERGE CORONA CA 92883 (213) 798- 6053
REMOVE & RECONSTC DAMAGED CONCRETE
20. 20 BARRI ER
201130
07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, | NC. FREMPONG, S. $4, 766,299 05/19/ 16 95%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $4,786,403 06/13/16 98%
NHP- X037- (193) E $0 10/31/18

--0

HMVL

BUTLER AVE UNDERCROSSI NG AND ON ROUTE
SYLMAR CA 91342

(818) 362- 9200

110 FROM 0.3 M LE SQU
PCC CRIND, SLABS REPAIR, GRI ND
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07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,481,146 11/16/ 16 99%
2&?%2‘;_(194) c IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 275, 923 155 gsla; 12 85%
0 91, ROUTE 105, ROUTE 110, IN THE Cl TY 4600 NORTHGATE BLVD, SUI TE 10 AVE #103
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.3/8.4 IN LOS ANGELES & LONG BEACH, AT OHL UsA, INC. GALLARDO, SAM $10, 144,432 03/16/18 15%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $3, 376,099  04/09/18 33%
ACNH- X037- (203) E DOM $1, 047,404 02/ 28/ 20
0 NCUEZ- CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M TI GATI ON NCHO DOM
(949) 242- 4432 5'3220 NGUEZ,  CA
HA42
(310) 609- 0266
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $8, 085,860 12/30/15  100%
%Nﬁg(lzo{( ' AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $8,$;g' gg‘ll 2;; gi; 12 97%
I NSTALL CONCRETE BARRI ERS & SUl TE 101 ’
7184- E -() ORANGE CA 92867 CERRI TGS, CA 90703
(714) 769-7025 562) 860- 3085
HB1 (562) 860-
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVI N $16,361,046 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S WOODRUFF $14, 609, 577 02/ 03/ 16 88%
NHP- P091- ( 142) E $29,873 12/30/ 18
0O CERRI TOS STANTON CA 90680 AVENUE
o MAJOR ROADWAY REHABI LI TATI ON DOK
(714) 828- 4882 562E:1(61C§32(3)241
HA22 (562) 401-
07-LA-91-11.4/11.4 IN LOS ANGELES COUNTY, | N LONG BEACH, PONELL CONSTRUCTORS | NC HERRERA, EDGAR $1,247,700 01/18/18 97%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $1, 248,437 02/02/18
ACNH P091- ( 146) E 18730 S WLM NGTCN $7.011 11/28/18 9%
0 BRI DCE FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 5'3220 NGUES,  CA
HA21
(310) 609- 0364
07-LA-91-11.8/14. 1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 099, 603 10/ 31/ 17 18%
g&ﬁfggg‘l‘_ 145 & ANGELES RI VER BRI DGE TO DOWKEY AVENUE 8122 COMVPTON AVE. 11229 SOUTH WOODRUEF $9§1’ 838 (1);5 1‘715 1; 86%
(145) ENHANCE HI GHWAY WORKER SAFETY BY AVENLE '

LOS ANGELES CA 90001
(323) 581- 8200

--0)

HB34

DOMNEY, CA 90241
(562) 401- 3333
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07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR QUS WESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $1,019,633 10/11/17  100%
07- 298604 $607, 460 11/20/17
LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD 60%
ACNH QLO1- (323)E ROADSI DE SAFETY | MPROVEVENTS £100 $141,672 12/15/18
0 OCDLAND HILLS — CA 91364 EL MONTE, CA 91731 OVER RUN
(818) 256- 9401 (626) 572- 6732
HB34
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POWELL CONSTRUCTORS | NC VENKATARANAN, $14, 650, 769 02/ 21/ 18 16%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $4, 259,051 03/20/18 29%
ACNH Q101- (332) E M LE SOUTH OF ROUTE 101/110 9225 CRANFORD ST $0 03/06/20
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR ONTANA CA 92335 PACO MA, CA 91331
" SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07- 28384 $831,560 01/29/15
BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSEMEAD CA 91770 $1,800 05/22/19
--0) COVINA CA 91723
(909) 599- 1612 (626) 572- 6700 PLANT EST
B34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $222,399 01/09/18 93%
07-307904 AT VARl OUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $230, 843  03/20/ 18 95%
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770 $0 11/21/18
BOULEVARD UNDERCROSSI NG LOS ANGELES = CA 90001 (626) 572- 6700
PAVEMVENT REHABI LI TATI ON (323) 581-8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO, INC. AMADI, PATRICIA $1, 278,755 09/29/15 0%
07-292104 | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1,331,652 10/14/15 0%
NHF; X037-(182) E MAI NTENANCE SAFETY %2012 SHOPP SR CA o134 SUI TE 101 $0 10/31/18
(818) 364- 9188 SYLMAR, CA 91342 PLANT EST
LB3a (818) 364- 2760 SATI S
07- LA-101-11. 8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARANAN, $56, 616, 655 11/19/ 14 99%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52,820,736  12/10/14 96%
NHP- QL01- (247) E $51, 145 12/31/18

--0

HA22

State of California Department of Transportation

SLAB REPLACEMENT/ COLDPLANE AC O'L

4600 NORTHGATE BLVD

SACRAMENTO CA 95834
(916) 283- 9950

9225 CRANFORD AVE
PACO MA, CA 91331
(818) 768- 1939
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District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-29.2/38.1 I'N LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 478,072 12/ 09/ 16 58%
07-281504 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $5, 719,135 01/09/17 86%

ACNH QLO1- ( 04E) $140, 862 12/ 31/ 18

STORM WATER M Tl GATI ON BEST

--0

HA42

07- LA- 101- 30. 9/ 38. 2
07- 291104
ACNH- X037- (200) E

--0

HB71

07- LA-101-/25. 9
07-2827W4
NHP- X037- (192) E

--0)

HB1

07-LA-101-/1.9
07- 300804
ACNH QL01- (331) E

--0

HA22

07-LA-103-.9/1.2
07- 4Y8504
NHP- P103- (004) E

--0)

HA21

07- LA-105-6. 6/ 8
07- 297404
ACHS- | Ma3X- (371) 9

--0

HB1

I'N LOS ANGELES AND VENTURA COUNTI ES

AT VARI QUS LOCATI ONS

I NSTALL/ MODI FY ADA RAMPS &

VALENCI A CA 91355
(661) 367- 9040

STL LANDSCAPE, | NC.
8122 COVPTON AVE.

LOS ANGELES CA 90001
(323) 581- 8200

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL
AT VARI QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON,

SEPARATION TO 0.1 M LE WEST OF

VENTURA BLVD OC AND ON R

ROADSI DE SAFETY | MPROVMENTS

IN LA FROM RTE 5 TO RTE 110
REPLACE CONCRETE PAVEMNT & ADA CURB

16351 CONTRUCTI ON ClI R VEEST

IRVINE CA 92606
(949) 252- 0441

RV CONCRETE, | NC.
605 E COMMERCI AL ST

ANAHEI M CA 92801
(714) 855- 4201

I'N LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, |INC. DBA CL

ANAHEI M STREET OVERHEAD

CLEAN AND PAI NT STEEL BRI DGE

I'N LOS ANGELES COUNTY AT |-105/1-110

I NTERCHANGE

I NSTALL SAFETY LI GHTI NG AT

I NDUSTRI AL COATI NGS, | NC.
11650 WESTERN AVE.

STANTON CA 90680
(562) 305- 1520

ALDRI DGE ELECTRIC, I NC.
844 EAST ROCKLAND ROAD

LI BERTYVI LLE |L 60048
(847) 247-5274

9225 CRANFORD AVE.
PACO MA, CA 91331
(818) 768- 1939

RILEY, JAMES
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS, CA 91320
(213) 507- 7938

VENKATARANAN,

. KALYANAKRI SHNAN

9225 CRANFORD AVE.
PACO MA, CA 91331
(818) 768- 1939

EID, EMLE
902 SAN GABRI EL BLVD
ROSEMEAD, CA 91770
(626) 572- 6700

BU, KEVIN
11229 S. \WOODRUFF
AVENUE

DPWEU. CA/ 90241
(562) 401- 3333

OREGEL, MARTIN
11229 S. \WOODRUFF
AVE.

DOMEY, CA 90241
(562) 401- 3333

$1, 505, 764
$1, 460, 651
$105, 574

$10, 604, 357
$9, 162, 402
$134, 482

$5, 751, 323
$3, 102, 896
$0

$3, 552, 356
$2, 309, 205
$0

$2, 481, 294
$591, 558
$0

12/01/17  99%
12/18/ 17
12/15/18  93%

05/12/16  53%
05/ 26/ 16
12/31/18  °4%

02/28/18  44%
03/ 20/ 18
05/17/19 2%

04/ 13/ 16 87%

05/ 02/ 16
04/28/20 (8%
SUSPENDED

11/15/16  27%
01/11/ 17
12/30/19  24%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-12.0/15.9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG | NC. WANG, M KE $386, 244 05/ 25/ 18 57%
07-3v8704 FROM 0.1 M LE WEST OF BULLI S ROAD 1813 MANZANI TA LANE 11229 S WOODRUFE AVE $65, Ogg 285 éj; 12 17%
UNDERCROSSI NG TO CLARK AVENUE DOWNEY, CA 90241
MANHATTAN BEACH CA 90266 ’
OVERCROSSI NG AT VARI QUS LOCATI O (562) 401- 3333
" PLACE Pl PE LI NER & REPAIR CULVERTS  (810)720-0277
07-LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEER! NG HERRERA, EDGAR $3,377,428 12/11/15 95%
VS ame T oo e 11 o s wanro AR R o
0 I NSTALL SAFETY LI GHTI N& SI GNI NG 5942 ACORN ST. AVE #103
R VERSI DE CA 92504 g’gzjzcoo DOM NGUEZ, - CA SUSPENDED
HB1 (951) 710- 1000
(310) 609- 0264
07- LA-105-20.0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $1, 285,000 09/ 04/ 18 0%
07- 1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE :g f{g; §‘{f ig 0%
REPLACE BROKEN DAMAGED FI RE DETECTI ON SUTE 101
SYSTEMB DI R S EMERGEN I RWNDALE, CA 91706 SYLMAR, CA 91342
REPAI R FI RE DETECTI ON SYSTEM | N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC | NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 485,797 11/ 09/ 17 32%
28 ?'\f“l?gg_(ozo) c CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 Fl RESTONE BLVD. ﬁﬁ% gi; clﬁf ;g; % 16%
H GHVAY TO STUDEBAKER ROAD L5 ALAM TOS A 90720 STE E-2 '
-0 UPGRADE TRANSPORTATI ON  MANAGENENT SANTA FE SPRINGS, CA
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AVERI CAN ASPHALT TON, T. $29, 995, 315 04/ 03/ 18 24%
07-3009U4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $5,358,325 05/16/18 18%
ACIM 110-(841)E STREET OVERCROSS| NG $2, 757, 747 12/ 20/ 19
--0) CORONA CA 92879
MAJOR PAVEMENT REHABI LI TATI ON .
(951) 736- 7600 (562) 860- 3085
HA22
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 742,074 02/ 27/ 18 17%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $3, 910,379 03/09/18 0
ACI M X037- (199) E 18730 S. WLM NGTON $889,920 03/30/21 3%
0 RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE
(949) 242- 4432 geggtz:gno DOM NGUEZ, - CA

HB4N
(310) 609- 0266
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1,471,496 03/ 14/ 17 99%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $1,453'8;g 23532;1; 98%
BRI DGE PRESERVATI ON' REPLACE JONT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103
IRVINE CA 92606 SQ;SOO DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07-LA-110-10.1/20.4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC HERRERA, EDGAR $573,804 05/01/18 29%
07-314704 FROM ROUTE 110/ 91 SEPARATI ON TO 30TH230 S | RW NDALE AVE 18730 W W LM NGTON $570, 132 05523;18 94%
STREET OVERCROSS! NG AVE STE 103 $274,345  02/19/19
SAFETY | MPROVEMENTS: | NSTALL BARRIER /ZUSA CA 91702 RANCHO DOM NGUEZ. CA SUSPENDED
(626) 334-5775 90220 '
HA22
(310) 609- 0364
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, |INC. HERRERA, EDGAR $909,998 10/30/17  100%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $820, 590 11/17/17 87%
ACIM 110-(834)E BLVD UNDERCRGSS! NG $137,500 12/31/18
-- WOODLAND HILLS CA 91364 AVE. #103
0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA SUSPENDED
(818) 256- 9401 90220
HB34
(310) 609- 0364
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $2, 014,124 01/ 31/ 17 98%
ﬂéﬁﬁ?ﬁlié- 18E LEVEL STRUCTURE TO NORTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $1,914,1gg gi;g%ji; 95%
0 (18E) SEPARATI ON 15188 VI STA DEL R O AVE 112
o I NSTALL SAFETY LI GHTI NG
CHINO CA 91710 ?Ezgyéégcﬁegi722 SUSPENDED
HB1 (909) 606- 5900
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/ 23/ 18 23%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $563 04/17/18 0%
HN?S'Pllo'(Olg)E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 $0 10721721
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COMPANY, |NC. AL-JANMAL, A $19, 939, 678 12/29/16 96%
07-302104 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $18, 922,287 01/19/17 88%
ACNH- P118- ( 65E) 210; ALSO ON ROUTE 27 (TOPANGA CANYON 101 $338,464 12/07/18

--0)

HA22

BOULEVARD) FROM DEVON
REHABI LI TATE PAVEMENT

SYLMAR CA 91342
(818) 362- 9200

SYLMAR, CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-134-.8/13 IN LOS ANGELES COUNTY IN LCS J. MCLOUGHLI N ENGI NEERI NG CQO., KWAN, KIN $955, 682 03/29/18 98%
07- 3W5904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN $894, 2;8 %; %;; 12 929
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208
CONNECTOR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562) 572- 6016
H\VB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO., INC. SHALVIRI, ALl $976, 732 11/21/14 0%
%Lﬁ-zgﬁg?(osn . 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $985, 228 ﬁ; illj 1; 0%
OVERCROSSI NG TO BOB HOPE DRI VE GLENDALE, CA 91208
--0) UNDERCROSS! NG SYLMAR CA 91342
818) 364- 9188 (818)637- 2506 PLANT EST
STORM WATER SOURCE CONTROL (818) 364- SATI S
HA42
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHIH, JAMES $1, 595,342 05/17/18 17%
07- 3V6804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. $372,958  06/19/18 23%
$0  04/22/19
ANAHEI M CA 92805
(714) 635- 1130
HVB
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A. RASMUSSEN, | NC. TIEU, FRED $4, 288,250 03/20/18 86%
2\&?_8;‘11%_(059) . STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4, 223' gg? 835 ﬂ; ig 98%
PAVEMENT PRESERVATI ON & AVERI CANS VEST :
-0 VALENCI A CA 91355

LANCASTER, CA 93534

(661) 367- 9040
(661) 726- 0148

HA22
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A. RASMUSSEN, | NC. TIEU, FRED $8, 363,236 02/ 22/ 17 49%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $2,282,819 03/13/17 27%
ACNH- P138- (056) E $537,820 06/ 26/ 19
LONGVI EW ROAD VEST
-0 WDEN (SEG 9)FR 2 TO 4 LN WMEDI AN VALENCI A CA 91355 LANCASTER CA 93534
(661) 367- 9040 (661) 726. 0148
HE13
07- LA-210-11.1/14. 8 IN LA COUNTY & CITY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALI $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $10, 089,657  11/28/17 92%
RCAD TO REPAI R FI RE DAMAGE TO GLENDALE, CA 91208 $0 12/30/18
THOUSAND OAKS, CA 91360 '
FACILITIES & SLOPES DIR S E (818) 637- 2506 OVER RUN
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE

201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC  SHALVIRI, ALI $893,026 12/01/17 32%
07-295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $779,621 12/18/17
ACIM 210-(836)E é?zaDZE:N Ic_:,/:N;zos $2,000 o08/31/19 2%
--0) SYLMAR CA 91342 '
(818) 364 9188 (818) 254- 7383
HB34
07- LA-210- 16. 1/ 25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, |NC. CHAUDHARI ,  SUSHI LKUVAR $119, 033,356 02/ 06/ 15 72%
07-2881U4 | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRI VE 1201 BALDW N PARK $114, 684, 771  02/27/ 15 95%
NHPI - 210- (823)E ROADVAY REHABI LI TATI ON $3,510, 051 12/ 20/ 18 0
--0) SAN MARCOS CA 92078 BLVD.
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18.6/24.9 IN LOS ANGELES COUNTY | N AND NEAR LA PETERSON- CHASE GENERAL SHALVIRI, ALI $1, 007,098 09/ 19/ 18 0%
07-296904 CANADA FLI NTRI DGE AND PASADENA FROM ENG NEERI NG CONSTRUCTI ON, 2090 FERN LANE $0  10/09/18 9
ACI M 210- (843)E $0 0%
WALTONI A DRI VE UNDERCRCSSI NG TO ROUTE 16351 CONSTRUCTI ON Ol RCLE VES GLENDALE, CA 91208
-0 134/ 210 SEPARATI ON
ROADSI DE SAFETY | MPROVEMENTS I RVINE  CA 92606
HB34 (949) 252- 0441
07- LA-210-18. 8/ 24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 98%
RIL-PIlZg?l?Zf L OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 228' g?g 8%5 %g; ig 97%
831' = () BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101 :
. -0 JUNCTI ON | -210/ SR-2 CHNO CA 91710 SYLMAR, CA 91342 SUSPENDED
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818)364- 2760
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, I N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 369, 780 01/06/ 16 99%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $11, 950, 654 02/ 24/ 16 97%
NHPI-210 -( )1 SR-134 & SR.57 119 $302,076 12/03/18
830- E - VI STA, CA 92081
0 I NSTALL & UPGRADE TRANSPORTATI ON (619) 460- 6060 COVI NA, CA 91722 SUSPENDED
HBAN (626) 339- 1601
07- LA- 210- 28. 4/ 28. 9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALl $1, 435,000 04/ 30/ 18 67%
07- 1XH304 FOOTHI LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $1, 256, 4;3 ({g; gf{; ig 86%

20. 20
201130

State of California Department of Transportation

Pl PES & REPLACEDANVAGED SI DEWALKS DUE
TO WNTER STORMDIR S EM
REPAI R DRAI NAGE PI PES & SI DEWALKS

ARCADI A, CA 91007

GLENDALE, CA 91208
(818) 254- 7383
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1,563,478 01/03/18 62%
07-3VB704 ACADI A FROM SI ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $1, 429, 528 22; (1)4215 12 91%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD
UNDERCROSSI NG
BRI DGE PRESERVATI ON SAN FERNANDO — CA 91340 Bgli?/\g:??:é o e
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COVMUNI CATI ONS FARDOUN, M KE $563,522 03/19/18 34%
07-3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $§‘;§i’ égg 82; %g; ig 85%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 :
FI RST STREET. COVI NA CA 91722
COVPTON CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07-287304 LI TTLE DALTON WASH TO GLENDORA AVE ~ 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $1,479,347 01/29/15 0%
NHPI - 210 - (824)E STORM VATER SOURCE CONTROL * 2012 STE 6 $1,344 02/01/19
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 13 710 a70 PLANT EST
HA42 (213) 712- SATI S
07- LA- 210- 378. 0/ 38 IN LA COUNTY CITY OF IRWNDALE E/B  J MCLOUGHLI N ENG NEERI NG CO | NCHOU, M CHAEL $365, 000 09/10/18 0%
07- 1XH604 210 REMOVE, REPAIR & REPLACE FAILED 10641 FULTON COURT 1041 W BADI LLO SUI TE :g (1)25 (1)2; ig 0%
CONCRETE SLABS W TH RAPI D STRENGTH 112
CONCRETE DI R S EMERGENCY RA CUCAMINGA, - CA 91730 COVI NA, CA 91722
REMOVE & REPLACE FAI LED CONCRETE (626) 339- 1601
20.20 SLABS
201130
07- LA-210-/15. 8 IN LOS ANGELES COUNTY I N LOS ANGELESWESTERN STRUCTURES AMADI, PATRICl A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 363, zgg 83; gg; i; 90%
OVERCROSSI NG TO HONOLULU AVENUE STE 101
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
. BRI DGE PRESERVATI ON:  PATCH DECK (951) 352- (818) 364- 2760
07-LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAVAL, ABDUL $1, 095, 000 01/10/ 18 99%
07-1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE $363, 3;3 22; 2519; 12 33%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE Sul TE 101
SYS, SLOPES, S| GNSDI R S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAVAGE REPAI R (805) 797- 1348

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-213-3.5/9.9 IN LOS ANGELES COUNTY, I N RANCHO VSS | NTERNATI ONAL, | NC. ROBI LLCS, RAMON $2, 044,120 05/ 16/ 18 88%
g—TéVgg(ng 006) E PALCS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE 13230 FlI RESTONE BLVD $1;$‘i9§g'§2‘g 22; 225 12 95%
i - (006) ANGELES, FROM AVENI DA APRENDA TO ROUTE SANTA FE SPRI NGS, CA '
--() 213/ 405 SEPARATI ON VEST SACRAMENTO CA 95691 90670 '
APPLY SLURRY SEAL TO ROADWAY (916) 373- 1500
HVE (562) 345- 9901
07-LA-405-.7/6.7 IN LOS ANGELES COUNTY | N LONG BEACH DI VERSI FI ED LANDSCAPE CO. ROBILLOS, R $1,391,721 09/ 14/18 13%
07-296104 AND SIGNAL HILL FROM 0.1 MLE SOUTH 21730 BUNDY CANYON ROAD $36,515 10/08/18 30
ACl M 405 - (995) E OF LOS CERR TOS CHANNEL BRI DGE TO $36, 515 04/ 30/ 20
--() W LDOVAR CA 92595

PACI FI C AVENUE UNDERCROS

ROADVWAY SAFETY | MPROVENENT (951) 245- 1686

HB34
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM I-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13,691,007 04/06/16  50%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $9, 660,072 04/26/ 16 70%
Nss'?' 402 'E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAI SER AVENUE AVE #103 $406,050 01/30/19
I RVI NE CA 92614 5'32“20'0 DOM NGUEZ,  CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE, ~ SECURI TY PAVI NG COMPANY, |NC. RAM MAHI NDA $13,177,195 03/01/16  100%
07-300604 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 712,271 03/17/16 98%
NEZ'S' 425'( )3 MLE NORTH OF EL SEGUNDO BOWEVARD 00 . o LS ANGELES, CA 90066 $0 03/18/19
0 UNDERCROSSI NG TO VENI CE (310) 920- 7449 OVER RUN

PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 842, 807 12/ 29/ 16 61%
2&3%%-(198& EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 FI RESTONE BLVD $10, 754, 0;3 (1%; %25 g 97%
REPAI R PCC SLAB *DI R UNIT A
--0) SANTA FE SPRINGS CA 90670 CANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865

07- LA- 405-21. 5/ 26. 3 IN LOS ANGELES, | NGLEWOOD AND CULVER ODONNELL CONSTRUCTION, INC.  DIPSIA M $1, 534,668 08/ 10/ 18 3%
07-296304 CITY, FROMI-105 TO PORT ROAD 559 W COVI NA BLVD $47,425 08/31/18 30

ACI M 405- (056) E UNDERCRGSS] NG $47,425 03/31/20

-0 ROADWAY SAFETY | MPROVENENT SAN DI MRS CA 91773
(909) 394- 4510

HB34
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07- LA-405-24.3/24.3 I'N LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 97%
07-4T8704 LA Tl JERA BOULEVARD OVERCROSSI NG $301,031 02/21/18

ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON
16351 CONSTRUCTI ON ClI RCLE VES AVE #103

RANCHO DOM NGUEZ, CA

SIMG 405- (036) E 93%

--0

UPGRADE MBGR TO CONCRETE BARRI ER $0 09/30/18

IRVINE CA 92606

HB1 (949) 252- 0441 90220
(310) 609- 0266
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%

$1,179,899 02/02/18
$0 05/01/19

07-307804 02 OF NATIONAL BLVD UC TO 0.2 M LE
ACI M- 405- (037) B NORTH VENTURA BLVD UC
-0 RAMP PAVEMENT REPAI R & ADA CURB

ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD
16351 CONSTRUCTI ON Cl RCLE VES | 0S ANGELES, CA 90066

95%

HA22

IRVINE CA 92606
(949) 252- 0441

(310) 920- 7449

07- LA-405-34.0/35.9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%

07- 1XG204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $713, Zgg 8%5 3‘2‘5 ig 38%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSI DE FACILITIES DIR S RANCHO CUCAMONGA, - CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW¢ BETWN RINALDI ST & RTE GRI FFI TH COMPANY SALMAN, Rl DWAN $1,061,000 03/28/17  100%
07- 1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E BI RCH STREET 25061 AVE STANFORD $984, 1;:‘) 28; 3‘3‘5 i; 100%
SUPPRT SLCPECLEAN CULVERT/ DRAINAGE oo #70 10/ 30/ 18
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 COMPLETED
STORM DAMAGE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA- 405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 466, 880 01/ 04/ 17 73%
23 fle(l)g{(g%) e OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FlI RESTONE BLVD 13230 FI RESTONE BLVD $3, 294, 8;3 8%5 ig; i; 64%
NATI ONAL UC AND FROM VENTURA BLVD UC SUITE E-2
-0 TO RTE 5/ 405 SEP NORWALK, - CA 90650 SANTA FE SPRINGS, CA
UPGRADE EXI STI NG COMVUNI CATI ON (562) 807- 1860 90670

HB4N
(562) 345- 3144

07-LA-605-4.3/14.1 I'N LOS ANGELES COUNTY ON ROUTE 605 PETERSON- CHASE GENERAL ROBI LLCS, RAMON $1, 757,826 02/ 16/18 87%

07- 3V6604 FROM PM R4. 3 TO PM R14. 1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE $710,701 03/20/18 ..
STREET UC TO VEST WH TTIER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD $0 01/19/19
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 jﬁgﬁ FE SPRINGS, CA
HVB (949) 252- 0441

(562) 345- 9901
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07- LA-605-10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. WANG, M KE $2, 360, 151 12/ 20/ 17 60%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $2,138,078 01/04/18 90%

G Ms 605- (991) E RD UCTO RCSE HILLS RD OC AND FROM $0  03/04/19

-0 RAMONA BOULEVARD OC TO RO ANAHEI M CA 92801
(714) 292- 2163

SAFETY | MPROVEMENTS GRI NDI NG

(213) 798- 5970

HB1
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. ARI AS, JUAN $1,090,529 04/17/18 73%
07- 307704 783,218 05/ 03/ 18
ACI M 602- (992) E ROAD OVER CROSSI NG THE VALLEY 605 E COMWERCI AL ST 11229 SOUTH WOODRUFF $$23 162 01/28/ 19 72%
0 BOULEVARD UNDER CROSSI NG ANAHEI M CA 82801 AVENUE :
o RAMP PAVEMENT REPAI R & ADA CURB DO
HA22 (562) 401-
07- LA- 605-19. 9/ 19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFIN $565, 026 02/ 15/ 18 94%
07-3W6504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK $645, 7;3 fﬁ; ig; 12 94%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON CI RCLE VES BL\D
IRVINE CA 92606 Bg';?’g:ﬁ?:é CA 91706
HVB (949) 252- 0441 (213) )
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 868,344 05/01/18 53%
07-1v9704 FROM 0.1 M LE SOUTH OF PICO AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE 22%81 ngé 8?; %‘135 ig 49%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD '
M LE SOUTH OF ROUTE 1/710 ORANGE  CA 92865 SANTA FE SPRINGS, CA
™ COLD PLANE AND OVERLAY (714) 637- 1550 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
EIL;DI:L?ZS%%-(SZZ) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 493, 825 %; gi; ig 0%
0 REQUI RED LANDSCAPE M TI GATI ON SRR CA 91342 SUl TE 101
o LANDSCAPE *POR OF 18310
(818) 364- 9188 ng? ;Sg’ 352590703 PLANT EST
HA22 (562) 860- SATI S
07- LA-710- 15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
%L;:??%g‘l- o1 5 OF SOUTH GATE, BELL GARDENS, CITY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $2,g?g,gg(7) 225 (1)35 %g 0%
s (101) COMVERCE ON NORTHBOUND 710 FROMLOS (o AVENUE '
ANGELES RI VER TO SLAUSO (323) 581- 8200 DOMNEY, CA 90241 PLANT EST
STORMAMTER SOURCE CONTRCL (562) 401- 3333 SATI S

HA42
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07- LA-710-16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENG NEERI NG | NC WANG, M $5, 106, 955 05/ 22/ 18 31%
07-3Wr404 SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE 11229 SOUTH WOODRUEE $3,254,346 06/19/18 64%
ACNH 710- (842)E SOUTH OF | MPERI AL H GHVAY TO N o o opae AVE $0 02/ 06/ 19
-0 STANDARD O L PI PELI NE OVERCRGCSSI oM DOWNEY, CA 90241
oL RHVA OVERLAY DI GOUT (909) 546-1311 (562) 401- 3333
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985, 869 03/ 30/ 16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10. I NC. 11229 S. \WOCDRUFF $808, 02(5) f1>‘21§ %g; ig 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 DZOluJ3JE\7(§8C2938241
HVB (818) 898- 2300 (213) 798-
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $81, 534,525 02/16/18 10%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WOODRUFF $25, 807,534 03/09/18 3206
ACI M 710-(839)E STREET MARCOS, CA. 92073 AVENUE $5, 241,169 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07- VEN-1-21. 2/ 28.5 VEN 101 N/ B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC RI LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 040, 928 22; g; 1; 64%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENCI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367- 9040 (213)507-7938
20. 20 HOLES
201130
07- VEN-23-1.4/31.7 I'N VENTURA COUNTY IN VARIOUS CITIES RSB GROUP, |NC. RILEY, J. $853,020 08/31/18 0%
07-313304 , AT VARI OUS LOCATI ONS ON VARI QUS 20331 LAKE FOREST DR # C13 $0  09/05/18 0%
ROUTES $0 03/31/19
SLOPE PAVI NG LAKE FOREST CA 92630
(949) 454- 1999
HA42
07-VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY | RA, ALFRED $1, 972,758 05/21/18 48%
07-3wWr104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND OONCRETE $1, 051, 8;(]). 8613; ég; ig 519

HVL

State of California Department of Transportation

VEENDY DRI VE OVERCROSSI NG AND ON
ROUTE 23 FROM 23/ 101 SEPARATI ON
SLURRY SEAL & SLAB REPLACEMENT

313 E ORANGE GROVE BLVD #290

PASADENA CA 91104
(909) 628- 9310

(805) 480- 4928
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07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $874,935 05/ 16/ 18 99%
07-3W304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $664, 639 06/ 14/18 75%
CSTP- P023- (038) E ROUTE 126 $664, 639 11/30/ 18
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY ~OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN-33-2.8/ 8 VEN- 150, 33 & 101 THOMAS FI RE REPAIR CROMN FENCE COVPANY SHOHET, HOUSHANG $885,000 01/11/18 60%
07- 1XG04 MBGR REPLACE MBGR, REPLACE GUARD RAI L 12118 BLOOVFI ELD AVENUE 1525 RANCHO CONEJO $437, 1;8 fﬁ; gg; ig 49%
TERM NAL SYSTEM & CRASH CUSH ON @ VAR BLVD SU TE 102
SANTA FE SPRINGS, CA 90670
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33-13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAI RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 56%
07- 1XGro4 SESPE CRKTHOMAS FI RE DAMAGE IN VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $589, 22(7) 23; g?j ig 219%
COUNTY MBGR RPLCREPAI R, TERM NAL BLVD SUl TE 102
SYSTM5 & CRASH CUSH ON DIR S LA PUENTE, CA 91744 THOUSAND QAKS, CA 91320
FI RE MBGR DAVAGE GUARDRAI L (805) 480- 4928
20.20 REPLCE/ REPAI R
201130
07- VEN- 33-13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1XG304 COZY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $3, 654, 123 8%5 gi; ig 99%
THOMAS FI RE DAMAGE & SUBSEQUENT STCRMFO\H_ANA CA 92335 BLVD #102
SLOPE DAMAGDI R S EM ' THOUSAND QAKS, CA 91320 OVER RUN
20. 20 REPAI R THOVAS FI RE & STORM DAMAGE (805) 480- 4928
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $8, 794,514 11/28/ 16 27%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $7,946,392  12/21/16 95%
ST- 47C8- (004) E REPAI R SLOPE FAl LURE $494,800 04/19/22
BLVD #102
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480. 4028
HA23 (805)
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, |INC. DAVI S, ALAN $12,588, 154 06/ 18/ 18 39%
07- 303404 SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE NCHO $440, 837  07/09/18 9
ACST- P033- (088) E 1525 RA CONEJO $165, 709 05/ 31/ 19 4%

--0

HA22

State of California Department of Transportation

SLAB REPLACEMENT AND CP & OL AC
VALENCI A CA 91355

(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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07- VEN-33-/6 ON ROUTE 33, BETVWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,901, 422 03/ 14/ 16 82%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7,702,177 03/29/16 95%
NHP- X037- (186) E ROUTE 101 BETVEEN NORTH OF VESTLAKE BLVD STEL02 $21,291 12/31/18
-0 BOULEVARD AND NORTH O IRVINE CA 92618 THOUSAND OAKS, 91320
" STORMAATER M TI GATI ON' THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN- 34-14. 0/ 17. 7 I'N VENTURA COUNTY | N CAMARI LLO FROM C. A. RASMUSSEN, | NC. SHOHET, HOUSHANG $2, 153,842 05/ 30/ 18 36%
07- 3W5904 TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1, 370,262 06/25/18 66%
0
CSTP- P034- (005) E SLURRY SEAL AND DI GOUTS BLVD #102 $0 11/30/18
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805 480. 4028
HML (805) 480-
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 986,398 11/21/13 72%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 996,021 12/12/13 99%
CNHP- X037- (165) E $69,175 12/17/18
101/ 23 | NTERCHANGE BLVD #102
-0 W DEN FREEWAY, RAMPS, RECONSTR MED fgig;“;?gg;g“z THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07-VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CITY OF DI VERSI FI ED LANDSCEPE CO. IRA, A $671,909 05/22/18 24%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $20,490 06/14/18 30
MOORPARK ROAD UNDERCROSSI NG BLV. STE102 $3,046 08/30/21
H GHWAY PLANTING SINGS, ELECTRICAL \WLDOVAR  CA 92595 THOUSAN OAKS, CA. 93065
(951) 245- 1686 805 480. 4928
HB4N (805) 480-
07- VEN-101-17.7/17. 7 I'N VENTURA COUNTY, I N CAMARI LLO, AT HI GHLAND CONSTRUCTION, INC.  RILEY, JAMES $808, 314 05/ 16/ 18 0%
07- 4W204 CENTRAL AVENUE OVERCROSSI NG 133 N. PI XLEY STREET 1525 RANCHO CONEJO 28 825 %‘215 12 0%
G RDER AND BRI DGE RAI L REPLACEMENT BLVD STE102
ORANGE CA 92868
(714)538-5156 T21O3US:§5’ %\2:’ A 91320
H\VB (213)507-
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13,812,419 04/ 09/ 18 18%
07-4W2304 ,I'N VAR OUS Cl TI ES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO $3,104,129 05/ 16/ 18 29%
$1, 424,338 06/19/19

Hw

AND 10 SEPARATI ON TO BATES ROAD
UNDERCRGCSSI NG
REPLACE STRI PI NG

FREMONT CA 94539
(510) 656- 2840

BLVD, STE102
THOUSAND OAKS, CA. 91320
(805) 480- 4928



State of California Department of Transportation Page 102
Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $3,014, 625 04/18/18 51%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO $1,526,4gg 285%8512 51%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
TO W TE SAGE ROA OXNARD ~ CA 93036
805) 483 4515 THOUSAND OAKS, CA 91320
oL DI GOUTS SLURRY SEAL SHOULDER ( (805) 480- 4928
07- VEN-118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |INC. |RA, ALFRED $951,097 01/10/18 11%
07- 307604 532,741 02/02/18
oAy Pa s (066) E SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO 2103 s 95102018 56%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 !
0 VEST OF LOS ANGELES COUNTY SYLMAR ~CA 91342 THOUSAND OQAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN-126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,142,658 01/10/18  100%
iéhﬁ?ﬁigé- 054) E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,éig,;gz 2352;512 97%
(054) MLE EAST OF TCDD ROAD OVERHEAD TO 0 o BLVD #102 ’
0 0.1 MLE VEST OF SANTA PAU 5611367 9040 THOUSAND OAKS, CA 91320 OVER RUN
STORM WATER M TI GATI ON ( ) ) (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / ONTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $17,927,068 01/11/18 28%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD 1525 RANCHO CONE $11,500,941  02/02/18 0
ACNH- 126- (055) E Biv; 107 CONEJO $1,903, 416 05/21/20  ©4%
--0) SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964-9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 771,462 01/24/18 58%
07- 302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $5, 763,910 02/21/18 49%
ACNH- P126- (056) E PAVEVENT REHAB BLVD STEL02 $5, 389, 681 04/ 19/ 19
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480. 4928
HA22 (805) 480-
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY | RA, ALFRED $935,000 01/11/18 54%
07- 1XG504 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O. BOX 1249 1525 RANCHO CONEJO $271,523 gijggjig 20%

20. 20
201130

SANTA PAULA REPLACE/ REPAI R MB&RR &
CRASH CUSI ON REPLACEDI R

THOVAS FI RE DAMAGE REPAI R/ REPLACE
MBGR

SUN VALLEY, CA 91353

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485, 000 11/ 29/17 2%
07- 1Xx004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $34, 323 %; éi; 12 7%

& REPAI R OTHER DAMAGE RELATED TO BLVD #102

DRAI NAGE SYSTEM DIR' S EM SANTA PALLA,  CA 93060 THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMACED RCB CULVERT (805) 480- 4928
201130
07- VEN-232- .4/ 4.1 IN VENTURA AT AND NEAR EL RO FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2, 054,220 06/07/18 73%
%é?mggg 002) E ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET 1525 RANCHO CONEJO $1, 715, 7;3 22; gg; 12 83%

) -(002) SLURRY SEAL & SHOULDER BACKI NG BLVD STE102
--() WATSONVI LLE CA 95076 ; AND OAKS. CA 91320
(760) 732- 0915 S '

oML (213) 507- 7938

Totals: Authorized Final Amt: $2, 450, 257, 642 Completed to Date: $1, 757, 414, 009 Work This Month: $49, 456, 685
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-6.0/8.7 SLAB REPLACEMENT POTENTI AL BASE WORK J. MCLOUGHLI N ENG NEERING CO  TRAN, KEN $330,000 06/12/18  100%
08- 1K1504 PAVEMENT DEFLECTION DIR S ORDER 10641 FULTON STREET 850 S. VIA LATA SU TE $323, 508 og; 295 12 100%
EMERGENCY F. A 104 $ YRR
RANCHO CUCAMONGA, CA 91730
SLAB REPLACENMENT COLTON, CA 92324 COVPLETED
20. 20 (909) 844- 3312
201130
08- Rl V-10-20. 1/ 99. 1 FROM M LLARD CANYON WASH BRIDGE TO  J. MCLOUGHLI N ENG NEERI NG CO. , KOURY, PETER $1,937,121 03/30/17  100%
08- 1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889, 4;2 8‘11; éz 1; 100%
METHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 PQSQM stjEsgigw 92211
(909) 944- 1037 (909) 844-
08- Rl V- 10-52. 2/ 62 I N RI VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 615, 720 04/ 06/ 18 74%
08- 166204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE 221 538' ggg 2‘11; %; ig 68%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 » OV
SAN DIEGD - CA 92121 PALM DESERT, CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08-RI V-15-6.4/8. 2 IN TEMECULA FROM JCT 79/ W NCHESTER RD DI VERSI FI ED LANDSCAPE CO. HUTCH NSON, M CHAEL $1, 361,308 07/30/ 18 23%
22; hag(l)g (164) E TO SB ON RAMP FROM RTE 215 21730 BUNDY CANYON ROAD 790 VI A LATA $§§' ggg 82; ig; 12 1%
. RELOCATE | RRI GATI ON FACI LI TIES TO A COLTON, CA 92324 :
-0 WLDOWAR CA 92595 (951) 232- 7519
(951) 245- 1686
HA28
08-RI V-15-41. 8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364, 461 04/21/17  100%
08-1G2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 STELLAR COURT $341, 4;3 8?; 325 i; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON Cl RCLE VES CORONA, CA 92883
CLEARANCE SI GNS (951) 232-3739
REPLACE | NTERI OR SHEAR KEYS; JonT | RVINE  CA 92606
(949) 252- 0441
08-RI V-15-43.5/43.5 IN NORCO BETWEEN 0.8 M N O HIDDEN  ALL AMERI CAN ASPHALT AVI LA, XAVI ER $786,170 06/ 11/ 18 0%
08- 1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST S| XTH STREET 119 N. MAPLE SUI TE A $0 07/09/18 0%

CONSTRUCT A SECOND LEFT- TURN LANE CORONA, CA 92880 $0 02/13/19

CORONA  CA 92879
(951) 736- 7600 (951) 830- 6837 SUSPENDED
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V- 15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $503, 719  02/02/17 0%
08-1C6104 M S/ O 68TH ST CC I'NC. 790 S. VIA LATA SU TE $gig’ 083 oaamal 0%
SEDI MENT STABI LI ZATI ON & EROSI ON 325 E ELLIS AVE 100 :
PERRIS CA 92570 03;10352%432324 PLANT EST
HAA2 (951) 940- 6069 (951) 232- SATIS
08-RIV-15-/52. 3 IN R VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23,067,301 03/19/18 74%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $g, Zgg, ggg 8421; (1)2; ig 69%
TO 0.4 M NORTH OF EL CERRI TO ROAD SUl TE 100A ! !
AND FROM 15/ 60 SEPARATI ON COLTON ~ CA 92324 COLTON, CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884-7170 (951) 830- 6864
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15,441,720 07/14/17 58%
OASC; &98(13‘51_(244)E M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VIA LATA, $1°1$§§§" 522 835 125 1; 71%
I NSTALL TMB FI ELD ELEMENTS SUI TE 100 '
--0) LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 951 252 6293
HBAN (951) 232-
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $12, 312,648 10/11/17 41%
e (csge  SNS@TOMCTisSe PO BGX 2229 850 V1A LATA STE. 104 R s e
-0 CA 92878 951) 295- 8503
(951) 736- 7600 (951) 295- SUSPENDED
HA22
08-RIV-60-12.1/21.5 I N MORENO VALLEY FROM DAY ST UC TO VB ARAMEXX GROUP | NC. BRANDS, JI M $1,521,491 08/03/ 18 25%
08-1C1604 OFF RAMP AT THEODORE ST OC FROM 0.3 101 N. |NDI AN HILL BLVD. 790 VI A LATA $33,330 08/20/18 2%
ACNH X065- (113) E $27,730 03/07/19
M N O BOX SPRINGS RD TO0.6 M S/ O COLTON, CA 92324
--0) OF BOX SPRINGS RD CLAREMONT CA 91711
_ 909) 746. 8066 (951) 930- 6794
ROADSI DE SAFETY | MPROVEMENTS (909) 746-
HA28
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 1C6404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET $398, 007  05/22/17 9
ACST- 000C- ( 454) E 790 S. VIA LATA SU'TE $0 04/26/18  30%

--0

HB4N

RTE 91 FROM SPRUCE ST. TO JCT
60/ 91/ 215.
REPLACE W RELESS COVMUNI CATI ON

CERRI TOS, CA 90703
(626) 227- 1650

100
COLTON, CA 92324
(951) 232- 6293



HA42

PLACENTI A CA 92870
(714) 646- 3697

(951) 232- 6413
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 74- 369. 0/ 36. 9 REMOVE AND REPLACE CULVERTS DIR S SEMA CONSTRUCTI ON BERGEVI N, M CHAEL $3,090 08/31/18 0%
08- 1K2904 ORDER EMERGENCY F. A. 42690 RO NEDO, SUI TE G 9225 STELLAR COURT, 23 825 8?5 12 0%

REMOVE AND REPLACE CULVERTS SUTE B

TEMECULA, CA 92590
CORONA. CA 92883

20. 20 (951) 232-3739
201130
08- Rl V- 74-530. 0/ 63. 2 I'N RI VERSI DE COUNTY TO THE WEST AND ANES CONSTRUCTI ON BENJAM N, AMGAD $4,835,000 07/28/18  100%
08- 1K2604 NORTH OF JUNCTI ON ROUTE 74 & ROUTE 391 N MAIN STREET SU TE #302 $345,046  08/03/18 7%

243 $0 01/27/19

REPLACE GUARDRAI L, TREE AND DEBRI S OORONA, - CA 92880 (909) 844-9731

REMOVAL
20. 20
201130
08- Rl V- 74-546. 0/ 54. 6 TO RESTORE EMBANKMENT, CONSTRUCT A SEMA CONSTRUCTI ON TRUONG, NI CK $573,067 05/11/18 83%
08- 1K0804 NEW 3" DI AVETER CULVERT, REMOVE AND 320 GODDARD WAY, SU TE 150 9225 STELLAR COURT $284, 0% 83; %éj 12 50%

REPLACE FAI LED PAVEMENT DI R S ORDER |RVINE CA 92653 CORONA, CA 92883

EMERGENCY F. A. ' (951) 830- 6835

EMBANKMVENT, CULVERT, REPLACE FAI LED
20.20 PAVEME
201130
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, INC.  ALAM NAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $411, 2;?) (1)25 %%5 g 100%

ERCSI ON CONTROL, CLEARI NG AND CORONA, CA 92879

CRUBBI NG DIR S ORDER EMERGENCY SAN DI MAS, CA 91773 (951) 830- 6853

REPAI R AND REPLACE CULVERTS (909) 394- 4510
20. 20
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COMPANY AVI LA, XAVI ER $2, 926,611 01/29/18 66%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $1, 948,661 02/21/18 66%
ACNH- X065- (109) E BR #56- 0003 & W TEWATER Rl VER CA 92880 $178,815 01/24/19
-0 OVERFLOW #56- 0241R RIVERSI DE  CA 92504 (951) 830- 6837

SEI SM C RETROFI T (951) 776- 9100
HA21
08-RIV-111-/13 AT SALTON SEA, FR RIV/ I MPERI AL CO LN DREAMBUI LDER CONSTRUCTI ON KOURY PETER $1,208,265 03/19/18  100%
I et o 73300 o 1 S5 o8 honh s EiE oo
-0 SEDI MENT STABI LI ZATI ON, EROSI ON 1324 LAVEON LN 104 & 105 11/ 09/ 18

PALM DESERT CC 92211 COVPLETED
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District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-215-8. 4/ 38. 8 IN MURRIETA FR 0.5 M S/ O 215/ 15 JCT DYNALECTRI C HARI KA, | NDERJEET $5,880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5,840, 689  03/30/16 (g9,
NHPI - 215 -( )1 VALLEY SULTE 100 $0 03/30/18
239- E-0) INSTALL CCTV, CMB, CENSUS STATIONs, L8 ALAMTGS CA 90720 COLTON. CA 92324
(714) 828- 7000 "
LBAN (951) 232- 6293
08-RI V-215-359.0/35.8  REPAIR HI GH MAST LIGHTING THE LOCK PTM GENERAL ENG NEERI NG NGUYEN, TUAN $66, 152 07/ 25/ 18 0%
08- 1K2304 PI N ASSEMBLY FAI LED CAUSI NG THE LI GHT SERVI CE 790 VI A LATA SU TE :g f{g; SZ ig 0%
FI XTURE RING TO FALL AND BREAK DI R S5942 ACORN ST 100
ORDER EMERGENCY F. RI VERSI DE, CA 92504 COLTON, CA 92324
20. 20 REPAI R Hl - MAST LI GHTI NG ' (951) 830- 6820
201130
08- Rl V-243-6.2/19. 8 I'N RI VERSI DE COUNTY, NEAR MOUNTAIN Rl VERSI DE CONSTRUCTI ON COMPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA $1, 666, 3;3 82; gg; i; 100%
DRI VE TO 0. 6M SOUTH CF POPPET FLATS SUl TE 104
ROAD DI R S ORDER EMER RI VERS| DE, CA 92501 COLTON, CA 92324
2620 CULVERTS REPLACEMENT & EMBANKMENT ~ (951)682-8308 (909) 821- 8164
' RESTORAT
201130
08- SBD-2-2.4/0 NEAR WRI GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTOS, JOHN $2, 740,300 09/ 28/ 18 0%
08- 0H4704 #54- 0360 I NC. 12522 BEAR VALLEY $0 10/22/18 0%
Blf’)T' P002- (040) E UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl ROLE ROAD $0 01/14/20
CA 92883 HESPERI A, CA 92345 SUSPENDED
HA21 (951) 674- 7352 (951) 538-5315
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AVERI CAN ASPHALT EMJUH GODW N $12,367,250 04/09/18 72%
08-1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 $6§;§’§f’ gsg 8‘11; Sg; 12 53%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA ’
ON RTE210 FR N15 TO W CORONA - CA 92878 91730
OVERLAY, M LL, OVERLAY SLURRY SEAL (951) 736- 7600 (951) 232- 3706
08- SBD- 10- 9. 6/ 36. 9 I'N SAN BERNARDI NO AND RI VERS| DE PAVE- TECH | NC. BROWK, PAUL $8, 905, 564 03/ 29/ 18 74%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, $5;$;1§§' 582 8?; gg; ig 62%
REPLACE TRAFFI C STRI PE TO CURRENT SUl TE 100 '

VI STA CA 92081

(909) 877- 8495 RI VERSI DE, CA 92501

(951) 232- 6161
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18, 415, 900 03/ 06/ 18 66%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $9, 688,351  03/29/18 5204
ACI M 010- (265)E UNDERCRGSS! NG $1, 073,681 02/28/19
--0) SYLMAR CA 91342 CORONA,  CA 92880
LANE REPLACEMENT .
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 15-2. 5/ 3. 8 I'N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO , 0O KEE $1,162,199 05/ 04/ 18 50%
08- 1H2304 10, 15, 71, AND 83 AT VAR OUS I NC. 9540 CENTER AVENUE, $;§g, ggg 82; (1)35 ig 68%
LOCATI ONS 10641 FULTON COURT SUI TE 120 '
BRI DGE PREVENTATI VE MAI NTENANCE NCHO CUCAMONGA
RANCHO CUCAMONGA CA 91730 5?730 » CA
(909) 944- 1037
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, $865, 9;3 g; %Z ig 38%
15/ 395; REPLACE MBGR DRAI NAGE UNIT 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCANMONGA, CA OVER RUN
20. 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984- 5500 91730
' TRAFFI C CTRL .
01130 (951) 232- 3784
08- SBD- 15- 42. 5/ 46 I'N SAN BERNARDI NO COUNTY | N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 776, 969 11/ 05/ 15 73%
08- 3555V4 49, 206,050 11/ 25/ 15
NHPI - 015 - (237) 1 VI CTORVI LLE FROM 0.5 M N O MJJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $ $735 860 11/ 20/ 18 64%
= oL DRIVE TO1.5 M N O STODDARD VELLS BURSNVI LLE. MV 55306 ROAD '
i -(STP) ROAD OVERCROSSI NG (951) 356- 1975 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $636,930 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $586, 4;2 8% gg; 1; 87%
LOCS FR 2.2 M N O STODDARD WELLS RD BARSTOWN CA 92311
PLACENTI A CA 92870
TO0.1 M S/O MERID 214) 646- 3697 (951) 538- 5315 SUSPENDED
INSTALL M DAEST GUARDRAIL SYSTEM &  (714)646-
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779, 761 06/ 22/ 17 72%
08- 1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN $737,841  06/30/17
HSI M G015- ( 040) E 1044 EAST BROADWAY $0 07/20/18 93%

--0

State of California Department of Transportation

N O MERFDIAN RD OC TO 2.4 M S/ O

NI PTON RD CC

I NSTALL M DVWEST GUARDRAI L SYSTEM

PLACENTI A CA 92870
(714) 646- 3697

NEEDLES, CA 92363
(760) 326- 4684
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $36, 077,588 05/02/17 0%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVWAY $36, 660, 916 05/ 18/ 17 0%
NIPTON RD OC TO 0.5 M S/O YATES VELL o = NEEDLES, CA 92363 $289,099  11/20/18
x> (760) 775- 7500 (760) 236- 4684 PLANT EST
CONSTRUCT AGRI CULTURAL | NSPECTI ON SATI S
HA42
08- SBD-15-174.5/175.5 | N SAN BERNARDI NO COUNTY FROM 2.5 GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1, 264,485 08/ 31/18 0%
08-14604 M LES NORTH OF BAI LEY ROAD 38000 MONROE STREET 1044 E BROADWAY ST $2,000 09/25/18 0%
HSI M 015- (048)E OVERCROSSI NG TO 1.2 M LES SQUTH OF NEEDLES, CA 92363 $2,000 08/20/19
-0 NI PTON ROAD OVERCROSS| NG INDIO CA 92203 (760) 326- 4684

COLD PLANE AND OVERLAY W TH OGFC (760) 775-7500

08- SBD- 15-608.0/161.1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $788,600 06/11/18 39%
08- 1K1204 WELLS SAFETY ROADS| DE REST AREA - 38000 MONROCE STREET 1044 EAST BROADWAY $6§§v ‘1122 225 gg; 12 81%
ABANDON THE EXI STING VELL AND DRILL A NEEDLES, CA 92363 '
NEW VELL TO BE CONNECTE INDIQ CA 92203 (760) 326- 4684
DRI LL A NEW WELL
20. 20
201130
08-SBD-15-/2. 1 REMOVE AND REPLACE EXI STI NG SLOPE GRI FFI TH COVPANY 00 KEE $263,300 03/26/18 85%
08-1J7604 PAVI NG CORE HOLES | N APPROACH SLABS 3050 E BI RCH STREET 9540 CENTER AVENUE $47, 223 gg; gg; 12 18%
FOR SLURRY BACKFI LL AND REPAI R JO NT BREA CA 92821 #120 10/ 22/ 18
SEALS DIR' S ORDER EME RANCHO CUCAMONGA CA COMPLETED
20. 20 REMOVE&REPLACE EXI STI NG SLOPE 91730
' PAVI NG, CORE .
201130 (951) 840- 8324
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $711,042 06/27/18 84%
gi}éE?»Si;‘.(oemE LAKE RD TO 0.3 M W O SNOW VALLEY INC 850 S. VIA LATA, 222% ;% (1)15 gg; 12 47%
| NSTALL M DWEST GUARDRAI L SYSTEM 37306 VI STA VI EW DR SUITE 104 '

-0 COLTON, CA 92324

YUCAI PA  CA 92399
(909) 844- 3312

(909) 790- 2215

08- SBD- 18-48. 1/53. 1 IN Bl G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2, 601,669 04/21/17  100%
08-1G0904 PINEVI EW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD, $2,606, 779 05/18/17 09,
TREATMENT ON ROADVAY Ul TE 104 $0 04/19/ 18
PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO  CA 92408 COLTON, CA 92324 SUSPENDED

(909) 382- 7400
(909) 844- 3312
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
3?%9%3?3?(051) c KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 656, 3;8 2?; 225 13 100%
REPAI R & REPLACED S| DEWALKS, CURB SUI TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE C TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 528 (1)3 gf{; i; 100%
STREET DIR S ORDER EMERGENCY F. A. 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951)232-8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- P018- (056) E ;?)25;5 BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382-7400 951) 232- 3748
HVL (951) 232-
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT NGUYEN, NHAN $5, 134,160 05/ 14/ 18 68%
08- 13204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA $3, 355,647  06/07/18 65%
DRI VE Ul TE 104 $2, 993,009 01/10/19
CORONA CA 92878
PREVENTATI VE MAI NTENANCE - OVERLAY COLTON, CA 92324
(951) 736- 7600 '
(909) 821- 8164
08- SBD- 38-30. 9/0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 355,537 03/ 06/ 18 87%
08- OR3404 COMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 $893,998  04/20/18 9
ACST- S038- (023) E #54-0407) ( 2305' IXLA LATA, $232,644 11/20/18 66%
--0) LAKE FOREST CA 92630
BRI DGE REHABI LI TATI ON AND UPGRADE
(949) 454- 1999 Osggo';;mc’;;fz“
HA21 (909) 844-

- - . \y 1 0
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; ég; 13 92%

BUI LD CI NDER BARN SU TE B

HOLLI STER CA 95023

(406) 261- 5359 CORONA, CA 92883

(951) 232- 6235
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 50. 4/ 59. 4 I'N SAN BERNARDI NO COUNTY I N BI G BEAR LANDSCAPE SUPPORT SERVI CES BRANDS, JI'M $299,089 04/13/18 76%
08-0R4314 LAKE AT VAR OUS LOCATI ONS FROM NORTH ATTN: CHRI'S STURM 790 VI A LATA $2§g, ggg 22; 12; 12 94%
DI VI SION DRI VE TO ROUTE 18 PO BOX 55307 COLTON, CA 92324 '
| MPLEMENT SEDI MENT CONTROLS .
SHERMAN OAKS CA 91413 (951) 830- 6794 SUSPENDED
(818) 782- 0044
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $33, 975,000 09/07/18 0%
Eg &ng% 084) E BADGER WASH 1302 W DRI VERS WAY 222 E MAIN ST #207 :g (1)25 225 ig 0%
0 - ) REGRADE MEDI AN CROSS SLOPE TENPE A7 85284 BARSTOW CA 92311
(480) 730- 1033 (951) 232- 7262
HB1
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $534,526 11/09/17 45%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $5é§1 ‘11‘713 (1)%5 ig; 1; 96%
RECONSTRUCT ROCK SLOPE PROTECTI ON '
GRAND TERRACE CA 92313 NEEDLES, CA 92363
(909) 514- 1231 (760) 326- 4684
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COMPANY, | NC. SANTGS, JOHN $1, 617,439 04/ 13/ 16 56%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 829, 2;3 825 (3; ig 96%
KRAMER FROM KERN COUNT LINE TO 8.6 SYLMAR CA 91342 NI PTON, CA 92364
M LES E/ O RTE 058/ 395 (818) 262. 6200 (951) 538- 5315 SUSPENDED
REPLACE ASPHALT CONCRETE SURFACI NG
08- SBD-58-/12. 9 ALSO KER-58- R143.5/R143.9; FR 0.4 M KI EWT | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 496,499 11/ 10/ 17 38%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $79, 866, 194 11/ 17/17 48%
NH- () 395 ( KRAMVER) SU TE 208 $13, 354,232 11/20/18
-- VANCOUVER WA 98661
0 CONSTRUCT 4- LANE DI VI DED EXPWY; (360) 694- 1201 BARSTOW CA 92311
HEL4 (951) 232- 7839
08- SBD-60-1.8/2.8 I'N CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761,552 07/18/ 17 100%

$0 02/16/18
RELOCATE | RRI GATI ON FACI LI TIES TO A COLTON
W LDOVAR CA 92595 951 2’32(:292;324
(951) 245- 1686 (951)

HA28
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 60- 40. 0/ 9. 9 ACCELERATED PAVEMENT FAILURE SLAB J. MCLOUGHLI N ENG NEERI NG CO. EMUH, GODW N $330,000 06/12/18  100%
08-1K1604 REPLACEMENT DI R S ORDER EMERGENCY 10641 FULTON CT. 9540 CENTER AVE. #120 $341’923 28528;12 100%
F. A
RANCHO CUCAMONGA, CA 91730  HonicHO CUCAVDNGA, - CA 10/ 29/18
91730 COVPLETED
20. 20 (951) 232- 3706
201130
08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 570,804 11/28/16 85%
08- 0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $3, 403,464 12/21/16 95%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED MEDI AN CURB NEEDLES. CA 92363 $0 12/24/18
--0) ORANGE CA 92868 '
(714) 538. 5156 (760) 326- 4684
HB1
08- SBD- 62-41. 0/ 41. 5 NEAR 29 PALMS FROM 0.7 TO 1.2 M E/ O ALL AVERI CAN ASPHALT $1,788,310 10/31/18 0%
08- 1£6104 GODWN RD & FR 5.6 TO6.1 M E/ O 400 E 6TH STREET $0 11/20/18 0%
HSST- P062- (043) E | RONAGE ROAD & I N RIVERSIDE 3 M WO $0
-0 62/ 177 JCT (PORTI ONS) CORONA ~ CA 92879
W DEN SHOULDERS AND | NSTALL RUMBLE  (951) 736-7600
08- SBD- 62- 91. 0/ 106 NEAR EARP ON RTE 62 FROM 1.3 MLES  PAVEMENT COATI NGS CO DI KE CH GZI E $2,944,316 05/16/18  100%
08-1H6704 WO | RON MI PUMP PLANT ROAD TO 1.1 10240 SAN SEVAI NE WAY 73-800 DI NAH SHORE DR $2'754'0;g 22;%3512 100%
M LES W O BLYTHE- Rl CE ROAD. ALSO ON STE 104
JURUPA VALLEY CA 91752 11/13/18
RTE 247 |N AND NEAR LUCE 714 826, 3011 PALM DESERT CA 92211 COVPLETED
SLURRY SEAL & REPLACE AC SURFACI NG ( ) ) (951) 232- 8642
08- SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON, JOHN $602, 227 02/ 08/ 17 96%
08- 106004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE $506, 594 02/27/17 83%
AVE 100 $3,912 02/ 06/ 19
W LDOMAR CA 92595
SEDI MENT STABI LI ZATI ON, ERGCSI ON COLTON, CA 92324
(951)245- 1686 (951) 232- 8950
HA42
08- SBD- 74-52. 1/ 62. 5 | N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/ 30/ 17 82%
08-0R7804 STRAVWBERRY CREEK BRIDGE TO 1.3 M W O CORP. $2, 816,774 09/20/17
SSTG P074- (063) E 9225 STELLAR COURT $0 12/07/18  °9%

--0

CAHUI LLA HI LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWEON LN

PLACENTI A CA 92870
(714) 646- 3697

CORONA, CA 92883
(951) 830- 6835
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-91- 15. 6/ 15. 6 ON RTE 91 AT ADAMB ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVI ER $461,148 06/ 15/ 17 93%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A iggi gig 2;; éi; 1; 95%
DAY ST, PERRI' S BLVD AND HEACOCK ST. CRANGE CA 92868 CORONA, CA 92880 ’
UPGRADE EXI STI NG CURB RAMPS TO ADA .
(714)538-5156 (951) 830- 6837
08- SBD- 95- 40. 0/ 40. 4 NR NEEDLES FR 2.6 TO3.0 M N O GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1,007,913 06/ 04/ 18 0%
08- 1E5814 2,165 06/ 25/ 18
SSTG P095- (031) E CVA\QZUSESJKED:% AND [ NSTALL 38000 MORRCE STREET ;gggLESBRgD;\gG? iz, 165 08/08/ 19 0%
-0 INDIO  CA 92203 760) 326- 4684
(760) 775- 7500 (760) 326-
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI ROV HARDY & HARPER A LENART, ELVIRA $51, 316, 058 09/10/14  100%
g?ﬁg%gf‘(mg) c NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SUI TE $47, 046, 9% 1(1)5 (1)(2)5 1;1 100%
0 W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104 11/ 26/ 18
SAN MARCOS CA 92078 ?3;1?;52%925324 PLANT EST
HE13 (909) 597- 8413 SATI'S
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA ClVIL VEST BENJAM N, AMGAD $23,565, 919 04/ 18/ 16 65%
E&J&QEOM-( 'p TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. 850 VIA LATA, SUTE $23, g%, ggg fﬁ; gg; ig 99%
8055. E -() REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104 :
R VERSI DE CA 92509 03630;;14%72?24
HB1 (951) 684- 5360 (909) 844-
08- SBD- 142-3.8/5.7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAVBUI LDER CONSTRUCTI ON EHI RIM DOM NI C $1,213,061 02/27/18 95%
DO e OTY G GHOHUS axp 5540 CENTER AVENE SO IS
0 CONSTRUCT 8- FT S| DEWALKS, UPGRADE 1324 LAWSON LN SUITE 120 :
PLACENTI A CA 92870 5':7]3600 CLCAMONGA, - CA
HB71 (714) 646- 3697
(951) 232- 3523
08-SBD-173-3.4/7.7 ON SBD 173, FROM TW N F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $17614§g (1&5 gz; 12 100%
TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208
SIGNS DIR S ORDER EMERGE
Rl VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20 S| GNS

201130
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District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-210-11.7/12. 1 IN THE O TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318, ng 8;; %; 1; 100%
AVE VB AND EB ENTRANCE RAMPS AZUSA. CA 91702 100
MODI FY RAMP METER SYSTEMS i
(626) 334-5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2, 678,762 12/13/16 90%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SUITE $2, 374,863 01/11/17 89%

ACI M X071- (69E)
--0)

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 $0 10/23/18

COLTON, CA 92324

LA PUENTE CA 91748
(951) 906- 9916

(626) 810- 1338

08- SBD- 215- 1. 0/ 14 SAN BERNARDI NO ROAD, OTHER DAMAGE  FLATI RON VEST, I NC. EZZ GAYED $215,000 07/17/18 0%
08- 1K2404 TRAFFI C CONTROL, DEBRI' S REMOVAL 1770 LA COSTA MEADOMS DRIVE 850 S. VI A LATA SU TE 28 8;5 i?; 12 0%
DIR S EMERGENCY FORCE ACCOUNT 100A
ROAD, OTHER DAMAGE SAN MARCOS, CA 92078 COLTON, CA 92324
20. 20 (951) 830- 6954
201130
08- SBD- 215- 6. 6/ 0 INSTALL FENCE |NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD- 215- 37. 0/ 0 THE SCOPE OF WORK CONSI STS OF TRAFFI CFLATI RON VEST | NC. GAYED, EZZ $485,000 07/12/18  100%
08- 1K2004 CONTROL, AND TO REPLACE THE JONTS 15335 FAI RFI ELD RANCH ROAD 850 S VIA LATA SU TE $188, 896 07; 12; 18 39%
(JONT ARMOR) AT THE COLTON- LOVA 100A $183,420 11/30/18
LI NDA YARD DIR' S ORDER E CHINO HILLS, CA 91709 COLTON, CA 92324 OVER RUN
REPLACE JOI NTS .
20. 20 (951) 830- 6954
201130
08- SBD- 215-/2.7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JO NT VENTURE ALl PANAH FRED $48, 365, 796 10/ 16/ 17 37%
08-0J0704 | NTERCHANGE 12210 M CHI GAN ST, SUITE D 850 SOUTH VI A LATA $22, 992, 820 11; 06; 17 47%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE <UL TE 100A $1, 318,237 06/ 30/ 20
--() GRAND TERRACE, CA 92313

COLTON, CA 92324

(951) 403- 2960
(909) 289- 2020

HE13
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $8, 063,214 09/18/17  100%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $7, 503, 328 125 82; 1; 100%
ROCK ROAD ROAD
SAN BERNARDI NO CA 92408 11/08/18
COLD I N PLACE RECYCLE EXI STI NG HESPERI A, CA 92345 COVPLETED
(909) 382- 7400
(951) 232- 3748
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,125,000 06/11/18  100%
08- 1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD :gg, ggg 8‘135 ig; ig 1%
AVE :
CONCRETE OVERLAY SAN DI EGO  CA 92126 ? EEE)E ;213;:2892345 SUSPENDED
(858) 536- 3100
08- SBD- 330- 39. 6/ 39. 7 SAN BERNADI NO COUNTY NEAR JCT 18, 2.9 SPECTRUM CONSTRUCTI ON GROUP, $3, 000,916 08/ 30/ 18 0%
08- 1F8304 M FROM Cl TY CREEK ROAD I NC. $0 09/25/18 0%
AC;S)T' S330- (011) B REPAI R/ REPLACE CULVERTS 32 EDELMAN $0
IRVINE CA 92618
(949) 299- 1400
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $843,069 10/ 26/17 97%
08- 006904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTION, I NC 850 VI A LATA STE 104 $775, 92(5) (1)25 %g; i; 90%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A  COLTON, CA 10/ 31/ 18
GLENDALE CA 91203 (951) 295- 8503 COVPLETED
HVR (818) 662- 8055
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17,412,762 11/07/17 37%
SOWTIS e RO TOJCT RS0 (MK ALGNE)  COWANY is2gs bR VALLEY ;D SUSB N0 UL g
0 (267) CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 el
BREA CA 92821 (951) 538- 3087
(714) 578- 9600
08- VAR--/ 0 IN & NR CHI NO & CHI NO HI LLS ON RTE 71 VSS | NTERNATI ONAL, | NC. EHIRIM DOM NI C $1,793,120 06/21/18  100%
08- 1H9304 LA/SBD COLN TO 0.2 M S/ O SANTA ANA 3785 CHANNEL DRI VE OKECHUKWJ $1,718,278 07/13/18 94%
ACNH- 000C- (473) E $620,539 11/19/18

--0

State of California Department of Transportation

RI VER BR & ON RTE 83 FR JCT SR-83/71
TO0.1M SOCE P WEST SACRAMENTO CA 95691

REPLACE AC SURFACING & SEAL CoAT  (916)373-1500

9540 CENTER AVENUE,
SUI TE 120

(951) 232- 3523
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 08

Location xwaraea

Contract . Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

08- VAR--/ 0 VARI QUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2, 458,888 01/30/ 17 94%

BB ape (TS0 0 ATH NDSN e @PRESUTEA mos vaumesare I GBI o

-0 210 & 330) COUNTI ES R;;’ERELZ’E%SQ 92504 COLTON, CA 92324

HBAN REPLACE DEGRADED ENVI RONMENTAL ( ) ) (951) 830- 6820

08- VAR--/ 0 ON RTE 18 SB S/ O LAKE GREGORY DR & ON PETERSON- CHASE GENERAL RUI Z, NMANUEL $591, 796 06/11/18 69%

08-1H5104 RTE 138 EB 0.25 M WO STA RTE 18 ENG NEERI NG CONSTRUCTI ON, | NC. 790 VI A LATA $384,591  07/02/18 9
$384,591 12/17/18 65%

| NSTALL CHANGEABLE MESSAGE Sl GNS 16351 CONSTRUCTI ON Cl RCLE VEES COLTON, CA 92324 '

I RVINE CA 92606 (951) 965- 6327

(949) 252- 0441

Totals: Authorized Final Amt: $654, 664, 142 Completed to Date: $399, 736, 142 Work ThisMonth: $32, 214, 913
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- 1 NY- 168-16. 6/ 17. 5 I'N | NYO COUNTY NEAR Bl SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC $378,323 05/10/18 0%
09-364104 M LE VWEST OF BARLOW LANE TO PACU 230 S | RW NDALE AVE $0 06/14/18 0%
LANE $0
| NSTALL SI GNAL | RW NDALE CA 91706
(626) 775- 4000
HB1
09- | NY-168-17.5/18. 3 I'N | NYO COUNTY | N BI SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI'S TALBOT $1,452,966 11/09/17  100%
2&3?)2«1)2‘71_(009) c FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $1, 340, 7;3 15; %gj i; 100%
0 ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN Bl SHOP, CA 93514 10/ 30/ 18
T M LE SOUTH OF JAY (760) 872- 0794 COVPLETED
CONSTRUCT CONCRETE S| DEWALKS, cURs | RVINE  CA 92618
(949) 299- 1400
09- 1 NY- 190- 68. 4/ 78 I'N I NYO COUNTY ABOUT 8 M LES WEST OF SULLY-M LLER CONTRACTI NG ADAM ZUVSTEI N $2,197,537 04/ 24/ 18 94%
g—Tg_7gfngg_(024) c STOVEPI PE WELLS FROM 8.1 M LES WEST  COVPANY 500 SOUTH MAI N STREET $2, 213, 926‘ 235 %25 12 96%
0 TO 1.5 MLES EAST OF WLDROSE ROAD 135 S STATE COLLEGE BLVD #400 B| SHOP, CA 93514
o THI N BLANKET OVERLAY }
BREA CA 92821 (760) 872- 0652
(714)578- 9600
09- I NY- 395-117. 3/ 0 I'N | NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/02/17  100%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $415, 2;(5) (1)25 SZ g 57%
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514
I NSTALL SI GNALS .
LA PUENTE CA 91748 (760) 937- 8955 OVER RUN
HB4N (626) 810- 1338
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SCOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 82%
09- 368104 OF BRI DGEPORT FROM TUOLUVNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $1, 201,736 06/09/17 9
$0 11/20/18 0%
0.4 M LE EAST OF WOLF CREEK BRI DGE VINDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE .
(775) 782- 2006 (760) 937- 8955
HML
09- MNO- 395-34. 1/ 34. 1 IN MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2,928,708 01/31/17 79%
09- 356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE $2, 467,803 05/ 09/ 17 0
500 SQUTH MAIN ST $222.699 02/07/19 4%

STATI ON.

CONSTRUCT EQUI PMENT STORAGE BLDG BI SHOP  CA 93514

(760) 873- 3301

Bl SHOP, CA 93514
(760) 648- 7906
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-52. 3/53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAIN ST $6, 172,206 03/ 26/ 15 93%
HSNH- P395- ( 249) E $0 11/24/21
0 0.7 MLES N OF PICNl C GCROUNDS RD ARROYO GRANDE. CA 93420 Bl SHOP, CA 93514
o M Tl GATE MONO LAKE ROCKFALL g )
(805) 473- 3016 (760) 648- 7906
HB34
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY, LEE. SCOTESE@OT. CA. GOV $11, 184, 822 07/ 14/ 17 85%
09- 350804 10, 779, 616 08/ 09/ 17
HSNH- P395- ( 265) E BUCKEYE ROAD TO 2.9 MLES SQUTH GF I NG. 500 'S. MAIN ST s $523 601 12/27/18  °°%
0 SWAUCGER CANYON ROAD PO BOX 2210 Bl SHOP, CA 93514 !
o CONSTRUCT PULVERI ZED ROADBED, HWA, B}
Pl SMO BEACH CA 93448 (760) 937- 8955
HB1 (805) 473-3016
09- MNO-395-93.7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHWAY BUI LDERS, LEE. SCOTESE@OT. CA. GOV $11, 155, 910 04/ 24/ 18 94%
09-373504 ROUTE 108 TO EASTSI DE LANE LLC. 500 S. MAIN ST $11, gg, %ﬁ 235 éf; 12 96%
PO BOX 70846 Bl SHOP, CA 93514 '
COLD | N PLACE RECYCLE .
RENG NV 89570 (760) 937- 8955
HML (775) 852- 7283
09- VAR--/0 I'N 1 NYO AND MONO COUNTI ES AT VARI OUS QUALCON CONTRACTORS, | NC. DAMON L. CHERENZI A $4, 741,650 05/04/18  100%
09- 370704 LOCATI ONS 1645 ESVERALDA AVENUE 500 SOUTH MAI N STREET $4, 891, 425 2?; gg; ig 97%
CONSTRUCT THI N BLANKET
M NDEN NV 89423 8;330;70;522514
(775) 782- 2006 (760) 937-
HML
Totals: Authorized Final Amt: $42, 831, 903 Completed to Date: $40, 662,876  Work ThisMonth: $822, 611
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Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 I N ALPI NE, AVADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON, TONY Cl PPONERI $8,512,200 04/26/18 30%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5, 486, 000 055 16; 18 64%

REMOVE TREES PO BOX 491660 RI PON CA 95366 $1,159,398 09/13/19

REDDI NG CA 96049 (209) 599- 1940 SUSPENDED
(530) 222- 0810
10- AVA- 16-2.5/ 9. 3 I N AMADOR COUNTY AT VARl OUS LOCATI ONS NEVADA BARRI CADE & S| GN CO $3, 785, 484 09/ 21/18 0%
10-1C4304 RUMVBLE STRI P | STALLATI ON | NCDBA GOLDEN STATE STRI PI NG & $0 10/ 22/18 0%
SSTG X005- (001) E $0
S| GNS
0 P.O. BOX 20459
HB1 RENO NV 89515

(775) 331- 5100

10- AMA- 88-54. 7/ 60. 8 I'N AVMADOR COUNTY NEAR SI LVER LAKE ON CHESTER BROSS CONSTRUCTI ON

10- 06904

OSHI TA, STAN $5, 904, 000 06/ 25/ 15 100%

$5,974,079 07/15/15

STATE ROUTE 88 FROM 0.3 MLE EAST OF COMPANY 1110 VEST KETTLEMAN 100%
NHP- PO88- (065) E PEDDLER HILL ROAD TO 2.0 M LES WEST P.Q BOX 430 LANE #35 0 e
0 OF TRAGEDY SPRINGS LoD, CA 95240 SUSPENDED

DI GOUT AND REPAI R LOCALI ZED AREAS

HANNI BAL MO 63401

(209) 333- 6928

HA22 (573) 221- 5958
10- AMA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,369,954 04/28/15  100%
10- 0V6004 STATE ROUTE 88 FROM S| LVER LAKE COVPANY 1110 VEST KETTLEMAN $3, 863,343 05/08/15 g0
NH'(D; PO88- (063) E CAVPGROUND TO ALPI NE COUNTY LI NE P.O BOX 430 LANE, #35 $0 ﬁ; 8;; ig
o PAVEMENT REPAI R

HANNI BAL D 63401 ng‘g' 322 222;‘0 OVER RUN
HA22 (573) 221- 5958 (209) 333-
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,212,981 10/ 24/ 16 96%
10- 0F2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $6, 597,133 11/28/16 89%
ACST- PP00- (152) E PARK ENTRANCE $465, 793 12/ 07/ 18
-- SAN ANDREAS CA 95244 STE. 107

0 CONSTRUCT WALL FOR SEDI MENT CONTROL LODI, CA 95240
(209) 754- 3839
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,243,889 03/11/16  100%
10- 1E4404 COTTAGE SPRINGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $1, 889, Ogg 83; 23; 12 100%
M LE EAST OF CONNECTI ON OLD HI GHMAY 39 CALI FORNIA ST PMB118 #35
HMA RESURFAC! NG

VALLEY SPRINGS CA 95252 '(‘(2];'9) 22392532 OVER RUN

HML (573) 221- 5958
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. | QBAL AULAKH $2,527,257 04/ 23/ 18 98%
i&;ﬁggg (174)E FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 850 S. GU LD AVE. $2, 224, 423 gg; %g; 12 83%
i NORTH LOVBARDI DRI VE AND FROM 0. 6
-0 M LE SOUTH OF ROUTE 26 MCDESTO - CA 95352 fg; 12« 95240
(209) 523- 0730 X
- RHMVA OVERLAY (209) 479- 3608
10- MER-5- 8. 8/ 24. 9 I N MERCED COUNTY AT VARI OUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON,  MUHAMMD RAHMAN $3, 666,084 03/13/18  100%
10- 1G3304 REPLACE JOI NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. $3, 964, 8;(]). (1>411§ 83; ig 100%
4600 NORTHGATE BLVD STE 100 MADERA CA 93637 11/ 05/ 18
SACRAMENTO CA 95834 (559) 905- 5501 COVPLETED
HB1 (916) 283- 9950
10- MER- 5- 25. 9/ 32. 1 I N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHVAN $3,307,240 03/23/18 55%
10- 1G5004 VARI OUS LOCATI ONS LP 3469 YEAGER DRI VE $2,453,501 04/17/18 74%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUITE 100 MADERA CA. 93637 $1, 036,582 03/25/19
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY . MUHAMVAD RAHVAN $3, 055,209 11/07/17 94%
10- 1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT 3469 YEAGER DRI VE $2, 842, 823 iéj gi; :11; 92%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN
FRESNO CA 93706 MADERA. 93637, CA
ROAD 559) 441- 5700 (559) 905- 5501
™ SLURRY SEAL, HVA, AND RHMA OVERLAY  (559)441-
10- MER- 59- 12. 8/ 13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON MUHAMVAD RAHVAN $962,402 05/01/17  100%
10-0U5204 OF MERCED ON STATE ROUTE 59 FROM 0. 33 1039 HOBLI TT AVE 3469 YEAGER DRI VE $899, 020 05/18/17 94%
HSST- P059- (074) E M LE SOUTH TO 0.37 M LE NORTH OF VADERA. CA. 93637 $397,118 11/21/18
-- . CLOVIS CA 93612 iy 11/26/18
0 M SSI ON AVE/ DI CKENSEON (569) 269- 3290 (559) 905- 5501 OVER RUN
- I NSTALL LEFT TURN CHANNELI ZATI ON
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |NC. $1, 862,595 10/ 03/ 18 0%
10- 1E3504 COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 $0 11/08/18 0%
SSTG S059- (079) E $0

--0

HB1

RASCAL CREEK BRI DCE.
SAFETY | MPROVEMENTS.

| NTERSECTI ON SAFETY | MPROVEMENTS.

I NTERSECTI ON

MODESTO CA 95352
(209) 523- 0734
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 16. 2/ 23 I N MERCED COUNTY | N AND NEAR MERCED TEI CHERT CONSTRUCTI ON RAAI D ABOUZEDAN $1,949,701 03/19/18  100%
10- 1H4304 FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SU TE 300 2374 | NDUSTRI AL ROVE $1, 852, Zéé %; gg; 12 100%
0.1 MLE SOUTH OF OAKDALE ROAD
0.1' RAC (G OVERLAY ROSEVI LLE CA 95661 T:?;O;; (2:‘;525380 10/ 22/ 18
' (916) 757- 6400 (559) 287- COVPLETED
HML
10- MER- 99- 13. 1/ 36. 7 IN MERCED COUNTY AT VARI OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503, 889 03/ 11/ 16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6,250 04/12/16 1%
OVERCROSSI NG TO GRI FFI TH ROAD TURLOCK, CA 95380 $0 11/23/16
ATASCADERO CA 93422
OVERCROSSI NG 805) 461- 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805) 461-
HVB
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL SI AMAK SI RANG $582,950 05/18/17  100%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON | NC 2374 | NDUSTRI AL ROVE $628, 7;3 8?5 (1)55 1; 100%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 CONSTRUCTI ON Cl RCLE VES TURLOCK, CA 95380
OVERCROSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 3/ 21. 4 AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800,680 11/18/16  100%
10-0Y6204 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. $2,753,100 12/06/16
ACHS- NHPG- (099) 6 16351 CONSTRUCTI ON O ROLE VES 3469 YEAGER DRI VE $0 12/20/17  100%
0 MADERA, CA. 93637
IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1 (949) 252- 0441
10- MER- 99- 15. 1/ 16 I N MERCED COUNTY CI TY OF MERCED FROMGRANI TE CONSTRUCTI ON COMPANY BRENT HAROLDSEN $1, 515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,500,524  07/15/16 409,
NHP- P099-( )5 $0 01/17/18
E 140/ 59 FRESNO CA 93706 SUITE 109
- -0 PLACE MP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
(559) 441- 5700 550 675. 5261
HB1 (559) 675-
10- MER- 99- 35. 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC. DBA MUHAMMAD RAHVAN $11, 293,928 11/17/17 81%
10-1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF  TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $10, 363,174 11; 30; 17 91%
ACNH P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $384,702  01/18/19
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA- 95661

HA22
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1, 616,368 10/27/16  100%
i\O-OUé?gé_(GSl)l STATE ROUTE 165 AT FOM.ER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 éy %8; 12 100%
oS I NSTALL LEFT TURN CHANNELI ZATI ON TURLOCK. 95380
--0) DAVIS CA 956169410 ( 208) 98;3 »764
(530) 406- 4200
HB1
10- MER- 165-/0 IN MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  MANDI P SANDHU $3, 498,485 08/31/18 18%
10- 1E5804 757,979 09/ 25/ 18
SoTG 0000 (484) E COUNTI ES AT VARI OUS COUNTI ES | NCDBA GOLDEN STATE STRI PI NG &3469 YEAGER DRI VE 2757 oo oy2es 2204
0 CONSTRUCT RUMBLE STRI PS SI GNS MADERA, 93637, CA '
P.O BOX 20459 (559) 246- 9433
RENO NV 89515
(775) 331- 5100
10- MPA- 49- . 3/ 23 I N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON $904, 061 09/ 24/ 18 0%
10-1E5704 NEAR BOOTJACK AND SONCRA FROM 0. 3 CORP. $0 10/ 22/18 0%
SNHG- P049- (176) E M LE NORTH OF MARI PCSA COUNTY LI NE TO1324 LAWSON LN $0
-0 CALAVERAS TUOLUVNE COUNT
CONSTRUCT RUMBLE STRI P & TRAFFI C PLACENTI A CA 92870
HB1 (714) 646- 3697
10- MPA- 140- 22. 1/ 25. 3 NEAR MARI POSA FROM THE NORTH TEI CHERT CONSTRUCTI ON QUAN H. TRINH $2,557,551 05/07/18  100%
10-0G3404 JUNCTI ON OF STATE ROUTES 140 & 49 TO 5771 S TOYOTA AVE 850 S GUILD AVE, $2,684,942 06/07/18 09,
ACNH- P140- (036) E $0 10/ 24/ 18
VIFl TLOCK ROAD FRESNO CA 93725 SUITE 107 10/ 24/ 18
-0 PAVEMENT REHABI LI TATI ON (CAP M (558) 813. 3100 LODI, CA 95240 COVPLETED
A2 (209) 471- 4008
10- SJ-5-21.4/0 IN SAN JOAQUI N COUNTY ON | NTERSTATE 5M C. M CONSTRUCTI ON, | NC. $1, 165, 075 10/ 04/ 18 0%
10-1H3414 (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 $0 11/08/18 0%
BLl M 005-(351)E | MPROVI NG FREI GHT MOBI LI TY BY $0
--0) NORTH HI GHLANDS CA 95660
(916) 334- 1221
10- SJ-5-25. 8/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2, 025,321 11/07/17 70%
10- 0G7204 VAR OUS BRI DGE LOCATI ONS ENG NEER| NG CONSTRUCTI ON, | NC. 850 GUI LD AVENUE #107 $1,267,783  12/18/17 4,9,

ACNH X077- (025) E
--()

SEI SM C RETROFI T OF VAR OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VES | 0D CA 95240 $272,854  03/28/19

IRVINE CA 92606 (209) 483- 5812

(949) 252- 0441
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBCDA, | NC. ARIEL |. NMENDOZA $818,396 03/02/17 24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 850 S. QU LD AVENUE $272, Gég 835 %g; 1; 99%
REPAI R BRI DGE CROSSFRAMES
JORDAN MN 55352 '(‘?g'g; 4(7:': 225;0
(952) 447- 6025 SUSPENDED
HM
10-SJ-5-32.7/49. 8 I'N SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON ARI EL MENDOZA $3,121,239 03/23/18  100%
10- 1G7904 STOCKTON FROM HAMMVER LANE 550 GREENVI LLE ROAD 850 S. GUI LD AVENUE $3, 084, 3% 835 %% ig 100%
UNDERCROSSI NG TO SACRAMVENTO COUNTY LODI, CA 95240
LI VERMORE CA 94550
LI NE 925) 245- 1300 (209) 639- 4686 OVER RUN
PCC SLAB REPLACEMENT (925) )
10-SJ-12-.1/ 4. 4 IN SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC BERRY GREG / OSHI TA, $39, 705, 060 08/ 13/ 13 99%
,{"?; gﬁgmnz c FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $38£gj ggg 225 gfi; 12 94%
-(112) POTATO SLOUGH BRI DGE SERKELEY CA 04710 1110 VEST KETTLEMAN ’
-0 ROADWAY REHABI LI TATI ON LANE. #35
(510) 526- 3424 LOZ)IY CA 95240
HA22 X
(209) 333- 6928
10- SJ- 88- 16. 4/ 25. 4 IN SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. DAVI D ABLEDU $6, 426, 021 08/ 31/ 18 52%
i&&%ggg_ 070 E CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE 850 S. GUI LD AVE. ig, igg ;gg 225 gg; 12 67%
0 (070) ROAD TO AMADCR COUNTY LI NE STo cA 95354 STE 107 reh
o Dl GOUT AND REPAI R OF LOCALI ZED VODE
(209) 523- 0730 ng'g’ 4;‘; ggigo
HA22 (209) 483-
10-SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO, INC. RANBI R BHULLAR $1, 441,250 02/16/18  100%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $1, 401, 528 83; gg; ig 100%
0.3 MN OF ARCH RD UC TO 0.1 M N COF LK £ A 95624 500
MARSH ST PED OC & 0.1 916) 686- 8860 STOCKTON, CA 95215- 8315
REPLACE TRAFFI C STRI PE (916) 686- (209) 639- 4306
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 805,373 03/29/18 65%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,103,909 04/17/18 61%
STPL- 6210- (012) $20, 807 05/31/ 22

--0)

HE13

AVENUE TO 0.3 M LE NORTH OF LATHRCP

ROAD

REPLACEMENT PLANTI NG AND | RRI GATI ON

HERCULES CA 94547
(510) 741- 9226

850 SOUTH GUI LD
AVENUE, #107
LODI, CA 95240
(209) 608- 0711
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-31.3/0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN Cl VI L CONSTRUCTORS  RANBI R BHULLAR $2,274,000 08/24/18 0%
ﬁgh ;Eggg‘é_ 28) E TUCLUMNE COUNTI ES AT VAR OUS VEST COAST LLC 3663 ARCH RD, SUITE 23 285 ig; 12 0%
0 (482) LOCATI ONS 2990 BAY VI STA COURT 500
o I NSTALL HI GH FRI CTI ON SURFACE }
BENICIA CA 94510 S;OO;:K;?; 4;@695215 8315 SUSPENDED
(707) 746- 8028 (209) 639-
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO HASSAN JAKHAR $4,500, 100 09/18/17 97%
10- 1F2704 3,971,282 10/13/17
At 2099- (615) E STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET 3469 YEAGER DRI VE, $ a0e oo 19704118 88%
TREE PRUNI NG AND REMOVAL SUI TE 109 '
--0) BERKELEY CA 94710 VADERA. CA 93637
(510) 549- 3954 '
(209) 639- 4304
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALI'S BAY CITIES PAVING & GRADING WALl WAZIRI $22, 496,109 07/20/ 16 91%
hgpoﬁg(zm 050) E ON SR 132 FROM | -580 TO STANI SLAUS I NC. 611 SAN JUAN AVENUE $20é;8;’ ggg 225 ﬁ; 12 91%
0 (050) COUNTY LI NE 1450 CIVI C CT #400 BLDG B STOCKTON, CA 95203 :
o REPAI R PCC PAVENMENT }
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9,747,195 05/01/18  100%
10- 1G8104 4,885,887 05/30/18
AN 200- (348) E TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL 952 GOODW N DRI VE il S oy e 49%
0 0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366 e
o 0.19 M WOF GRANT LINE (209) 470- 8790
RHVA RESURFACI NG LI VERMORE CA 94551
HML (925) 449- 5764
10- STA-99-13. 9/ 15. 1 I N MODESTO AT SOUTH MODESTO CH, MYERS & SONS CONSTRUCTI ON, LLC $4,794, 647 09/ 27/ 18 0%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $0 10/22/18 0%
B1NH- P099- ( 631) E $0 0
0.2 M LE SOUTH OF TUCLUVNE BOULEVARD
--0) BRI DGE SACRAVENTO CA 95834
UPGRADE APPROACH SLABS, JO NT SEALs (916)283-9950
HA21
10- STA- 99- 18. 0/ 19. 7 I N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 395,963 10/ 31/ 16 93%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD/ 4001 BRADSHAW ROAD GOCDW $5, 148,272 11/28/16 0
ACHS- NHPP- ( 996) 0 952 N DRIVE $95.796 12/12/18 2%

--0

HB1

BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP

RECONSTRUCT RAMP, | NSTALL TURN LANE

SACRAMENTO CA 95827
(916) 855- 4400

RI PON CA 95366
(209) 479- 4053
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-20.9/24.7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CITIES PAVING & GRADI NG, CHRI'S HANSON $12, 882,789 12/20/ 17 67%
ACNH P09S- (616) £ VODESTO, SALIDA Rl PON AND___ e 952 GOCDW N DRI VE 735 0% osloals  50%
0 MANTECA FROM 0.5 M LES SOUTH OF 1450 ClVIC CT BLDG B #400 STOCKTON CA 95215 '
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUX OONCORD ~ CA 94520
HB4N (925) 687- 6666
10- STA-99-/24.7 I'N STANI SLAUS COUNTY I N AND NEAR SPECI ALI ZED PAVEMENT MARKI NG, TONY ClI PPONERI $2, 359,065 03/13/18 100%
10- 1HB8404 TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $2, 284, 123 8‘715 83; ig 100%
COUNTY LI NE TO SAN JOAQUI N COUNTY 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366
LI NE (209) 599- 1940

TUALATIN OR 97062
(503) 885- 0420

REPLACE TRAFFI C STRI PE

10- STA-132-/13. 3 I N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $4, 023,506 06/ 13/ 18 47%
i&;ﬁ?gg 053) £ VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY 3663 ARCH ROAD %2* %gf; 2;5 225 12 18%
0 -(053) TO 0.1 MLE WEST OF CARPENTER ROAD P.O. BOX 430 STOCKTON CA 95215 :
o RHVA OVERLAY }
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO- 49-/ 6. 4 I N TUCLUMNE COUNTY AT AND NEAR GEORGE REED, | NC. COLI N DORAN $4, 346,503 05/04/18  100%
10- 1G8004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. O. BOX 4760 560 MOUNTAI N RANCH RD $41$§§§'§§§ fﬁ; gg; ig 98%
ROUTE 120 AND | N AND NEAR SONORA FROM SAN ANDREAS, CA. 95249 '
0.1 M LE NORTH OF PESCE MXDESTO CA 95352 (209) 754- 1017
RHVA OVERLAY (209) 523- 0734
HVL
10- TUO- 108-/0 IN MARI POSA, AND TUOLUMNE S| ERRA MOUNTAI N CONSTRUCTI ON TONY Cl PPONERI $4,141,431 04/26/18  100%
10- 1F6424 COUNTI ES AT VARI OUS LOCATI ONS I NC. 952 GOODW N DRI VE $4, 104, 528 2?5 (1)25 12 100%
TREE REMOVAL 16355 YOSEM TE RD RI PON CA 95366 11/ 08/ 18
SONORA CA 95370 (209) 599- 1940 COVPLETED
(415) 830- 0169
10- TUO- 108-/ L. 4 IN TUO CO ABOUT 5.8 M WEST OF GEORGE REED, | NC. $3,328,857 10/11/18 0%
10-1C5404 JAVESTOMN ON RTE 108 FROM RTE 120 TO P. O. BOX 4760 $0 11/08/18 0%
SNHG- X109- (005) E 0.4 M EAST OF RTE 120 & ON RTE 120 $0
-0 FROM 0.2 M NCRTH OF O BYR MODESTO ~ CA 95352

UPGRADE STOP- CONTROLLED (209) 523- 0734

HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 10
Location 3 xwaraeda .
. +

l(::e?:an%Ct E’Tg;]m Wwater Description Egggg:r Conlilp Tocgeg(se AErs)tp g(\)lr?ﬂp /‘(’)/P\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $21,572, 401 11/08/ 17 93%
i&ﬁ%ggé(me) c NEAR QAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $20$g;g, ggi iy S% i; 96%

LANCASTER ROAD TO MOCCASI N CREEK ROAD '
-0 BRI DGE. REHABI LI TATE PAV MOXDESTO -~ CA 95352 SAN ANDREAS, CA. 95249

SHOULDER W DENI NG (209) 523- 0734 (209) 754- 1017

HA22

Totals: Authorized Final Amt: $233, 002, 702 Completed to Date: $182, 389, 982  Work ThisMonth: $11, 272, 438
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP- 8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508,620 08/16/16 0%
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1,391,226 09/01/16 0%
STBG 1 008- (108) E L ANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $11,880 08/19/20
-0 ORANGE ~ CA 92705 (858) 467- 4084

(714) 939- 6600 PLANT EST
HEL4 SATI S
11-1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/01/17 57%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $46, 162,959 03/ 24/ 17 62%
ACl M 0082- (109) E $7,543,719 12/19/19

SEPARATI ON TO 0.6 M LE WEST COF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
11-1 MP- 8-83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES VEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/ 21/17 66%
11-418524 OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, 003,540 05/31/17 98%

ACI M 008 -(110)E 04 LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 $81,398 07/31/19

-0 WEST OF ROUTE 8/ 18 Sgggig?ﬂg‘g 92126 (760) 355- 8666
PAVEVENT REHABI LI TATI ON (858) 536-

HA22
11- 1 MP-86- 20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — CORTEZ, CARLOS $4,108, 075 04/23/18 61%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $478, 723 22; 1% ig 12%
TO BRANDT ROAD AND FROM 0.2 M LE | MPERI AL, CA 92251
SOUTH OF B STREET TO MARTI N SQ'S\'SD'SESOSGSS 92121 (858) 688- 1423 SUSPENDED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11- | MP- 86- 24. 7/ 65. 2 IN | MPERI AL COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718, 718 04/ 19/ 18 56%
11-2M014 LOCATI ONS CALI FORNI A, | NC DANI EL $599, 087  05/03/18 0
' e $290,496 12/31/18 9%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD ’
TEMPE AZ 85282 ':ZER;:;’ 8602692251
(602) 437-1711 (760) 355-
11-1 MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $17,975,341 03/ 22/18 37%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $7,646,941 04/11/18 43%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE | MPERI AL, CA 92251 $2,492,128 06/14/19
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR ~ CA 91342 (760) 355- 1350

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VARI QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 81%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6$ggf' I;f 82; 22; 1; 84%
OVERHEAD S| GN REPLACEMENT SOUTH '
e o s et
(714) 974- 1190 (858) 688-
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG I NC  LAMAN MATTHEW $2, 584,563 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751 05/30/17 83%
ACST- X073- (121) E ROADSI DE SAFETY | MPROVENENTS SPRING VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 658) 688, 1373
(858) 860- 5300 (858) 688-
HA22
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 590, 391 03/ 23/ 18 95%
11- 2N0284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETWATER ROAD $5, 361, 783 04/ 06/ 18 96%
AVENUE OVERCROSS! NG 11095 SW | NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 $46,117 12/28/18
REMOVE AND REPLACE ALL TRAFFI C .
TUALATIN OR 97062 (858) 688- 1433 SUSPENDED
(503) 885- 0420
11-SD-5-3.9/9. 2 I'N SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 84%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,568,975 12/21/16 97%
ACNH Ol 00- (634) E $23,251 03/25/19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SQIS\ISD'SES)SH():S 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858) 536-
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 71%
11-002714 0.3 MLE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $733,659 11/12/15 87%
STF;'OOS -(631)E OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $4,002 12/11/19
T TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 305,518 12/18/ 14 75%
11- 0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOWS DRI VE $65, 560, 383  01/12/15
NHPI - 0051- ( 625) E 2863 CARMEL VALLEY $314 470 06/27/19  100%

LUB2- 11 1- (9E)

--()
HE11l

OVERCROSSI NG TO SORRENTO VI ADUCT

REPLACE BRI DGE/ RECONSTRUCT RANPS SAN MARCOS  CA 92078

(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6,321,720 03/23/18  100%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $3, 583,233 04/09/18 56%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $923,564 12/14/18
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014 OVER RUN
(714) 974- 1190 '
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 90%
11-282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $801,593  08/04/15 94%
STPI - 005 -(630)E RCROS $3,115 04/ 05/ 19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $244, 684,391 12/ 22/ 16 49%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $134,502,035 01/13/17 5506
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $4,331,902  10/15/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $89, 310, 421  11/21/17 27%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $44$g$g, ;gg (1)615; géj % 50%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 '
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 362, 000 03/ 09/ 18 84%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $2;$§$2, ééf 825 ig; 12 45%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B '
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1:';822007
(760) 916- 9100
11-SD-5-51.2/51.5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $2, 624,603 08/01/18 8%
11- 424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $242,588 09/06/18
HSNH- X073- ( 131) E 817 SVEETWATER ROAD $242 588 03/13/19 9%

--0

H GH FRI CTI ON SURFACE TREATMENT

SAN DI EGO CA 92121
(858) 587- 3600

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVMPANY — FARMER BRANDON $8,535,676 11/02/17 39%
11- 414804 4,351,437 11/28/17
OMe 008 (324 E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ Sa00 aes o3l o0 20 519%
UNDERCROSSI NG TO 0.5 M LE WEST OF Sul TE 206 ’
-0 HOTEL Cl RCLE DRI VE UNDE S§?8D'5§§D36§§ 92121 SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMENT WESTBOUND | - 8 ( ) ) (858) 688- 1375
11- SD- 8- 5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5,528,357 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $5,426, 784 10/ 13/ 16 98%
NHPI - 008- (321) E $0 10/31/18
VEST OF FAI RMOUNT AVENUE SAN DI EGO CA 92121 SAN DI EGO CA 92111 10/ 29/ 18
-0 UNDERCRGCSS! NG TO FLETCHER PARK 858) 688- 1575
(858) 587- 3600 (858) OVER RN
EXTEND FO COMMUNI CATI ONS; | NSTALL
HB4N
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 644, 145 10/ 31/ 17 37%
ié;éfsggg_ 23) E VEST OF LAKE MJURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $15§§é3'§§2 ééjgg;%g 88%
(323) OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 :
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCOS ~ CA 92078 (858) 688- 1580
PAVEMENT REHABI LI TATI ON (760) 916-9100
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 23%
11-405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $227,022  06/25/18 9%
ACNH X073- (129) E UPGRADE PEDESTRI AN RAVPS SPRING VALLEY. CA 91977 $0 05/ 15/ 19
--0) SAN DI EGO CA 92131 619 602. 0333
(858) 860- 5300 (619) 602- SUSPENDED
HB71
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/22/17 57%
LR e Lomas 0 GEEMLLE R0 2063 CMEL VAL R il s
- X073-(125) OVERHEAD S| GN REPLACEMENT NORTH ROAD :
--() LI VERVORE CA 94550 DEL MAR CA 92014
(925) 245- 1300 "
(858) 688- 1384
11- SD- 15- . 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 664, 134 03/ 22/ 18 98%
11-2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. $4,511,455 04/17/18
817 SWEETWATER ROAD $257. 146 12/28/18  °%

ROUTE 56.

RESTRI PE ALL DELI NEATI ON SUN VALLEY = CA 91352

(818) 834- 8199

SPRI NG VALLEY CA 91977
(858) 688- 1433
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON ART, PANNU $5, 543,047 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  10/22/18 0%
PCC SLAB REPLACEMENT $0
SAN DI EGO CA 92121
(858) 587- 3600
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5,935,983 03/06/18  100%
11- 2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARVEL VALLEY RD $5;$%§§'g$g fﬁ; gg; ig 98%
LI NE. DEL MAR , CA 92014 '
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858) 688-1376 OVER RUN
11-SD-52-3.8/5.1 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON $11,589, 913 10/18/18 0%
11-419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE $0 11/08/18 0%
BLNH-X073- (133) E PAVEMENT REHABI LI TATI ON. $0
--0) SAN DI EGO CA 92121
(858) 200- 3660
HA22
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/20/18  100%
11- 292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $866,537 05/18/18 80%
ACNH P052- (018) E $7,130 11/27/18
163/ 52 SEPARATI ON. VS 62
-0 STORMMTER M Tl GATI ON - MEDI AN SAN DI EGO  CA 92121 SAN DI EGO, CA 92111 OVER RUN
(858) 587- 3600
(858) 467- 4084
11- SD-52- 13. 3/ 14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $1, 043,510 07/09/ 18 30%
éh;—lGélzéggg—(Ole SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 2863 CARVEL VALLEY ﬁig’ 84512 825 825 12 34%
"0 UNDERCROSSI NG TO M SSI ON GORGE ROAD SAN DI EGO CA 92191 ROAD '
UNDERCRGCSSI NG 858) 200- 3660 DEL MAR, CA 92014
CONSTRUCT MEDI AN BARRI ER ( ) ) (858) 688-1518
11- SD-67- 4. 6/ 19 I'N SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COVPANY  NABI ZADEH, MEHRDAD $4,393,723 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARMEL VALLEY RD $4, 277, 6% 2(1)5%5 i; 97%
oHE GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR, CA 92014
--0) SAN DI EGO CA 92121
DRI VE. (858) 688- 1518 OVER RUN

I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587- 3600

HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8,524, 667 11/16/17 43%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $1,741,147 01/04/18 20%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $266,495 07/17/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD-75-21.0/ 21. 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 979,782 09/14/15 o
STPNH -( )P $67,822 05/31/19
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1, 450, 000 06/ 01/ 18 47%
LTI e ONRIEIS RN .3 MIESOTO 3 MIEINC 7177 CePCRTUNTY 190451 0028 1
0 (136) N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
° .4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76-22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1, 443,817 11/17/17 95%
i(lz_s%?gcl)gg-(osl) c LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $5;g, ;Ig g; %g; i; 38%
0 LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014 :
o BRI DGE RAI L UPGRADES B}
IRVINE CA 92606 (858)688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 313,540 02/ 27/ 17 49%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $4, 898,064 04/12/17 89%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $271,793 11/22/19
0 . ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430 SUSPENDED
HB1
11- SD- 78-37. 3/ 60. 3 IN SAN DI EGO COUNTY I N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 622, 402 04/ 23/ 18 87%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARMEL VALLEY RD $10$é§g, g;; f{g; ﬁ; ig 94%
HAVERFORD ROAD AND FROM 0.2 M LE EAST BL NGTON  CA 92316 DEL MAR CA 92014 !
OF MAGNCLI A AVE TO (858) 688- 1518

RUBBERI ZED HOT M X ASPHALT OVERLAY. (909) 546-1311
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY 23 82; gg; 12 0%
AND AT SOME CREEK BRI DGE. SAN DI EGO CA 92131 ESCONDI DO CA 92025
REHABI LI TATE BRI DCE DECK. (858) 860- 5300 (760) 796- 4072
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MVERCADO VI CTCR $1,398,902 01/08/18  100%
i\&#};g%-(OM) c SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $ggg, g;i f{g; gi; ig 46%
0 AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD :
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 Dg';sM??O 5,1«42:2014 OVER RN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 377,175 04/ 23/ 18 99%
}}\(1:;5?\'0835;3_(045) c FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6:$§§$'§§’§ 2?5 %25 12 95%
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD  CA 92008 EL CAJON, CA 92021 '
BONDED WEARI NG COURSE OVERLAY (760) 444- 1032 (858) 688- 1551
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2, 674,302 01/11/18 86%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 384,696 02/09/18 9
ACNH- P094- ( 065) E $244. 302 05/24/19 2%
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 209,313 08/ 06/ 18 7%
i&‘:&é%‘ 130 & VARI OUS LOCATI ONS FROM 0.6 M LE VEST | NC. 817 SWEETWATER ROAD 21121 ;gg 325 g%j %g 4%
0 -( ) OF COLLEGE AVE. UC TO CAMPO ROAD ON- 32 EDELMAN SPRI NG VALLEY , CA 91977 !
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94- 59. 6/ 60. 2 I N SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVMPANY W LLI AVSON, JOHN $4, 201,238 09/07/ 16 87%
ié_s%?gégg-(me) FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3, 29198, gig 82; gg; ig 93%
--0) KUNEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 '
CURVE REALI GNMENT (858) 688- 1580

(760) 444- 1032
HB1
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR WESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW $2,892,286 08/07/17 47%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRIVE, SU TE 817 SWEETWATER ROAD $2, 754,535 08/29/17 95%
ACNH- P125- (019) E $374,503 12/31/19
0 OVERCRGCSSI NG TO 0.3 M LE NORTH COF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
TROY STREET OVERCROSSI NG (858) 688- 1526

STORMAMTER M TI GATI ON - NEDI AN (760) 489- 4328

11- SD- 125-13. 8/ 13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL LAMAN, MATT $1, 504, 628 09/ 26/ 18 0%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. $0 11/08/18 0%
SNHG- X073- (132) E $0 ?
MASSACHUSETTS AVENUE UNDERCROSSI NG 16351 CONSTRUCTI ON Cl RCLE VES
-0 AND ON ROUTE 125 AT PANORAVA UNDE
CONSTRUCT OUTER SEPARATI ON BARRIER | RVINE  CA 92606
(949) 252- 0441
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,042,108 01/17/18 40%
11- 415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUI TE 817 SWEETWATER RD $5,491,520 02/09/18 78%
CSTG P163- (030) E $1, 040, 694 06/ 26/ 19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PI NG, LI GHTI NG, UPGRADE }
(760) 489- 4328 (619) 602- 0333
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 280,492 06/16/17 36%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $§, ggg, égg 8;; ig; g 20%
FRI ARS ROAD OVERCRGSSI NG SAN MARCCS  CA 92078 SPRI NG VALLEY, CA 91977 ! !
REVI SE | NTERCHANGE/ W DEN OC AND .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,170, 954 01/ 16/ 18 53%
L e oS G155 1A VUSTRY DRVE 1463 ooy I L
CONSTRUCT MAI NTENANCE VEHI CLE :
--0) SAN DI EGO CA 92121 EL CAJON, CA 92021

(858) 587. 3600 (858) 688- 1551

HA28
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM MEHRDAD $5,399, 864 03/22/18  100%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $4,138,288 04/09/18 76%
UC TO0.3 M S COF L ST UC AND ON RTE ANAHEI M CA 92801 EL CAJON, CA 92021 $22,680 12/17/18
805 FROM PALM AVE O (858) 688- 1590 OVER RUN

REPAI R AND REPLACE SLAB (714) 855- 4201
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 225,406 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $9gg, ‘7123 8;; gg; %g 0%
NAPLES STREET UNDERCROSS| NG 7726 N. FIRST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON
FRESNO, CA 93720 fggs?sggqlogg 92105 PLANT EST
HA25 (559) 322- 2041 SATI'S
11- SD-805-5.7/7. 8 I'N SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. Rl VAS MANUEL $12, 494,194 05/25/18 19%
11- 2T2604 1,617,079 06/19/18
STh o931 (121) VAR OUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ 5909 008 o2l 131 20 13%
NORTH OF NAPLES STREET UC TO BONI TA RVINE CA 92618 SUITE 208 '
-0 RD UC. PM ***5 7-7. 8** 949) 470- 0500 SAN DI EGO, CA 92105
HBS 1 -805 SOUTH SOUND WALLS (UNI'T 1) ( ) ) (858) 829- 1020
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,492,014 07/21/17 51%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,359,885 08/15/17 929
ACI M 805-(637)E $64,316 05/ 21/ 19
OVERCROSSI NG TO ROUTE 805/ 8 ESCONDI DO CA 92020 EL CAJON, CA 92021
-0 SEPARATI ON. 2601 489. 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $867,462 02/01/18  100%
11- 273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SU TE A 4001 EL CAJON BLVD. $6§S’ %gg 82; g; ;g 80%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN 14) 641, 4730 SAN DI EGO, CA 92108 OVER RUN
I NSTALL | RRI GATI ON AND LANDSCAPI NG ( ) ) (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 92%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, Ogjggg 8;5 (1)25 13 7204
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 '
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805-27. 1/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 602, 868 07/ 31/ 18 0%
11- 419904 0 08/31/18
BLI M 805 (638) E M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY :0 o e 0%
0 OF ROUTE 5/ 805 SEPARATI ON SAN MA CA 92078 ESCONDI DO, CA 92025
o PAVEMENT REHABI LI TATI ON 06 B}
(760) 916- 9100 (760) 796- 4070 SUSPENDED
HA22
Totals: Authorized Final Amt: $796, 462, 408 Completed to Date: $498, 693, 105 Work ThisMonth: $26, 252, 163

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-10. 7/ 11 IN LAGUNA BEACH AT EMERALD BAY JABRE CONTRACTI NG | NC. NGUYEN, |RVI N $282,100 04/ 23/ 18 20%
12-0Q7504 CLEAN, | NSPECT AND LI NE CULVERT 1813 MANZANI TA LANE 3251-1/4 UNI VERSI TY $47, 323 82; ég; 12 17%
MANHATTAN BEACH CA 90266 :3';'\” NE CA 92612
(310) 720- 0277 (949) 279- 8800
12- ORA-1-18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $758,559 07/20/ 17 70%
12- ON9104 NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $734,620 08/15/17 95%
ACNH P001- (622) B REBUI LD FAI LED SLOPE PAVI NG & BI KE DRI VE, #2 $1,496  05/06/19
-0 GARDENA ~CA 90248 I RVINE, CA 92612
(310) 830- 6323 (949) 279- 8638
12- ORA-1-24.3/24. 3 I'N HUNTI NGTON BEACH, AT PCH & COMET ELECTRIC, INC ESSAYLI, MOUSSA $446, 149 09/ 25/ 17 90%
éé—TOGPg(Z)g‘ll (626)E HUNTI NGTON STREET 21625 PRAI RI E STREET 6533 MARI NE VY, $365, 723 1(2)5 (2);5 1; 82%
i MODI FY SIGNAL & LI GHTI NG ADA TRAI LER #2
--0) CHATSWORTH CA 91311 | RVINE. CA 92618
(818) 340- 0965 (949) 070, 8816
12-ORA-5-1.2/2. 2 IN ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC NGUYEN, | RVIN $11, 090,861 09/20/16  100%
12- 0MA904 M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $10, 799, 114  10/13/16 92%
HSNH-PI  -( )0 OF AVE PRESI DI O UC . $238,528 11/30/ 18
- 63-(B) ENHANCE CURVE/ | NSTALL OVERHEAD SI GN  TONTANA CA 92335 IRVINE, CA 92612 OVER RUN
--0) (909) 356- 8880 (949) 279- 8590
HB1
12-ORA-5-1.6/11.1 IN OC, IN SAN CLEMENTE, DANA PO NT & ALL AMERI CAN ASPHALT BERRI OS, JOSE $8, 405,362 04/12/ 18 73%
12- 0Q7604 SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229 15700 TUSTIN VI LLAGE ﬁ 12‘2' 32‘2‘ g‘z‘j gz; 12 21%
REAL TO 0.1 MLE N OF JUNI PERO S| ERA A 92678 WAY #1 Pte
RD UC :9:51 736- 7600 TUSTIN, CA 92780
REMOVE AND REPLACE, OVERLAY RHMA (951) 736- (949) 279- 8502
12-ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 595, 285 11/ 25/ 14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOMS DRIVE 910 CALLE NEGOC O $50, 845, 654 12/ 22/ 14 96%
NHPI - 005 - (972) 7 $78,515 05/13/19
ADD ONE HOV LANE SUl TE 205
PLN-6212- (016) E SAN MARCOS CA 92078 AN CLEMENTE. CA 92673
--0) (760) 916- 9100 ’

Hes (949) 279- 8595
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-6.2/8.7 OC. 1-5 FROM S OF PACI FI C COAST HWY  SHI MM CK CONSTRUCTI ON COMPANY NGUYEN, | RVI N $47,001,517 12/04/13 87%
oot TO SN S GREEK D e 27261 LAS RS ST AN o
0 (014) ADD ONE HOV LANE 16481 SCl ENTI FI C WAY SUI TE 160 '

| RINE Ca 52615 M SSI N VIENQ, A 92691

(949) 333- 1500 (949) 279-
12- ORA- 5- 19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHAMAD $4, 946, 256 08/ 12/ 14 0%
12-0J61U4 FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SU TE A 15700 TUSTI N VI LLAGE $4,919,351 09/08/ 14 0%
| M X059- ( 055) E 405 FROM RTE 5 TO 0. 2M NORTH OF A A Cn Sp70e was, #1 $20,160 01/ 04/ 19
-0 | RVI NE CENTER DRI VE (714) 641. 4730 TUSTIN, CA 92780 PLANT EST
HAZS H GHWAY PLANTI NG & EROSI ON CONTROL (949) 279- 8433 SATI S
12- ORA- 5-22. 0/ 24. 3 I N ROUTE 05 FROM BAKE PKW TO JEFFREY R J. NOBLE COMPANY YACOUB, MOHAMVAD $1,768,810 06/11/18 99%
% &Nﬁggg_ 00 E RD. IN CITY OF | RVINE 15505 EAST LI NCOLN 6521 MARI NE WAY T#1 $1;$§§g,§% (1)25 gfi; 12 91%

(994) RESURFACE AC SURFACE W TH OGAC, | RVINE, CA 92618 :

--0) ORANGE CA 92865 (948) 270- 8433

(714) 637- 1550
HB1
12- ORA- 5- 23. 2/ 30. 3 I N ORANGE COUNTY I N TUSTI N AND | RVI NE ALFARO COMMUNI CATI ONS ESSAYLI, MOUSSA $965, 131 09/ 19/ 18 0%
12- 0H0284 FROM ROUTE 133/5 SEPARATI ON TO ROUTE CONSTRUCTI ON, | NC 6533 MARI NE WAY $0 10/08/18 0%
ACI(;\A 005- (996) E 5/ 55 SEPARATI ON 15614 S. ATLANTI C AVE | RVINE, CA 92618 $0  05/20/19
o UPGRADE FI BER OPTI C CABLES, CCTV & B}

COVPTON CA 90221 (949) 279-8816
HB4N (310) 669- 8949
12- ORA- 5-23. 8/ 23. 8 I N ORANGE COUNTY 1-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2, 460,340 04/ 14/ 16 94%
oee oo b2ome 16751 KNOTT AvEIE 653 W e W, L0750 090010 g

(068) UPGRADE EXI STI NG AUDI O VI SUAL TRAI LER #2

--0) LA M RADA CA 90638 RV NE. CA 92618

(714) 367- 2975 949 2;9 8816
HB4N (949) 279-
12- ORA-5-33. 3/ 34. 5 I N SANTA ANA ON RTE 5 FROM BROADWAY ACCU CONSTRUCTI ON, | NC. NADERI , ARSALAN $3, 996,179 02/ 15/ 18 41%
12- ONO804 TO SANTA ANA RIVER, RTE 22 FROM 2098 S. GRAND AVE. SUITE A $1, 203,698 03/05/18 9
ACNH- X059- (075) E 15700 TUSTIN VI LLAGE $324. 635 00/23/20 0%

--0

HA22

State of California Department of Transportation

SANTA ANA RI VER TO MAIN ST (PM 9. 8/
11.0), ON RTE 57 FROM RTE
PLANTI NG, | RRI GATI ON, ROCK BLANKET

SANTA ANA CA 92705
(714) 641- 4730

VAY TR#4
TUSTIN, CA 92780
(949) 279- 8447
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-34.5/37. 4 I'N ORANGE COUNTY | N ORANGE AND AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROCZ $1, 984,740 02/16/18 96%
éﬁbosmggg-(ggm c ANAHEI M FROM SANTA ANA RI VER BRIDGE 933 N. BATAVIA ST. 3251 1/4 UNI VERSI TY $1, 780, 928 gg; gg; 12 89%
TO HARBOR BOULEVARD OVERCROSSI NG DRI VE, #1
-0 GROOVI NG EXI STI NG PCC, | NSTALL NEW ORANGE  CA 92867 I RVINE, CA 92612
(714) 769- 7025 949) 270 8505
HB1 (949) 279-
12- ORA- 5- 35. 0/ 35 ON ROUTE 05 NB OFF STATE COLLEGE PETERSON- CHASE GENERAL $396,392 09/21/18 0%
12-0P3904 BLVD. / THE CI TY DRI VE. ENG NEERI NG CONSTRUCTI ON, | NC. $0  10/09/18 0%
Sl 2’;} 005-(997) MODI FY EXI STING SI GNALS, | NSTALL 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
(949) 252- 0441
12-ORA-5-/.1 I'N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRI C NAJM ELIE $10, 288,229 03/08/16  100%
12 N e LOCATIONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR, 6533 MARI NE VWY, $9, 990, 3% 03/29/70 98w
(067) UPGRADE EXI STI NG FI BER CPTI C TRAI LER 2
--0) LOS ALAM TGS CA 90720 | RVINE. CA 92618
(714) 828- 7000 : OVER RUN
(949) 279- 8826
12- ORA-5-/44. 4 IN SAN CLEMENTE, SAN JUAN CAP, BC TRAFFI C SPECI ALI ST NGUYEN, |RVI N $4, 443,674 03/06/18  100%
12- OR0704 M SSI ON VI EJO, LAGUNA NI GUEL, LAGUNA 638 W SOUTHERN AVE 3251 1/4 UNI VERSI TY $3, 800, ogg (ﬁ; gg; ig 85%
HLLS, LAKE FCREST, IRVINE, TUSTIN. DRI VE
SANTA ANA, ANAHEI M FULLER (714) 974- 1190 I RVINE, CA 92612 OVER RUN
REMOVE AND REPLACE PAVEMENT (949) 279- 8590
12- ORA-22-.3/2.9 I'N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3,260,000 07/12/16  100%
if/} gﬁg-u?om) GROVE/ LS ALAM TOS VESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, 12?, 8§I 2;5 gg; %g 93%
PM 20.4/24.0 |- 605 PM 3.0/Rl.6 SR22 WAY :
--0) PM RO, 3/ R2. 9 BREA, CA 92821
. . 714y 984- 5500 TUSTIN, CA 92780
HBA H GHWAY REPLACEMENT PLANTI NG ( ) ) (949) 279- 8438
12- ORA- 39-.6/22.2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG NAJM ELIE $1, 666,661 12/13/17 0%
12- 0M6204 ANAHEI M AND LA HABRA AT VARI OUS SERVI CES, | NC. 6533 MARI NE WAY, #2 $0 01/18/18 0%
SNHG- P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. IRVINE, CA 92618 $0  05/11/19
-0 CYPRESS STREET. (949) 279- 8826 SUSPENDED

HB1

State of California Department of Transportation

RI VERSI DE CA 92504

MODI FY SI GNALS, ADD SAFETY LI GHTI NG
(951) 710- 1000
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-1.9/1.9 ROUTE 39 AT UTICA AVENUE IN CITY OF ALFARO COMMUNI CATI ONS ESSAYLI, MOUSSA $412,245 08/01/18 0%
12- ON9904 HUNTI NGTON BEACH. CONSTRUCTI ON, | NC 6533 MARI NE VAY $0  08/20/18 0%
SS(T;} PO39- (036) E MODI FY SI GNALS, SAFETY LI GHTI NG, 620 S. BRADFI ELD AVENUE IRVINE, CA 92618 $0 05/28/19
COMPTON  CA 90221 (949) 279- 8826
(310) 669- 8949
12- ORA-39-5.7/14. 4 "IN ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTION, INC.  NAJM ELIE $243,253 10/ 04/ 17 60%
12-ON7104 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE WAY $242, 471 10/ 27/ 17 93%
4 " 3 0
SNHG- P039- ( 032) (BEACH BLVD), AT CENTER AVE AND AT VB TRAI LER #2 $111,601 12/27/18
-0 ROUTE 91 RAWPS' O;;\ZKfSSC?122868 IRVINE, CA 92618
- 1- MODI FY SI GNALS 2- REFRESH (714) 538- (949) 279- 8826
12- ORA-39-9. 8/ 10. 5 I N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, MAHDAVI, SAEED $1,848,744 11/01/ 16 0%
12-0H2704 M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $214,635 11/28/16 12%
AO(\‘;‘* PO39- (31E) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #3 $121,234  06/19/19
o REHABI LI TATE DRAI NAGE SYSTEMS,
IRVINE CA 92618 (Tgi’;; 2’790;532780
HA42 (949) 299- 1400
12- ORA- 39- 12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL ANERI CAN ASPHALT BERRI 08, JOSE $5, 961, 030 09/ 25/ 17 50%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET 15700 TUSTI N VI LLAGE $698,487 10/ 27/ 17 12%
ACNH P039- (033) N LA M RADA $225,659 06/11/19
--0) ) CORONA CA 92879 VAY
PAVEMENT REHABI LI TATI ON FROM TUSTIN, CA 92780
(951)736-7600 (949) 279- 8502
HA22
12- ORA-55-1.2/17. 9 I N ORANGE COUNTY I N VAR QUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $11,876,799 01/10/17  100%
12- 0M5004 VARI OUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERS TY $8, 594, 565 01/30/17 290
ACHS- NHPO- (505) 8 OF ROUTE 1 TO ROUTE 55/ 91 DRIVE, #2 $423,044 06/ 28/ 19
-0 SEPARATI ON. B:;mgopgggz CA 91706 I RVINE, CA 92612 OVER RUN
HBL UPGRADE SAFETY DEVI CES ( ) ) (949) 279- 8638
12- ORA-55-2.0/5.9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI O/ ARSALAN $3,536,910 09/ 04/ 14 0%
12- 0H20U4 STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 NADERI $3,685, 118 09/ 30/ 14 0%
NHP- X059- (056) E 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO 1750 EAST 4TH STREET, $3,240 12/26/18
-0 GLENWOOD DRI VE AND FR vg?’;g‘g :gggs CA 91364 SUl TE100 PLANT EST
HI GHWAY PLANTI NG | RRI GATI ON ( ) ) SANTA ANA, CA 92705 SATI S

HA25

State of California Department of Transportation

(949) 724- 2814
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC JOUBEEN, JAY $1,147,639 06/ 11/18 2%
12- 04604 CORNER OF LI NCOLN STREET/ NOHL RANCH 230 SOUTH | RW NDALE AVENUE 3251 1/4 UNI VERSI TY 2281 g;g 8;; é% %g 204
AND SR 35. AZUSA CA 91702 DRI VE Ti#2 ’
PROPOSE PARK AND RIDE LOT FOR A
(626) 334- 5775 I RVINE, CA 92612
(949) 279- 8638
12- ORA-55-17. 2/ 17. 2 I N ORANGE COUNTY ON ROUTE 55 AT PETERSON- CHASE GENERAL $875,530 10/ 11/18 0%
12-0P7204 SOUTH BOUND LI NCOLN AVENUE OFF RAMP  ENG NEERI NG CONSTRUCTI ON, | NC. $0 11/08/18 0%
HSNH- X059- ( 078) $0 ?
AND ON ROUTE 91 AT EAST BOUND TUSTIN 16351 CONSTRUCTI ON Cl RCLE VAES
-0 AVENUE OFF RANP.
HEST OVERLAY, SAFETY LI GHTI NG, | RVINE  CA 92606
(949) 252- 0441
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFILLING ~ NAJM ELIE $509, 373 03/23/18 0%
12- 0Q0904 MESA AT VAR OUS LOCATI ONS I NC. 6533 MARI NE WAY, #2 ig 825 125 12 0%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. IRVINE, CA 92618
ANAHEI M CA 92804 (949) 279- 8826 SUSPENDED
HV4 (714) 520- 4026
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652,778 09/ 19/ 17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SU TE A 15700 TUSTI N VI LLAGE $1, 4231 ggg (1)25 13; g 0%
HI GHVAY REPLACEMVENT PLANTI NG VAY, #4 :
SANTA ANA CA 92705 TUSTI N, CA 92780
(714) 641- 4700 949) 279- 8438 s
HBAN (949) 279- SATI S
12- ORA-57- 16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505,443 02/ 15/ 18 56%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUI TE A 15700 TUSTI N VI LLAGE 22;‘211 5733411 825 825 %2 44%
I N PLACENTI A TO LAMBERT ROAD VAY, T4 '
UNDERCROSSI NG | N BREA SANTA ANA ~ CA 92705 TUSTIN, CA 92780
HBAN HI GHWAY REPLACEMENT PLANTI NG (714) 641-4730 (949) 279- 8511
12- ORA- 73-22. 5/ 25. 7 IN ORA CO IN | RVINE AND NEWPORT R J. NOBLE COVPANY MU TABA, ADI L $6, 376,408 12/01/ 17 43%
12- 0MD604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE 15700 TUSTI N VI LLAGE $578,059  12/18/17 9%
ACNH PO73- (126) E $532,925 06/ 19/ 19
TO RED HI LL AVE OC WAY, #3
-0 RESURFACI NG AC PAVEMENT ON FWY, & ORANGE  CA 92865 TUSTIN, CA 92780

(714) 637- 1550
o2 (949) 279- 8397
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-2.9/5 SR- 74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON | NC RAVANI POUR, MOHAMVAD $5, 104, 309 09/ 06/ 16 48%
ﬁé—sg_LZ)ZO{( P LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE VY, $4, ;igv ;gg 82; ﬁ; 12 929
CONROCK ENTRANCE ( PM 5. 06) TRAI LER #1 ’
406-2 E-0) CONSTRUCT 4- FOOT RI GHT SHOULDER, BALDWN PARK ~ CA 91706 I RVI NE, CA 92618
(626) 960- 9502 (949) 279- 8840
HB1
12-ORA-74-/1.6 IN SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADER!, ARSALAN $818,022 09/ 22/ 15 79%
N o122 coven e 15700 TUSTIN W LuAce e IS o
HI GHWAY REPLACEMVENT PLANTI NG VAY TR#4 :
9062- E -() LOS ANGELES CA 90001 TUSTIN. CA 92780
(323) 581-8200 (949) 279- 8447
HE12
12- ORA-90-. 6/ 8 I N ORANGE COUNTY FROM LA HABRA HILLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROOZ $4, 419,080 12/29/17 51%
12-OMD104 DRIVE I N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $278,231 02/09/ 18 9
ACST- P090- ( 015) E $118, 094 07/24/ 19 6%
()' -(015) PLACENTI A 16351 CONSTRUCTI ON Cl RCLE WES DRI VE #1 '
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 'SX;NE%QC;:GH
HB71 (949) 252- 0441 (949) 279-
12- ORA-91-.8/6. 1 IN OC, | N BUENA PARK, FULLERTON & ALL ANMERI CAN ASPHALT Pl RZADEH, BEHROOZ $1,021,213 04/09/ 18 93%
12-0Q7704 ANAHEI M AT VARI OUS LOCATI ONS FROM PO BOX 2229 3251 1/4 UNI VERSI TY $22§, éig 2‘2‘5 gg; ig 91%
VALLEY VI EW ST OC TO RTE 91/57 SEP A 02878 DRI VE, #1 :
REMOVE AND REPLACE RHMA ON RAMPS, CORONA I RVINE, CA 92612 SUSPENDED
(951) 736- 7600 (949) 279- 8595
12-ORA-91-.9/5. 4 I N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1,421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUTE A 15700 TUSTIN VI LLAGE $1, 223:12& 2‘115 885 1; 91%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4 :
0.2 MLES EAST OF STATE COLLE SANTA ANA ~ CA 92705 TUSTIN, CA 92780
13 REPLACEMENT HI GHWAY PLANTI NG (714) 641- 4730 (949) 279- 8438
12- ORA-91-5.2/6. 4 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $2, 787,895 02/21/18 46%
12- ON0904 PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 $1, 829,652 03/20/18 9
ACNH- X059- ( 076) 15700 TUSTIN VI LLAGE $588 809 05/17/19  ©6%

--0

HA22

State of California Department of Transportation

COLLEGE BOULEVARD UNDERCROSSI NG AND
ON ROUTE 57 FROM LA PALMA AV
ROADSI DE SAFETY | MPROVEMENTS

IRVINE CA 92618
(949) 470- 0500

VAY #4
TUSTIN, CA 92780
(949) 279- 8438
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91- 8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL COl NSTRUCTORS | NC NAJM ELI E $4,584,289 12/21/16  100%
12-OM5104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE VAY, $4, 508,620 01/11/17 08%
ACHS- NHX0- (907) 3 I NSTALL ADDI TI ONAL LI GHTI NG AT TRAI LER #2 $0 12/31/18
-0 FONTNA ~ CA 92335 IRVINE, CA 92618

(909) 356- 8880 ’ OVER RN
LBl (949) 297- 8826
12- ORA-91-13.4/14. 1 RTE 91 PERALTA WB V\EI GH STATI ON. SPECTRUM CONSTRUCTI ON GROUP, $5,913,995 10/ 18/ 18 0%
12-0N2704 RENEW AND UPGRADE PERALTA VB VEIGH I NC. $0 11/08/18 0%

32 EDELMAN $0

IRVINE CA 92618
HB4N (949) 299- 1400
12- ORA-133-7.8/13. 7 IN IRVINE ON RTE 133 FROM RTE 405 TO ORTI Z ENTERPRI SES, | NC. G LCHRI ST, BILL $1, 891,970 06/ 28/ 18 12%
AW P133- (015) E RTE 241. 6 CUSHING SUITE 200 15700 TUSTI N VI LLAGE 3992 236 03135120  36%

i RELOCATE FACI LI TI ES, CONSTRUCT :

-0 IRVINE CA 92618 %;Tm CA 92780

(949) 753- 1414 '
A2 (949) 279- 8438
12- ORA-133-8.6/9. 6 IN ORANGE COUNTY, |IN | RVINE FROM SAN AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROOZ $728,094 05/01/18 80%
12- 0Q7804 DI EGO CREEK TO ROUTE 133/5 SEPARATI ON933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $6§é, ?gz f{g; %g; ig 89%

REMOVE AND REPLACE RHVA ON RAMPS DRI VE, #1 ’
ORANGE CA 92867
(714) 769- 7025 IRVINE, CA 92612 SUSPENDED
(949) 279- 8595

12- ORA-133-9.5/9. 5 I N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS I NC RAVANI POUR, MOHAMVAD $14, 282,777 01/05/16 65%
12-ON1104 133 / 5 SEPARATI ON. 8051 MAI N STREET 6521 MARI NE VAY #1 $14,792,161 02/03/16 96%
NHP- X059- ( 064) E DEEP | NJECTI ON GROUTI NG RV NE. CA 92618 $5,350 02/28/19
--() STANTON CA 90680 ’

(714) 828- 4882 (949) 279- 8601
HA23
12- ORA-142-.8/2.9 I N ORANGE COUNTY | N BREA FROM ROUTE R J. NOBLE COMVPANY YACOUB, MOHAMAD $3,625,961 11/16/17  100%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 6521 MARINE WAY, #1 $3, 535,748 12/ 26/ 17 96%

ACST- P142- (016) E
--()

HA22

State of California Department of Transportation

RESURFACE CONVENTI ONAL HI GHWAY

ORANGE CA 92856
(714) 637- 1550

IRVINE, CA 92618
(949) 279- 8433

$35,964 12/31/18
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 241-18. 3/ 18. 7 NB RTE 241 OFF- RAMP TO SANTA BEADOR CONSTRUCTI ON  COVPANY, $937,300 09/ 26/ 18 0%
12- ON3004 MARGARI TA PKW | N THE CI TY OF SANTA |INC. $0  10/22/18 0%
HSST- P241- (006) E MARGAR! TA. 26320 LESTER Cl RCLE $0
-0 | MPROVE OFF RAMP CORNER S| GHT
CORONA  CA 92883
HB1 (951) 674- 7352
12- ORA- 405-2. 4/ 3. 9 I'N ORANGE COUNTY, 1-405 AUX LANE CHUMD CONSTRUCTI ON | NC $3,977,383 09/19/18 0%
12-0HO454 SOUTHBOUND - UNI VERSI TY TO RTE. 133 14425 JOANBRI DGE STREET $0  10/09/18 0%
IN THE CITY OF I RVINE, BETWEEN RTE. $0
133 AND SAND CANYON AVENU BALDW N PARK ~CA 91706
CONSTRUCT AUX. LANES. (626) 960- 9502
HB4
12- ORA- 405-2. 6/ 5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON I NC ZOKAI, FARID $18, 038,289 11/29/16 64%
i\é_g'vff/gg 208) 2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $16éié§, (ﬁ? 1(2)5 24115 18 89%
-1 Mi0- (298) REPLACE K-RAI L & EXTEND SB AUX WAY, #2 :
--0) BALDW N PARK CA 91706 TUSTI N CA 92780
(626) 960- 9502 949) 279- 8435
HB1 (949) 279-
Totals: Authorized Final Amt: $262, 254, 341 Completed to Date: $206, 877,968  Work ThisMonth: $5, 870, 602

State of California Department of Transportation
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01- DN-101-12. 5/ 15.
01- DN-101- 14. 8/ 15.
01- DN-101- 26. 1/ 26.
01-DN-101-/15.5
01-HUM 0-/79.9

01- HUM 36-.9/ .4
01- HUM 36-314.0/0

01- HUM 96- 24. 2/ 44. 2

01- HUM 96- 38. 6/ 45

01- HUM 101-27. 7/ 63.
01- HUM 101- 28. 5/ 33.

01- HUM 101-29.4/0

01- HUM 101- 32. 2/ 35.

01- HUM 101-40. 5/ 42

01- HUM 101- 58. 8/ 65.

01- HUM 101-110.6/0
01- HUM 101-/89.1
01- HUM 101-/13

01- HUM 254-4.0/ 6

01- HUM 254-22. 1/ 22.

01- HUM 299-30.6/0

01- HUM 299- 21. 0/ 34.

1
6

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 04904
01- 0H6904
01-0J0804
01- 0X®@204
01-0J1704
01- OH1904
01- 06904
01- 03604
01- OF8504
01- 0H4904
01- 0H3204
01- 08304
01- 06404
01- 0B4204
01- 0G5204
01- OH1004
01- 0HO104
01- OF1504
01- 0X®@504
01- 492104
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01- HUM 999-/0

01- LAK-20-1.0/46.3
01- LAK-20-31.1/31.8
01- LAK-20-33.6/46.5
01- LAK-29-9.7/10

01- LAK-175-25.0/27.5
01- LAK-175-/44.1

01- MEN-1-49.0/0

01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0

01- MEN-1-/55

01- MEN-1-/38.5

01- MEN- 20- 33.5/ 34
01- MEN- 20-33.6/38.5
01- MEN- 20-37.8/38.3
01- MEN-101-3.7/5.3
01- MEN-101-24.5/24.5
01- MEN-101-33. 0/ 42
01- MEN-101-45. 0/ 50. 8
01- MEN-101-45. 0/ 50. 8
01- MEN-101-46. 3/47.2

Statement of Ongoing Contracts - Index

Contract

01- 0G7404
01- 427804
01- 0C8104
01- OH3704
01- 0C7504
01- 0A0404
01- 0G5004
01-0J1404
01- 04504
01- 08004
01- 0G7304
01- OF9504
01-0J0904
01- 0H9404
01- 0Q0704
01- OE4704
01- 0B5004
01- 0G5604
01- OH7604
01- 262054
01- 262064
01- 262034
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Statement of Ongoing Contracts - Index
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Cnty Rt Pm Contract Page
01- MEN- 101- 47. 2/ 47. 3 01- 262044
01- MEN- 101- 64. 0/ 82 01- OH1104
01- MEN- 101-93.4/93.5 01- 03404
01- MEN- 101-97.1/0 01- 0HO904
01- MEN- 101- 104. 7/ 105. 3 01- 0G5504
01- MEN- 101- 374. 0/ 40 01-0J1604
01- MEN- 101-89.2/0 01- 0C3704
01- MEN-128-39.7/0 01- OH7104
01- MEN- 128-/17.9 01- 415504
01- MEN- 128-/5 01-0J1004
01- MEN-162-.1/9 01- OF0204
01- MEN- 162-1. 2/ 34 01- OE3804
01- MEN- 162-16.1/0 01- 0B5504
01- MEN- 162-/16. 2 01- 0004
01- MEN-162-/0 01- 0H9804
01- MEN- 175-1.6/1.6 01- 0Gr804
01- MEN- 175-5.0/9 01- 0OH2104
01- MEN- 253-/17.2 01- 06804
01- MEN-271-17.7/18 01- 0A8404
01- MEN-999-/0 01- 0C4304
01- VAR- 101-84.0/85.5 01- OH1204

[N
[N

01-VAR--/0 01- 0B8204

[N
[N
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01-VAR--/0
01-VAR--/0
01-VAR--/0
02- BUT-70-421.0/42.1
02- LAS- 36-22.4/29.4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8
02- LAS-139-6.2/7.3
02- MOD- 299-23.1/33.5
02- MOD- 299-51. 9/ 52. 5
02- PLU-70-14.9/0
02- PLU- 70-50. 6/ 51. 7
02- PLU-70-/0
02- PLU- 89-30. 2/ 30.5
02- PLU-147-8.9/9.3
02- PLU-910-/0
02-SHA-5-.1/0
02- SHA-5-4.9/5.1
02- SHA- 5-54. 6/55. 9
02- SHA- 5- 28. 0/ 29
02- SHA- 5- 39. 5/ 40. 8
02- SHA- 5-/ 67

Statement of Ongoing Contracts - Index

Contract

01-0J3704
01- OH7304
01- 0C5904
02- 4H4304
02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02-4F77U4
02- 1H3304
02- 1C7504
02-2C0904
02- 3H1004
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
02- 4H3904
02- 4G5204
02- 378904
02- 4F5104
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02- SHA-5-/0

02- SHA-44-4.6/6. 4
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-7.6/18. 3
02- SHA-910-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

Statement of Ongoing Contracts - Index

Contract

02- 4G6704
02- 368414
02- 3H2004
02- 4E0204
02- 3E7404
02- 44204
02- 1H8804
02- 1H9404
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4F58U4
02- 4F5504
02- 4H5004
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
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02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02- TEH910-/0

02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8
02-TRI -36-26.7/27.1
02-TRI -299-9.5/10.5
02-TRI - 299-15.1/15.5
02- TRI - 299- 20. 2/ 20. 7
02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-191-6.8/8.6
03- COL- 20-31.8/32.8
03- ED-50-18.5/0

03- ED- 50- 22. 3/ 66. 5
03- ED- 50-39.5/48.7
03- ED-50-75.4/77.3
03- ED- 50-28.8/39.6
03- ED-50-/0

Statement of Ongoing Contracts - Index

Contract

02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904
02- 42504
02- 4F8604
02- 3H8804
02- 2H7204
02- 0H3304
02- 43804
02- 4H9204
02- 3H7204
02- 4H8704
02- 4E6704
03- 3F7604
03- 2F9804
03- 08704
03- 1H6904
03- 2F1304
03-3C3804
03- 0G7504
03- 4H3404
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03- ED-89-13.5/14.5
03- ED- 89-16. 0/ 16. 8

03- ED- 193-10.1/10.1

03- ED-999-/0
03- GLE- 162- 37. 6/ 54

03- GLE-162-45.1/45.1
03- GLE-162-82.0/81. 6

03- NEV- 20- 159. 0/ 0
03- NEV- 20- 17. 4/ 25.
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 19. 0/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV-80-/0

03- NEV-80-/0

03- PLA-49-/0

03- PLA-49-/0

03- PLA-65-5.0/6.6
03- PLA- 65- 23. 6/ 23.
03- PLA- 80-22. 0/ 33
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80- 50. 7/ 50.

Statement of Ongoing Contracts - Index

Contract

03- 2H4404
03- 3H3604
03- 2F7204
03- 2H6804
03- 0G7604
03- 08604
03- 036204
03-1G5704
03- 038304
03- 1H2604
03- 3F9204
03-2H4704
03- 1G1904
03- 0X@504
03- 2H6604
03- 2H6504
03- 0H26U4
03- 3H9404
03- 3E0504
03- 1F4004
03- 3F4804
03-4H4404
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03- PLA-80-54.7/54.7
03- PLA-80-211.0/41.5
03- PLA-80-/0

03- PLA-80-/0

03- PLA-193-9.8/9.8
03- SAC-5-33.1/0

03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1
03- SAC-50-/0

03- SAC-50-/24.6

03- SAC-50-/23.1

03- SAC-51-4.0/0

03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-220-/3

03-SI E-49-45.1/45.2
03-SI E-999-/0

03- SUT-20-/4.2
03-VAR-12-/ .4

03- VAR-89-1.8/16.3

Statement of Ongoing Contracts - Index

Contract

03- 1H4904
03- 4H4504
03-4H0104
03-1G1304
03-2H9704
03- 4F4004
03-1G1204
03- 3F5704
03-0Gr7704
03- 0G7904
03- 4H7004
03- 4F6104
03- 0H2504
03- 4H3804
03- 1H3804
03- 0F3514
03- 4H4004
03- 2H9904
03-2H6704
03- 0G1204
03- 4H6904
03-4H7104
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03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-16-1.5/1.7
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03- YOL- 275-13. 0/ 13
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-49-74.0/7.3
03-YUB-70-7.4/13.5
03-YUB-70-/0

04- ALA-13-4.4/4. 4

Statement of Ongoing Contracts - Index

Contract

03- 038004
03- 4H0904
03- 3H2904
03- 1F2304
03- 0H4904
03- 3H1504
03-0C4724
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 08104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H7304
03- 3F1304
03- 4H1504
04- 4K4704
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04- ALA-24-1.0/ 10
04- ALA-24-5.1/6. 2
04- ALA-80-1.8/0
04- ALA-80-5.8/0
04- ALA-84-22.9/25.7
04- ALA-92-1.0/ 10
04- ALA-260-1.1/1.6
04- ALA-580-/8
04- ALA- 680-19. 3/19.5
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6. 8/21.8
04- ALA- 680-/4
04- ALA-880-2.9/27.3
04- ALA- 880-11. 8/ 27.5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880-28.4/29.2
04- ALA-980-/0
04-CC-4-.1/9.9
04- CC-4-23.6/25.2
04- CC-4-25.8/28.3
04-CC-4-/T31.5

Statement of Ongoing Contracts - Index

Contract

04- 2K0104
04- 294944
04- 014114
04- 335704
04- 297624
04- 2K1604
04- 3K6904
04- 3G9U4
04- 1Q4704
04- 2537H4
04- 430564
04-4G1154
04- 36034
04-2J0704
04- 4H5804
04-172454
04- 0A7104
04- 0P5604
04- 1K5904
04-2J0304
04-2J0414
04- 4804
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04-CC-80-/10.1

04-CC-242-1.6/1.6
04- CC-580-5.8/5.8
04- CC-680-2.6/4. 4

04- CC-680-24.3/24.3
04- CC-680-25.0/25.7
04- CC-680-251. 0/ 25.5

04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1-9.

04- VRN- 1-10.

2/0
1/50.5
6/0
717.8
8/7.8
1/0
2/8.5
8/0

04- MRN-1-10.9/0

04- VRN- 1-11.
04- VRN- 1- 22.

04- MRN-1-24.7/0

04- VRN- 1- 33.
04- VRN- 1- 35.

9/10.9

5/11.5
8/22.8

4/33. 4
3/35.3

Statement of Ongoing Contracts - Index

Contract

04-433404
04- 433104
04- 48904
04- 0P6104
04- 3A87A4
04- 34624
04-2CQP804
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 456604
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204
04- 0P1304
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
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04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.7/12
04- MRN- 101- 15. 4/ 15. 4
04- MRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN- 101-/26. 8

04- MRN-101-/0

04- MRN-101-/0

04- MRN-131-3.9/4. 4
04- NAP-12-/3.3

04- NAP-29-1.0/9.9
04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP- 29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-6.4/0

04- NAP-121-9.2/9. 4
04- NAP- 121-14.8/14.8
04- NAP-128-/0

04- SCL-9-/0

Statement of Ongoing Contracts - Index

Contract

04- 209504
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 0Q6204
04-2J4804
04- 44604
04- 3&x2104
04- 2641A4
04- 4H6904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 4X204
04- 2A3204
04-3J7404
04-1J0204
04- 1K5704
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04- SCL-17-76.0/7.7
04- SCL-17-/1

04- SCL- 35-9.5/10.5
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-11.5/17.2
04- SCL- 85-19.9/20.2
04- SCL-85-/1

04- SCL-101-.8/.9

04- SCL- 101-52.0/52.6
04- SCL-101-5.1/5.1
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-.3/10.8
04- SCL- 237-/.2

04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
04- SF-35-2.0/3.2

04- SF-80-5.1/5.7

Statement of Ongoing Contracts - Index

Contract

04- 3Q0404
04- 1QB704
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304
04- 1CB804
04- 4K1304
04- 235624
04- 234604
04- 2A4414
04-1G8704
04- 1K7804
04- 236604
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 2K5504
04- 1QB604
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04- SF- 80- 5.
04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.

6/7.6
3/0
1
8/2.9

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.

04-SM1-/0

04- SM 35-9.

5/ 15.
9/ 17.
2/ 39.
6/ 40.
4/ 48
0/ 44.

8/9.9

RN ©

04- SM 35-11. 5/ 11.
04- SM 35-21. 0/ 23
04- SM 84-12. 0/ 12.
04- SM 84-16. 3/ 17.
04- SM 84-27. 9/ 28
04-SM 92-.9/.9

04- SM 92- 3.

2/7.3

04- SM 92- 15. 3/ 15.

Statement of Ongoing Contracts - Index

Contract

04- 34424
04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 4365504
04- 0P1604
04- 1K6204
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 1K5604
04- 4K4804
04- 4K5504
04- 3K6304
04- 4K9004
04- 0P4904
04- 106504
04- 0P1504
04- 0P6504
04- 3G3054
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04- SM 92-7.5/8
04-SM 101-1.6/2.2
04- SM 101-16.3/17.1
04- SM 280-9.4/0

04- SM 280- 20. 4/ 20. 4
04-S0OL-37-.1/9.9

04- SOL-37-9.8/26.6
04- SOL- 80-. 6/ 4

04- SOL-80-11.3/12.9
04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9
04- SOL- 505-/10.6

04- SOL- 780-6.8/7.3
04- SON- 1-22. 4/ 22. 4
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18.2
04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON- 101-29. 3/43. 4
04- SON-101-33.4/34.8
04- SON- 101-33.5/33.5

Statement of Ongoing Contracts - Index

Contract

04- 339004
04- 235654
04- 235844
04- 435914
04- 0P2804
04- 2K0004
04- 0P3304
04- 0P6804
04- 0A5344
04- 4A1104
04-4G5104
04- 3K6704
04- 44504
04-1J7504
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 235504

Page
53
53
53
53
53
53
54
54
54
54
54
54
55
55
55
55
55
55
56
56
56
56



Cnty Rt Pm

04- SON-101-/4.5

04- SON- 116-11
04- SON- 116- 25
04- SON- 116- 27
04- SON- 116- 39
04- SON- 116- 41

04-VAR--/0

05- MON- 1- 2. 5/ 67. 3

05- MON- 1- 8. 0/ 23

05- MON- 1-11.
05- MON- 1- 23.
05- MON- 1- 28.
05- MON- 1-47.
05- MON- 1-72.
05- MON- 68- 1.
05- MON- 68- 3.
05- MON- 68- 4.

7/ 63

0/ 45.
2/ 28.

0/ 58

2/ 81.
6/ L4.
9/ 10.
0/ 18.
05- MON- 68-17. 4/ 18
05- MON- 101-91. 2/ 99. 2

05- MON- 101-/0

05- MON-156-.1/1.1

05- SB- 1-/19.

3

.0/1.1

.0/27.9
.9/32.5
.9/40.1
.8/44.7

[ e I S

Statement of Ongoing Contracts - Index

Contract

04- 2640N4
04-2(B104
04- 3K6104
04- 334904
04- 4K9604
04- 283824
04-0J0004
05- 1F0804
05- 1H7804
05- 1H6604
05-1J3404
05-1J1104
05- 133204
05- 1C9904
05- 14504
05- 1H3804
05- ON1904
05- OF7004
05-0161H4
05- 139104
05- 132804
05-1F7104

Page
56
56
57
57
57
57
57
58
58
58
58
58
59
59
59
59
59
59
60
60
60
60



Cnty Rt Pm

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB-101-/13.5

05- SB-144-/0

05- SB-192-8.0/12.5
05- SB- 192-15.4/15.6
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25- 270. 0/ 28
05-SCR-1-7.5/17. 4
05-SCR-1-/0

05- SCR-9-11.0/11
05-SCR-9-/0
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05-SLO-1-34.5/44. 4
05-SLO 1-64.0/66.9

Statement of Ongoing Contracts - Index

Contract

05- 44824
05-1C9704
05- 136204
05- 00714
05- 136304
05-1J6404
05- 136604
05-1J6704
05- 0C6414
05- 1K2004
05- 1C1004
05- 1H7904
05-1J4004
05- 1K1704
05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 1F3504
05- 0T5404
05-1G1404
05- 492824
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05-SLO 1-/0
05-SLO 1-/0
05-SLO 41-11. 3/ 16
05-SLO- 41-/0
05- SLO 46-32.2/37.2
05- SLO 46- 46. 0/ 50. 2
05- SLO 58-6. 9/ 30
05- SLO- 101-50. 7/ 58. 8
05- SLO 101-63.2/69.3
05-SLO 101-/0
06- FRE-5-21. 0/ 31
06- FRE-41-33.1/33.4
06- FRE-41-22.8/23.6
06- FRE- 41-23.0/30.4
06- FRE-63-2.0/ 4
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE-99-/14.9
06- FRE-99-.4/30.5
06- FRE- 168- 36. 0/ 65. 9

Statement of Ongoing Contracts - Index

Contract

05- 1K1804
05-1G3504
05- 132604
05- 1G3204
05-1J1704
05- 330784
05-1J5204
05- 133004
05- 0Q0404
05- 1XP004
06- 0U0804
06- ON9904
06- 0V4704
06- OWr'704
06- 0vV2104
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
06- 0UO9U4

Page

64
64
64
64
65
65
65
65
65
65
66
66
66
66
66
67
67
67
67
67
67
68



Cnty Rt Pm

06- FRE- 180-57.9/62. 4
06- FRE- 180-74.1/78. 6

06- KER-0-/0

06- KER-5-54.1/0

06- KER- 46- 30.
06- KER- 46- 57.
06- KER- 58- 52.
06- KER- 58- 55.
06- KER- 58- 99.
06- KER- 99- 10.
06- KER- 99- 23.
06- KER- 99- 23.
06- KER- 99- 26.
06- KER- 99- 49.

5/33.5
3/57.8
7/55.5
4/59.7
0/ 100. 3
5/20.5
6/24.1
6/ 28. 4
8/0

3/57.6

06- KER-99-/57.5
06- KER- 155- 46. 5/ 70
06- KER-184-4.0/7.6

06-KIN-5-/9

06- KI N-41-34. 4/ 35
06- KIN-41-8.1/16
06- KIN-41-40.6/41.1
06- KI' N-198-8.9/10.1

Statement of Ongoing Contracts - Index

Contract

06- 0QR104
06- 342534
06- 0S6104
06- 0Q6204
06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0QL904
06- OR1404
06- 0354504
06- 0Qr804
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0U9404
06- 0V2004
06- 0354904
06- 0T2404
06- 0vV8604
06- 416014
06- 325514

Page
68
68
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
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06- KIN-198-15.5/0
06- KI N- 198- 16. 5/ 17. 2
06- KI N-198-18.4/0
06- MAD- 41- 36. 3/ 40. 8
06- MAD- 41-40. 8/ 45.7
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0-37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL- 190-20. 9/21.2
06- TUL- 190- 15. 1/16. 9
06- TUL- 190-/8
06- TUL- 198-10. 4/11. 2
06- TUL- 198-11.7/19.7
06- TUL-216-1.9/2.9
07-LA-1-2.7/12.1
07-LA-1-6.5/6.5
07-LA-1-10.7/10.7
07-LA-1-11.5/26
07-LA-1-20.9/21.2

Statement of Ongoing Contracts - Index

Contract

06- 0QB204
06- 487514
06- 0T5104
06- OR1604
06- OWr'504
06- 0Q6104
06- 0T8004
06- 0804
06- 0Q2604
06- 332214
06- 471504
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714
07-290804
07- 330204
07- 331704
07- 309904
07-4T9904

Page

71
72
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
75
75
75
75
75



Cnty Rt Pm

07- LA-1-23.
07- LA-1-41.
07- LA-1-41.
07- LA-1-46.
07- LA-1-49.
07- LA-1-51.
07-LA-1-567.0/56.7

07-LA-1-/2

1.9

9/ 26.
7141,
8/ 42.
9/ 62.
3/ 50.
4/ 51.

O N © 00 N B

07-LA-2-14.4/21.6

07-LA-2-20

.0/ 20

07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-5.8/6.8

07-LA-5-13
07-LA-5-16

07- LA-5-18.
07- LA-5-18.
07- LA-5-19.
07- LA-5-20.
07- LA-5-25.
07- LA-5-25.
07- LA-5-26.

. 8/19.

.1/ 17

6/ 26

3/18.
4/ 23.
6/ 19.
3/ 20.
2/ 25.

6/ 31.

© W O© N o

Statement of Ongoing Contracts - Index

Contract

07- 3VB204
07- 3P7904
07-1XC204
07-4Y6704
07-299304
07- 333404
07-1XG104
07- 3W6604
07- 39604
07- 240704
07-215934
07-215944
07-215954
07- 300704
07- 296404
07- 318404
07- 258404
07- 308004
07-1W2404
07-293404
07-292304
07- 1XEO04

Page
75
76
76
76
76
76
76
77
77
77
77
77
77
78
78
78
78
78
78
79
79
79



Cnty Rt Pm
07-LA-5-26
07-LA-5-29
07-LA-5-38
07-LA-5-44
07-LA-5-54

.7/29. 4
.4/31.6
.8/40.5

.2/ 46
.1/0

07- LA-5-393.0/39.3

07- LA-5- C 43. 9/ C46.
07- LA-5-45.4/61.2

07-LA-5-/1

.5

07-LA-5-/88.6

07-LA-10-1

07- LA-10-14. 3/ 17.
07- LA- 10- 15. 0/ 18.
07- LA-10-17. 0/ 48.
07- LA- 10- 22. 3/ 28.
07- LA- 10- 33. 2/ 37.
07- LA-10-37. 2/ 42.
07-LA-10-2.1/14.8

1.0/ 14

A N N W W ©

07-LA-14-24.3/29.9
07- LA-14-25.0/ 35
07-LA-14-27.6/28.6
07- LA-14-33.2/58.3

Statement of Ongoing Contracts - Index

Contract

07-121844
07-1218WM
07-295104
07- 306004
07- 1X404
07- 1X&x04
07- 302904
07- 252624
07-2159U4
07-4W2404
07- 296004
07- 3W404
07- 296604
07-4W2104
07- 318004
07-1170U4
07-1193U4
07- 308604
07- 3604
07- 312304
07- 1XE504
07-291004

Page
79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
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07- LA-14-30.6/30.6
07-LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-47-/.8
07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07- LA-60-110.0/ 11
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5
07- LA- 60-24. 4/ 25. 3
07-LA-91-6.1/11.4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-6.3/8.4
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4

Statement of Ongoing Contracts - Index

Contract

07- 317004
07- 3504
07- 286604
07-1XC004
07- 1XH004
07- 326104
07-290704
07- 138204
07- 19604
07- 302604
07-291204
07-288204
07-1XJ504
07- 295804
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 286704
07- 306204
07-291704

Page

83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
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07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07-LA-101-11.4/11.8
07-LA-101-11.8/35.3
07-LA-101-29.2/38.1
07- LA-101-30.9/38.2
07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07-LA-105-12.7/14.1
07- LA-105-20.0/ 2.2
07-LA-105-12.0/15.9
07-LA-105-/18.1
07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14
07-LA-110-10.1/20.4
07-LA-110-17.9/19.5

Statement of Ongoing Contracts - Index

Contract

07- 296204
07-298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07- 281504
07-291104
07-2827U4
07- 300804
07-4Y8504
07-297404
07-297204
07-1XH104
07-3V9704
07- 304604
07-3009U4
07-293704
07- 3404
07-314704
07- 295904

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm
07-LA-110-23.7/25.5
07-LA-110-24.0/30.4
07-LA-118-/14.3
07-LA-134-.8/13
07-LA-134-1.6/2.7
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50
07- LA- 138-58. 5/ 60.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07- LA- 210- 378. 0/ 38
07-LA-210-/15.8
07-LA-210-16.1/25.8
07- LA-210-18.6/24.9
07- LA-210-18.8/24.9
07- LA-210-28.5/30.8
07- LA-210-/0
07-LA-213-3.5/9.9

N N © © 01 o N

Statement of Ongoing Contracts - Index

Contract

07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 3W6804
07- 307404
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 1XH604
07- 3W2204
07-2881U4
07- 296904
07- 129974
07-3Ws704
07- 1XG304
07- 410604

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
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07-LA-405-.7/6.7
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6
07- VEN- 1-21.2/28.5
07- VEN-23-1.4/31.7

w N 01O N W N

)]

Statement of Ongoing Contracts - Index

Contract

07-296104
07- 300604
07- 3X8704
07-4T8704
07- 307804
07- 1X&x204
07-1XCr704
07-290004
07- 296304
07-257104
07- 309804
07- 307704
07- 3Ws504
07- 3W6604
07-1W9704
07-183124
07-289204
07-3W404
07-2V9404
07-202124
07- 2X0504
07- 313304

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
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07- VEN-23-3.2/11.4
07- VEN- 23-20. 9/ 24. 2
07- VEN- 33-2.8/8
07- VEN- 33-13.2/30.5
07- VEN- 33-13.9/30.5
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN-33-/6. 3
07- VEN- 34-14.0/17.7
07- VEN- 101-17.7/17.7
07- VEN- 101-.1/4.5
07- VEN- 101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-10.9/17.9
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
07- VEN- 150- 19. 9/ 32. 7
07- VEN- 150-20.1/0
07- VEN-232-.4/4.1
08-RIV-10-6.0/8.7

Statement of Ongoing Contracts - Index

Contract

07-3W104
07-3w304
07- 1XG04
07-1XGr04
07- 1XG804
07- 305204
07-2750U4
07- 303404
07- 3W6904
07- 4W0204
07-1952U4
07-4U0004
07- 4W2304
07- 3Wr004
07- 307604
07- 312404
07- 301404
07- 302204
07- 1X&04
07- 1X&x004
07- 3Wr204
08- 1K1504

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
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08- RI V- 10- 52. 2/ 62
08-RI V-10-20.1/99.1
08-RIV-15-6.4/8.2
08-RIV-15-41.8/51.5
08- Rl V-15-43.5/43.5
08- Rl V-15-45.6/47.3
08-RIV-15-/41.7
08-RI V-15-/52.3
08-RIV-18-9.1/17.8
08-RIV-60-12.1/21.5
08-RI V-60-/12.2
08- RI V- 74-369. 0/ 36. 9
08- RI V- 74-530. 0/ 63. 2
08- Rl V- 74-546.0/54. 6
08-RIV-91-/1.1
08-RI V- 111-60.5/0
08-RIV-111-/13
08- RI V- 215-359. 0/ 35. 8
08- RI V- 215-8. 4/ 38. 8
08- RI V-243-6.2/19.8
08-SBD-2-2.4/0
08- SBD- 10- . 5/ 30

Statement of Ongoing Contracts - Index

Contract

08- 16204
08- 1G3904
08- 1C2004
08- 12404
08- 1H0904
08-1C6104
08- 0G7704
08- 133504
08-1C1004
08- 1C1604
08- 1C6404
08- 1K2904
08- 1K2604
08- 1K0804
08- 135204
08- OR3504
08- 1C6204
08- 1K2304
08- 0G7804
08- 1H8904
08- 0H4704
08- 1F9704

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
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08- SBD- 10-9. 6/ 36. 9
08- SBD- 10- 30. 9/ 33. 3
08- SBD- 15-2.5/ 3.8
08- SBD- 15-14.7/32.5
08- SBD- 15-42. 5/ 46
08- SBD- 15-46.6/79.6

08- SBD- 15-80. 4/ 174. 1
08- SBD- 15-87.1/181.1
08- SBD- 15-174. 5/ 175. 5
08- SBD- 15- 608. 0/ 161. 1

08-SBD-15-/2.1

08- SBD- 18- 34.
08- SBD- 18- 48.
08- SBD- 18- 49.
08- SBD- 18- 95.
08- SBD- 18- 96.

5/ 36. 2
1/53.1
1/51.6
5/0

5/ 101

08- SBD- 38- 3. 8/ 15
08- SBD- 38-30. 9/0
08- SBD- 38-38. 6/ 0
08- SBD- 38- 50. 4/ 59. 4
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 134. 0/ 0

Statement of Ongoing Contracts - Index

Contract

08- 133404
08- 0K2914
08- 1H2304
08-1H3714
08- 3555Vv4
08- 1E3124
08- 1E3134
08- 368514
08- 14604
08- 1K1204
08- 137604
08- 1E9824
08- 10904
08-0J9904
08-1J5104
08- O0R3904
08- 138204
08- OR3404
08-1F1104
08- OR4314
08- OR1604
08- 1F2804

Page
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108
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08- SBD- 58-/ 13

08- SBD-58-/12.9

08- SBD- 60-40.0/9.9
08- SBD-60-1.8/2.8
08-SBD-62-2.0/7.6
08- SBD- 62-41.0/41.5
08- SBD- 62- 91. 0/ 106
08-SBD- 71-4.8/8. 4
08- SBD- 74-52. 1/ 62. 5
08- SBD-91-15.6/15.6
08- SBD- 95- 40. 0/ 40. 4
08- SBD- 138-2. 3/ 15. 2
08- SBD- 138-17.1/19.2
08- SBD- 142-3.8/5.7
08-SBD-173-3.4/7.7
08-SBD-210-11.7/12.1
08- SBD- 210- 21. 8/ 27. 3
08- SBD- 215- 1. 0/ 14
08- SBD- 215-6. 6/ 0

08- SBD- 215-37.0/0
08- SBD- 215-/2.7

08- SBD- 247- 23. 0/ 39

Statement of Ongoing Contracts - Index

Contract

08- 1G1304
08- 347704
08- 1K1604
08-1C1704
08-0QL304
08- 1E6104
08- 1H6704
08- 1C6004
08- OR7804
08- 0MB114
08- 1E5814
08-3401U4
08- 0QB004
08-0L7104
08- 1H3604
08-1F5104
08- OE5514
08- 1K2404
08- 134604
08- 1K2004
08-0J0704
08- 1H1004

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 247-31. 0/ 35 08- 1H8004 112
08- SBD- 330- 39. 6/ 39. 7 08- 1F8304 112
08- SBD- 330- 40. 6/ 43.5 08- 0Q6904 113
08- SBD- 395-39. 0/ 45. 9 08- ON9714 113
08-VAR--/0 08- 1H9304 113
08-VAR--/0 08- 1C6304 113
08-VAR--/0 08-1H5104 113
09- | NY- 168-16. 6/17.5 09- 364104 114
09- 1 NY- 168-17.5/18. 3 09- 352104 114
09- I NY- 190- 68. 4/ 78 09- 375004 114
09- I NY- 395-117.3/0 09- 356804 114
09- MNO- 108-/9. 8 09- 368104 114
09- MNO- 395-34.1/34.1 09- 356104 115
09- MNO- 395-52. 3/ 53. 7 09- 335004 115
09- MNO- 395-80. 6/ 84. 1 09- 350804 115
09- MNO- 395-93. 7/ 106. 3 09- 373504 115
09- VAR--/0 09- 370704 115
10- ALP-4-/0 10- 1F6414 116
10- AMA- 16-2.5/9. 3 10- 1C4304 116
10- AMA- 88-54. 7/ 60. 8 10- 05904 116
10- AMA- 88-66. 6/ 71. 7 10- 0W5004 116

10- CAL-4-43.8/44.3 10- OF2804 116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- CAL- 4-49. 6/ 58 10- 1E4404 116
10- CAL- 49- 20. 5/ 25 10- 1H4404 117
10- MER-5-8.8/24.9 10- 1G3304 117
10- MER-5-25.9/32. 1 10- 1G5004 117
10- MER- 33-13. 2/ 26.5 10-1Gr704 117
10- MER-59-12.8/13.5 10- 0U5204 117
10- MER- 59- 16. 0/ 16. 2 10- 1E3504 117
10- MER- 59- 16. 2/ 23 10- 1H4304 118
10- MER-99-13.1/36.7 10- 1E2704 118
10- MER-99-13.1/36.7 10- 1E27A4 118
10- MER-99-13.3/21.4 10- 0Y6204 118
10- MER- 99- 15. 1/ 16 10- 0X6304 118
10- MER- 99- 35. 9/ 37. 3 10- 1C1804 118
10- MER- 165- 35. 6/ 36. 1 10- 0U2904 119
10- MER- 165-/0 10- 1E5804 119
10- MPA- 49- . 3/ 23 10- 1E5704 119
10- MPA- 140-22.1/25. 3 10- 0G3404 119
10-SJ-5-25.8/26.1 10- 0Gr204 119
10- SJ- 5- 26. 5/ 27 10- 1E8904 119
10- SJ-5-32.7/49.8 10- 1Gr904 120
10-SJ-5-21.4/0 10- 1H3414 120

10-SJ-12-.1/4. 4 10- 0G8004 120



Cnty Rt Pm
10- SJ-88-16.4/25.4
10- SJ-99-5.7/9. 4
10-SJ-99-8.9/9.5
10- SJ-99-31.3/0
10-SJ-99-/0
10-SJ-132-.4/7.1
10- SJ-205-/2.6
10- STA-99-13.9/15.1
10- STA-99-/24.7
10- STA-99-18.0/19.7
10- STA-99-20.9/24.7
10- STA- 132-/13. 3
10- TUO-49-/6. 4
10- TUO 108-/L. 4
10- TUC 108-/0
10- TUO 120-11. 2/ 18. 2
11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3

Statement of Ongoing Contracts - Index

Contract

10- 0QL804
10- 1H8504
10- OE6144
10- 1E5904
10- 1F2704
10- 0G8204
10- 138104
10-1C8704
10- 1H3404
10- 0X5604
10- 1C3004
10- 1H4604
10- 1G8004
10- 1C5404
10- 1F6424
10- 3A7304
11- 263314
11- 418514
11- 418524
11- 2N0134
11- 2MD014
11- 2N0104

Page
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120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
124
124
124
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11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/5.4
11-SD-5-.3/29.5
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11- SD- 5-51. 2/ 51.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-.3/1.7
11-SD-8-19.8/20.1
11-SD-8-/18. 4
11- SD- 15-. 4/ M20O
11-SD-15-10.9/19.5
11- SD- 15-20.0/54. 3
11-SD-52-3.8/5.1
11-SD-52-3.9/6.6

g o ~ 00 b

Statement of Ongoing Contracts - Index

Contract

11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 410904
11- 2N0284
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 424404
11- 237964
11- 408704
11- 414804
11- 405804
11- 419104
11- 2N0154
11- 2N0144
11- 2N0164
11- 419504
11- 292804

Page
124
124
124
125
125
125
125
125
125
126
126
126
126
126
126
127
127
127
127
127
127
128



Cnty Rt Pm
11-SD-52-13.3/14.8
11-SD-67-4.6/ 19
11- SD- 75-20. 2/ 22. 2
11- SD- 75- 21. 0/ 21.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD- 76-12. 1/ 17.
11- SD- 78-37. 3/ 60
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.
11-SD-79-/20.2
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11- SD- 94-59. 6/ 60. 2
11-SD-125-9.8/12. 4
11-SD-125-13.8/13.8
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-805-.3/4
11- SD-805-2.9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8

)]

a w wWw N w

Statement of Ongoing Contracts - Index

Contract

11- 421204
11- 403204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 411104
11- 295204
11- 292004
11- 418004
11- 415304
11- 085784
11-411204
11- 2N0074
11-2T2514
11- 272604

Page
128
128
128
128
128
129
129
129
129
129
129
130
130
130
130
130
130
131
131
131
131
131



Cnty Rt Pm

11- SD-805-15. 7/ 17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3
11- SD- 805-27.1/28.9

12-ORA-1-10.7/11
12-ORA-1-18.4/18.4
12-ORA-1-24.3/24.3
12-ORA-5-1.2/2.2

12-ORA-5-1.6/11. 1

12-ORA-5-3.0/3.7
12-ORA-5-6.2/8.7

12- ORA-5-109.
12- ORA-5- 22.
12- ORA-5-23.
12- ORA-5-23.
12- ORA-5-33.
12- ORA- 5- 34.
12- ORA- 5- 35.
12-ORA-5-/.1

2/ 22.
0/ 24.
2/ 30.
8/ 23.
3/ 34.
5/ 37.

0/ 35

12-ORA-5-/44. 4
12-ORA-22-.3/2.9

12- ORA-39-.6/22.2

A O 0O W W N

Statement of Ongoing Contracts - Index

Contract

11- 410804
11- 273304
11-2T0414
11- 419904
12- 0Q7504
12- 0N9104
12- 0P0204
12- 0MA904
12- 0Q7604
12- 0F96A4
12- OF96E4
12-0J61U4
12- ON6504
12- 0H0284
12- 0N2204
12- 0N0804
12- ON6404
12- 0P3904
12- ON78U4
12- 0R0704
12-0716U4
12- OMb204

Page
131
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135
135
135
135



Cnty Rt Pm
12-ORA-39-1.9/1.9
12-ORA-39-5.7/14.4
12- ORA-39-9.8/10.5

12- ORA-39-12. 4/17. 4

12-ORA-55-1.2/17.9
12- ORA-55-2.0/5.9
12- ORA-55-17.0/ 17
12- ORA-55-17. 2/ 17.
12- ORA-55-/0

12- ORA-57-12. 3/ 15.
12- ORA-57-16. 2/ 20.
12- ORA-73-22. 5/ 25.
12-ORA-74-2.9/5
12-ORA-74-/1.6

12- ORA-90-.6/8
12-ORA-91-.8/6.1
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6. 4
12- ORA-91-8.9/ 16
12- ORA-91-13. 4/ 14.
12- ORA- 133-7. 8/ 13.
12- ORA-133-8.6/9.6

1
7

Statement of Ongoing Contracts - Index

Contract

12- 0N9904
12- ON7104
12- 0H2704
12- 034004
12- OM6004
12- 0H20W4
12- 0Q4604
12- 0P7204
12- 0Q0904
12- OF04A4
12- OFO3W4
12- OMD604
12-0L7204
12- OE31A4
12- 0MD104
12-0Qr704
12-0C5714
12- 0N0904
12- OM6104
12- ON2704
12- ON1004
12- 0Q7804

Page

135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138
138
139
139



District
Federal Aid
-F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-133-9.5/9.5 12- ON1104 139
12- ORA-142-.8/2.9 12- ON6004 139
12- ORA-241-18.3/18.7 12- ON3004 139
12- ORA-405-2.4/3.9 12- 0H0454 139
12- ORA-405-2.6/5.8 12- 0MB504 140

Statement of Ongoing Contracts - Federal Aid
01
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $23, 500, 210
FEDERAL Al D ( SECONDARY) $12, 105, 344
STATE H GHWMWAY $253, 560, 487
$85, 032, 732
$374,198, 773
02

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$75, 323, 444
$31, 637, 844
$74, 205, 634

Work Comp
$17, 632, 577
$11, 538, 926

$149, 698, 920
$38, 860, 131
$217, 730, 554

Work Comp
$36, 692, 366
$16, 105, 340
$58, 040, 375



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$93, 532, 565
$239, 176, 839
$513, 876, 325

Bid + CCO
$10, 483, 659
$107, 779, 610
$6, 073, 185
$126, 129, 781
$102, 045, 597
$352, 511, 832

Work Comp
$55, 727, 957
$178, 560, 919
$345, 126, 957

Bid + CCO
$307, 436, 813
$115, 153, 635

$71, 747, 725
$361, 792, 693
$379, 689, 338

Work Comp
$5, 329, 325
$63, 038, 641
$5, 674, 086
$85, 786, 407
$62, 175, 992
$222, 004, 452

Work Comp
$167, 030, 277
$103, 897, 290

$68, 102, 940
$245, 073, 101
$331, 066, 264



District
Federal Aid

District Total:

District
Federal Aid
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District

04

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$1, 235, 820, 203

Bid + CCO

$91, 985, 093
$2, 187, 135
$247, 171, 335
$105, 519, 232
$446, 862, 795

Work Comp
$915, 169, 872

Bid + CCO
$21, 193, 308
$185, 719, 612
$15, 388, 291
$217, 338, 159
$149, 375, 834
$589, 015, 204

Work Comp
$57, 891, 349
$799, 228
$175, 554, 404
$65, 339, 242
$299, 584, 222

Work Comp
$17, 801, 592
$89, 305, 783

$8, 759, 384
$189, 763, 565
$33, 315, 599
$338, 945, 924




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-S-
- SH

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$517, 528, 766
$155, 459, 061
$36, 760, 935
$341, 547, 895
$1, 398, 960, 985
$2, 450, 257, 642

Work Comp
$275, 106, 677
$94, 067, 745
$23, 806, 761
$273, 878, 285
$1, 090, 554, 541
$1, 757, 414, 009

Bid + CCO
$37, 897, 690
$188, 448, 103
$64, 616, 619
$141, 866, 731
$221, 835, 000
$654, 664, 142

Bid + CCO
$1, 452, 966
$21, 282, 365

Work Comp
$23, 069, 007
$96, 604, 517
$55, 394, 900

$107, 785, 087
$116, 882, 629
$399, 736, 142

Work Comp
$1, 340, 751
$20, 156, 319



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$20, 096, 571
$42, 831, 903

Bid + CCO

$9, 747, 195
$107, 513, 934
$9, 018, 354
$40, 049, 045
$66, 674, 174
$233, 002, 702

Bid + CCO
$136, 489, 825
$28, 793, 213
$35, 868, 652
$204, 671, 057
$390, 639, 662
$796, 462, 408

Work Comp
$19, 165, 807
$40, 662, 876

Work Comp
$4, 885, 887
$91, 901, 017
$7, 701, 042
$34, 700, 387
$43, 201, 647
$182, 389, 982

Work Comp
$106, 660, 704
$14, 657, 701
$16, 336, 519
$110, 023, 566
$251, 014, 616
$498, 693, 105




District 12

Federal Aid

-1 -
-F-
-S

- SH-

District Total:

Federal Aid

-S-
-F-
- SH

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$5, 911, 387
$23, 620, 785
$8, 045, 041
$31, 008, 423
$193, 668, 706
$262, 254, 341

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE H GHMAY

Statewide Recap

Bid + CCO
$1, 122, 012, 085
$3, 352, 714, 670
$337, 469, 879
$1, 059, 611, 100
$2, 079, 950, 536

$7, 951, 758, 270

Work Comp
$4, 919, 351
$5, 936, 643
$3, 813, 979

$10, 659, 628
$181, 548, 368
$206, 877, 968

Work Comp
$641, 495, 187

$2, 411, 685, 755

$261, 308, 892
$651, 038, 604

$1, 458, 807, 626

$5, 424, 336, 063




District
05
10
11
02
01
08
09
04
07
06

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed This Period
$3, 081, 180

$22, 588, 721
$5, 528, 357
$15, 152, 967
$13, 935, 040
$13, 982, 163
$1, 452, 966
$94, 794, 226
$6, 516, 133
$20, 163, 665
$22, 083, 737

$219, 279, 154
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